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OWNER:   LONE PEAK HOSPITAL 
    11925 South State St.  
    Draper, Utah 84020 
    James Andrew      James.Andrew@Mountainstarhealth.com   
         
 
ARCHITECT:   ARCHITECTURAL NEXUS       
    2505 Parleys Way 
    Salt Lake City, Utah 84109 
    (801) 924-5000     fax (801) 924-5001 
    Lisa Whoolery-Ramidan    lramidan@archnexus.com 
    Jennifer Bryan  jbryan@archnexus.com  
      
 
 
 
MECHANICAL   VAN BOERUM & FRANK ASSOCIATES 
ENGINEER:   181 East 5600 South  
    Murray, Utah 84107 

(801).910.9923Jim Nightingale  jnightingale@vbfa.com 
 

 
 
ELECTRICAL   BNA ENGINEERS 
ENGINEER:   635 South State Street 
 Salt Lake City, UT 84111 
    (801) 532-2196 
    Gopichand Pulivarth   gopichand@bnaconsulting.com 
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DOCUMENT 00 1116 - INVITATION TO BID 

1.1 PROJECT INFORMATION 

A. Notice to Bidders:  Prequalified bidders are invited to submit bids for Project as described in 
this Document according to the Drawings and Specifications prepared by Architectural Nexus. 

B. Project Identification:  

1. Lone Peak Hospital 
2. WAITING & TECH WORKROOM 

C. Project Location: 

1. Lone Peak Hospital 
2. 11925 State St. 
3. Draper, UT  84020 

D. Owner:  

1. Lone Peak Hospital 
2. Owner's Representative:  James Andrew 

E. Architect: Architectural Nexus. 

F. Construction Contract:  Bids will be received for the following Work: 

1. General Contract: All trades with the exception of work under separate contract. 

G. Work Under Separate Contact (By Owner) 

a. ABATEMENT (if deemed necessary) 

1.2 PREBID CONFERENCE & QUESTIONS 

A. A prebid conference for all bidders: 

1. Date: Thursday, February 29, 2024 
2. Time: TBD 
3. Location: Main Lobby 

B. Bid Questions Due: 

1. Date: Thursday, March 7, 2024 by end of day. 
2. Email questions to the following:  

a. Lisa Ramidan at lramidan@archnexus.com 
b. Jennifer Bryan at jbryan@archnexus.com  

mailto:jbryan@archnexus.com
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1.3 BID SUBMITTAL AND OPENING 

A. Owner will receive sealed bids until the bid time and date at the location indicated below.  
Owner will consider bids prepared in compliance with the Instructions to Bidders issued by 
Owner, and delivered as follows: 

1. Bid Date: March 14, 2024, Thursday 
2. Bid Time: 4:00 p.m., local time. 
3. Location: Email bids to the following:  

a. James Andrew at James.Andrew@mountainstarhealth.com   
b. Lisa Ramidan at lramidan@archnexus.com 
c. Jennifer Bryan at jbryan@archnexus.com   

B. Bids will be thereafter privately opened. 

1.4 DOCUMENTS 

A. Online Procurement and Contracting Documents:  

1. Electronic Files: Files may be obtained through the Architect's File Transfer Server 
specifically set up for this project. Each Bidder will receive an email with directions to 
download the files.  

1.5 TIME OF COMPLETION AND LIQUIDATED DAMAGES 

A. Bidders shall begin the Work on receipt of the Notice to Proceed and shall complete the Work 
within the Contract Time.  Work is subject to liquidated damages. 

1.6 BIDDER'S QUALIFICATIONS 

A. Bidders must be prequalified by Owner. 

B. Bidders must be properly licensed under the laws governing their respective trades and be able 
to obtain insurance and bonds required for the Work.  A Performance Bond, a separate Labor 
and Material Payment Bond, and Insurance in a form acceptable to Owner will be required of 
the successful Bidder. 

C. The bidder can provide proof of background checks for all relevant personnel and their subcontractors, 
prior to beginning work, in order to obtain security clearance and access badges from the facility. 

END OF DOCUMENT 00 1116

mailto:James.Andrew@mountainstarhealth.com
mailto:gbrimhall@archnexus.com
mailto:jbryan@archnexus.com
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SECTION 00 4113 – BID FORM  
 
 
To: LONE PEAK HOSPITAL 
 11925 STATE ST.  
 DRAPER, UTAH  84020 
 
 
The undersigned, having examined the Contract Documents prepared by ARCHITECTURAL NEXUS. titled: 
 
 LONE PEAK HOSPITAL - WAITING & TECH WORKROOM REMODEL 

11925 STATE ST.  
 DRAPER, UTAH 84020 
 
BIDDER’S NAME:                                                                                       
 
DATE:  
 
 
BASE BID: Will construct and complete the scope of work shown therein for the stipulated sum of 
 
 
                                                                                                               DOLLARS ($                                   ) 
(In case of discrepancy, written amount shall govern.) 
 
Bid amount shall EXCLUDE city building permit fee. All other applicable fees (mechanical, electrical, etc) shall be 
included. 
 
Construction Schedule:  Will construct and substantially complete the scope of work shown therein within the 
stipulated amount of days (including weekends & holidays) after written Notice to Proceed from Owner: 
 
                                                                                                  DAYS (                                  ) 
(In case of discrepancy, written description shall govern.)                                       
 
THE CONTRACT WILL BE AWARDED BASED ON COMBINATION OF THE BID AMOUNT AND THE  
DATE OF COMPLETION.  
 
Substantial Completion: 
 
Contractor shall expeditiously commence the Work within ten (10) working days following and after written Notice to 
Proceed, from the Owner, and shall substantially complete all Work included in this Contract in a manner satisfactory 
to the Owner in the number of days specified in the Bid Form and agreed upon by Owner.   
 
 
By the act of submitting a bid for the proposed Contract, the Bidder warrants that: 
 
1. The Bidder and all subcontractors he intends to use have carefully and thoroughly reviewed the drawings, 

specifications and other construction Contract Documents and have found them complete and free from 
ambiguities and sufficient for the Contractor to bid, fabricate, and install the work on time, further that, 

 
2. The Bidder and all workmen, employees and subcontractors he intends to use are skilled and experienced 

in the type of construction represented by the Construction Contract Documents bid upon; further that, 
 
3. Neither the Bidder nor any of his employees, agents, intended suppliers or subcontractors have relied upon 

any verbal representations, allegedly authorized or unauthorized from the Owner, his employees or agents 
including Architects, Engineers or Consultants, in assembling the Bid figure; and further that, 

 
4. The Bid figure is based solely upon the Construction Contract Documents and properly issued written 

Addenda and not upon any other written representation. 
 
5. The Bidder also warrants that he has carefully examined the site of the work and that from his own 

investigations he has satisfied himself as to the nature and location of the work and the character, quality, 
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quantities of materials and difficulties to be encountered, the kind and extent of equipment and other 
facilities needed for the performance of the work, the general and local conditions, and other items which 
may, in any way, affect the work or its performance. 

1.1 SUBCONTRACTORS AND SUPPLIERS 

A. The following companies shall execute subcontracts for the portions of the Work indicated: 

1. Architectural Millwork: . 
2. Doors & Hardware:  
3. Flooring:  
4. Painting:  
5. Plumbing Work:  
6. HVAC Work:   
7. Electrical Work:  

1.2 ACKNOWLEDGEMENT OF ADDENDA 
 
The undersigned acknowledges receipt of the following Addenda: 
 
Addendum No. Date 
 
                                                                _______________________________                                                                
                                                                _______________________________                                          
                                                                _______________________________ 

1.3 BID SUPPLEMENTS 

A. The following supplements are a part of this Bid Form and SHALL BE ATTACHED hereto. 

1. Alternates. 
         
This proposal shall remain in full force and effect for not less than sixty (60) days following and after the date first 
noted herein for the opening of proposals. 
 
BIDDER and AUTHORIZED agent for the Corporation:      CORPORATE SEAL 
 
By                                                                           
                                                                                 
Address                                                                  
 
 
License Number                                                     
 
 
Bid dated this                                                  day of                                          , 20          . 
 
 
 
END OF SECTION 
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SECTION 00 4321 - ALLOWANCE FORM 

 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: Lone Peak Waiting & Tech Workroom Remodel 

C. Project Location: 11925 S. State Street, Draper, Utah 84020 

D. Owner: Lone Peak Hospital. 

E. Owner Project Number: Architect: Lisa Whoolery-Ramidan 

F. Architect Project Number: 23052.02 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder certifies that Base Bid submission to which this Bid Supplement is 
attached includes those allowances described in the Contract Documents and scheduled in 
Section 01 2100 "Allowances." 

1.3 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________,  

B. Submitted By:_______________________________(Insert name of bidding firm or 
corporation). 

C. Authorized Signature:___________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title: __________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 00 4321 
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for the following PROJECT: 
(Name and location or address) 

 

 «Lone Peak Hospital Waiting & Tech Workroom Remodel –  » 

«11925 S. State Street  » 

«Draper, Utah 84020  » 

 

THE OWNER: 
(Name, legal status and address) 

 

«Lone Peak Hospital  » 

« 11925 S. State Street » 

« Draper, Utah 84020  » 

 

THE ARCHITECT: 
(Name, legal status and address) 

 

« Architectural Nexus, »« INC » 

«2505 E Parleys Way  » 

« Salt Lake City, Utah 84109  

TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
 
4 ARCHITECT 
 
5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
 
8 TIME 
 
9 PAYMENTS AND COMPLETION 
 
10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
 
14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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CONTRACTOR 

3 

Contractor, Definition of 

3.1, 6.1.2 

Contractor’s Construction and Submittal 

Schedules 

3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 

Contractor’s Employees 

2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 

10.2, 10.3, 11.3, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 

Contractor’s Relationship with Separate Contractors 

and Owner’s Forces 

3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 
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Contractor’s Relationship with Subcontractors 

1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 

9.6.7, 9.10.2, 11.2, 11.3, 11.4 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 

3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 

6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 

10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

2.2.2, 9.7 

Contractor’s Right to Terminate the Contract 

14.1 

Contractor’s Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 

9.8.3, 9.9.1, 9.10.2, 9.10.3 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.3.6, 3.11 

Copyrights 

1.5, 3.17 

Correction of Work 

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 

15.1.3.1, 15.1.3.2, 15.2.1 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.4 

Costs 

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 

11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 

Cutting and Patching 

3.14, 6.2.5  

Damage to Construction of Owner or Separate 

Contractors 

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damage to the Work 

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for 

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 

11.3, 14.2.4, 15.1.7 

Damages for Delay 

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 

7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 

14.2.2, 14.2.4, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of 

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 

9.10.4, 12.2.1 

Definitions 

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 

6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 

Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Digital Data Use and Transmission 

1.7 

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2 

Emergencies 

10.4, 14.1.1.2, 15.1.5 

Employees, Contractor’s 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 

10.3.3, 11.3, 14.1, 14.2.1.1 

Equipment, Labor, or Materials 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Execution and Progress of the Work 

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 

3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 

9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 

Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3, 15.1.6, 15.2.5 

Failure of Payment 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

GENERAL PROVISIONS 

1 
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Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials and Substances 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 

Information and Services Required of the Owner 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 

9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 

14.1.1.4, 14.1.4, 15.1.4 

Initial Decision 

15.2 

Initial Decision Maker, Definition of 

1.1.8 

Initial Decision Maker, Decisions 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Initial Decision Maker, Extent of Authority 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 12.2.1, 13.4 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 

Instruments of Service, Definition of 

1.1.7 

Insurance 

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 

11 

Insurance, Notice of Cancellation or Expiration 

11.1.4, 11.2.3 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 14.4.2 

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Insured loss, Adjustment and Settlement of 

11.5 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13 

Interest 

13.5 

Interpretation 

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 

10.2.4, 14.2.1.1, 14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Liens 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 15.1.2, 15.4.1.1 

Limitations of Liability 

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 

11.3, 12.2.5, 13.3.1 

Limitations of Time 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 

15.1.2, 15.1.3, 15.1.5 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 

10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Mediation 

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 

15.4.1.1 

Minor Changes in the Work 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2 

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2 
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Notice 

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 

3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 

8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 

13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 

15.1.6, 15.4.1 

Notice of Cancellation or Expiration of Insurance 

11.1.4, 11.2.3 

Notice of Claims 

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 

15.1.6, 15.2.8, 15.3.2, 15.4.1 

Notice of Testing and Inspections 

13.4.1, 13.4.2 

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.3.1, 9.6.6, 9.8 

Orders, Written 

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 

14.3.1 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Evidence of Financial Arrangements 

2.2, 13.2.2, 14.1.1.4 

Owner, Information and Services Required of the 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 

13.4.2, 14.1.1.4, 14.1.4, 15.1.4 

Owner’s Authority 

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 

4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 

7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 

10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 

15.2.7 

Owner’s Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.5, 14.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.4 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2, 14.4 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 

5.3 

Partial Occupancy or Use 

9.6.6, 9.9 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 14.2.4 

Payment, Failure of 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Payment, Final 

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

PAYMENTS AND COMPLETION 

9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 

Performance Bond and Payment Bond 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Permits, Fees, Notices and Compliance with Laws 

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

Project, Definition of 

1.1.4 

Project Representatives 

4.2.10 

Property Insurance 

10.2.5, 11.2 

Proposal Requirements 

1.1.1 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws 

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 

10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Rejection of Work 

4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.3.1, 9.10.2 
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Representations 

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

3.2, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 

12.2.4, 13.3, 14, 15.4 

Royalties, Patents and Copyrights 

3.17 

Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 

10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Separate Contractors, Definition of 

6.1.1 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.4 

Specifications, Definition of 

1.1.6 

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

15.1.2, 15.4.1.1 

Stopping the Work 

2.2.2, 2.4, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 

9.3.1.2, 9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3 

Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 

Subrogation, Waivers of 

6.1.1, 11.3 

Substances, Hazardous 

10.3 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 15.1.2 

Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

2.3.3 

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 

Suppliers 

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 

9.10.5, 14.2.1 

Surety 

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 

15.2.7 

Surety, Consent of 

9.8.5, 9.10.2, 9.10.3 

Surveys 

1.1.7, 2.3.4 

Suspension by the Owner for Convenience 

14.3 
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Suspension of the Work 

3.7.5, 5.4.2, 14.3 

Suspension or Termination of the Contract 

5.4.1.1, 14 

Taxes 

3.6, 3.8.2.1, 7.3.4.4 

Termination by the Contractor 

14.1, 15.1.7 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.7 

Termination by the Owner for Convenience 

14.4 

Termination of the Architect 

2.3.3 

Termination of the Contractor Employment 

14.2.2 

 

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Time Limits 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 

15.1.2, 15.1.3, 15.4 

Time Limits on Claims 

3.7.4, 10.2.8, 15.1.2, 15.1.3 

Title to Work 

9.3.2, 9.3.3 

UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 9.1.2 

Use of Documents 

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 

Use of Site 

3.13, 6.1.1, 6.2.1 

Values, Schedule of 

9.2, 9.3.1 

Waiver of Claims by the Architect 

13.3.2 

Waiver of Claims by the Contractor 

9.10.5, 13.3.2, 15.1.7 

Waiver of Claims by the Owner 

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 

Waiver of Consequential Damages 

14.2.4, 15.1.7 

Waiver of Liens 

9.3, 9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3 

Warranty 

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 

15.1.2 

Weather Delays 

8.3, 15.1.6.2 

Work, Definition of 

1.1.3 

Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 

13.2, 13.3.2, 15.4.4.2 

Written Interpretations 

4.2.11, 4.2.12 

Written Orders 

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 

order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 

Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 

other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 

proposal, or portions of Addenda relating to bidding or proposal requirements. 

 

§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 

written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 

not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 

and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 

Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 

Contract intended to facilitate performance of the Architect’s duties. 

 

§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by Separate Contractors. 

 

§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 

accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 

shall not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 

or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 

enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 

effect to the parties’ intentions and purposes in executing the Contract. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 

not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles, or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement. 

 

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 

distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 

construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 

Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 

and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 

if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 

not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 

without the specific written consent of the Owner, Architect, and the Architect’s consultants. 

 

§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 

give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 

whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 

courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 

 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 

duly served only if delivered to the designated representative of the party to whom the notice is addressed by 

certified or registered mail, or by courier providing proof of delivery. 

 

§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 

information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 

Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, 

and exchange of digital data. 

 

§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 

governing the use of, and reliance on, the information contained in the model and without having those protocols set 

forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite 

AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or 
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relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or 

contributors to, the building information model, and each of their agents and employees. 

 

ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 

Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 

the Owner or the Owner’s authorized representative. 

 

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein. 

 

§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 

the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner 

provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall 

be extended appropriately. 

 

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish 

to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract 

Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 

make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to 

provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may 

immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the 

request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor 

may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If 

the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract 

Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 

interest as provided in the Contract Documents. 

 

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor. 

 

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the 

Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 

Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is 

required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 

entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its 

employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 

know the content of such information solely and exclusively for the Project and who agree to maintain the 

confidentiality of such information. 

 

§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities. 

 

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number. 
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§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor 

has no reasonable objection and whose status under the Contract Documents shall be that of the Architect. 

 

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work. 

 

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services. 

 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

 

§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 

required by Section 6.1.3. 

 

§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 

or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 

correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 

prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 

Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 

correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 

made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 

amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 

Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 

Article 15. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons or entities other than the Contractor. 

 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 

become generally familiar with local conditions under which the Work is to be performed, and correlated personal 

observations with requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

A201-General Conditions 00 7000 

 Page 13 of 31 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 

Contractor as a request for information in such form as the Architect may require. It is recognized that the 

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 

unless otherwise specifically provided in the Contract Documents. 

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 

request for information in such form as the Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 

of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, 

as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 

obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 

inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 

and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 

ordinances, codes, rules and regulations, and lawful orders of public authorities. 

 

§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 

sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 

Documents give specific instructions concerning construction means, methods, techniques, sequences, or 

procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 

safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 

and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 

shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 

Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 

its alternative means, methods, techniques, sequences, or procedures.  

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with 

Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions 

only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or 

Construction Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 
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§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 

Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 

Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 

free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 

Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s 

warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the 

Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If 

required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials 

and equipment. 

 

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in 

the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 

 

§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect. 

 

§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 

execution and completion of the Work that are customarily secured after execution of the Contract and legally 

required at the time bids are received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear the costs attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 

that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 

unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 

provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 

after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 

for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 

or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 

those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 

shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 

determination or recommendation, that party may submit a Claim as provided in Article 15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 

Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 

Article 15. 

 

§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
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but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 

and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum 

but not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 

Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor. 

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of 

the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect 

may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 

superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 

period shall constitute notice of no reasonable objection. 

 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 

which shall not unreasonably be withheld or delayed. 

 

§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 

information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 

Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 

Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 

completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 

completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 

appropriate intervals as required by the conditions of the Work and Project. 

 

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 

submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 

be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 

construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 

submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 

Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 

required for review of submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner and Architect. 

 

§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 

Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 

changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 

similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 

and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 

constructed. 
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§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 

and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 

is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 

in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 

Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 

Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 

are not required by the Contract Documents may be returned by the Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 

Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 

accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 

schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of Separate Contractors. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 

the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 

materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 

approved by the Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 

of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of 

Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the 

Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 

deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 

authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. 

 

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 

equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 

specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 

upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 

Contractor shall cause such services or certifications to be provided by an appropriately licensed design 

professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 

Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 
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Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 

approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 

and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 

provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 

services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 

appropriate action on submittals only for the limited purpose of checking for conformance with information given 

and the design concept expressed in the Contract Documents. 

 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 

performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 

the time and in the form specified by the Architect. 

 

§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 

encumber the site with materials or equipment. 

 

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 

make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 

existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 

by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 

except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 

cutting or otherwise altering the Work. 

 

§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 

the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 

Owner shall be entitled to reimbursement from the Contractor. 

 

§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 

located. 

 

§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 

shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 

or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 

Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 

copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 

loss unless the information is promptly furnished to the Architect. 

 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 

Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 

losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 

Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, 

or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the 

negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or 

anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is 
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caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce 

other rights or obligations of indemnity that would otherwise exist as to a party or person described in this 

Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the 

Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be 

liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 

damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ 

compensation acts, disability benefit acts, or other employee benefit acts. 

 

ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 

the Agreement. 

 

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 

Consent shall not be unreasonably withheld. 

 

§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 

an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 

The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 

Documents. 

 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 

and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 

fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 

not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 

Contractor’s rights and responsibilities under the Contract Documents. 

 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 

quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 

Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 

and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 

failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 

have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 

or their agents or employees, or any other persons or entities performing portions of the Work. 

 

§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 

services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 

direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 

and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 

suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 

Owner. The Contract Documents may specify other communication protocols. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 

and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 

Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 

Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 

suppliers, their agents or employees, or other persons or entities performing portions of the Work. 
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§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 

of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 

approval of a specific item shall not indicate approval of an assembly of which the item is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor 

changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 

Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 

Section 9.10. 

 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 

duties, responsibilities and limitations of authority of the Project representatives. 

 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 

from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 

show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 

 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 

Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 

reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 

the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include a Separate Contractor or the subcontractors of a Separate Contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor. 
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§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 

Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 

Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 

receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 

reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 

Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 

be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 

shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 

Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 

in submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 

or Architect makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 

Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 

agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 

Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 

similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 

prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 

will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 

the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 

similarly make copies of applicable portions of such documents available to their respective proposed Sub-

subcontractors. 

 

§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 

the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract. 
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ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the 

Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 

to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 

waiver of subrogation. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement. 

 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 

Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 

any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 

revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 

schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 

subsequently revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 

Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 

including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 

 

§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 

promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 

Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 

Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 

Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 

completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 

for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 

apparent. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 

Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 

shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 

improperly timed activities, damage to the Work or defective construction. 

 

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 

partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14. 

 

§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and the Architect will allocate the cost among those responsible. 
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ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A 

Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by 

the Contractor. An order for a minor change in the Work may be issued by the Architect alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 

Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 

Construction Change Directive, or order for a minor change in the Work. 

 

§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 

Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 

in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the 

Contract Sum and Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.4. 

 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 

Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those 

performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for 

overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 

amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the 

Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 

provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 

workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 

related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 

accordance with applicable provisions of Article 15. 
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§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 

be figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 

The Architect will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 

reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 

as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive. 

 

§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 

and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 

for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 

affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 

implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 

change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 

Contractor waives any adjustment to the Contract Sum or extension of the Contract Time. 

 

ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the 

Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 

the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 
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§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or 

neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in 

the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 

documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 

authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 

Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such 

reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents. 

 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 

payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 

inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 

schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to 

the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 

substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used 

as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 

submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 

unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications 

for Payment. 

 

§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 

Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 

data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 

requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 

provided for in the Contract Documents. 

 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 

the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 

Architect, but not yet included in Change Orders. 

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 

whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 

insurance, storage, and transportation to the site, for such materials and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
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Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 

security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 

that provided labor, materials, and equipment relating to the Work. 

 

§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) 

issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 

Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 

properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 

provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 

Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 

 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 

Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 

certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 

Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 

deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 

Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 

made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 

construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 

from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 

payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 

paid on account of the Contract Sum. 

 

§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 

be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 

Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 

amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 

make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 

subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 

such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 

is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 

materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  

 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 

in whole or in part, that party may submit a Claim in accordance with Article 15. 

 

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 

issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 

payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
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joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 

Application for Payment. 

 

§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 

within the time provided in the Contract Documents, and shall so notify the Architect. 

 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 

Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 

manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages 

of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor. 

 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 

paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the 

Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors 

and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 

obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 

required by law. 

 

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 

9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 

be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 

under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 

require money to be placed in a separate account and not commingled with money of the Contractor, create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 

award of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 

and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 

any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 

approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 

against which the lien or other claim for payment has been asserted. 

 

§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 

receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 

after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 

dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 

Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-

up, plus interest as provided for in the Contract Documents. 

 

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 

Work for its intended use. 
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§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 

by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 

determine Substantial Completion. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 

any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 

 

§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 

use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 

accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 

correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 

considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 

under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 

stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 

no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly 

inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 

the Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 

finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 

promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 

belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 

with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 

Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 

fulfilled. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

A201-General Conditions 00 7000 

 Page 28 of 31 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the 

Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract 

Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as 

manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, 

security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated 

by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may 

furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the 

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, 

claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 

Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 

the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 

Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 

that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 

certification of such payment. Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of Claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 

claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 

final Application for Payment. 

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 

in connection with the performance of the Contract. 

 

§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 

of construction. 

 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 

protection from damage, injury, or loss. 

 

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 

the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 

against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 

the safeguards. 
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§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 

Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 

extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 

indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 

to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 

Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 

be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 

sufficient detail to enable the other party to investigate the matter. 

 

§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 

regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 

addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 

injury or death to persons resulting from a material or substance, including but not limited to asbestos or 

polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing 

the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition. 

 

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to 

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 

or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 

Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 

persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 

to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 

will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or 

entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed 

by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable 

objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 

written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 

appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs 

of shutdown, delay, and start-up. 

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against 

claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 

death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 

(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence 

of the party seeking indemnity. 
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§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 

Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 

Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 

extent of the Contractor’s fault or negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 

hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 

Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 

due to the Owner’s fault or negligence. 

 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency 

for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by 

the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 

 

§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 

insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 

Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 

commercial general liability policy or as otherwise described in the Contract Documents. 

 

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 

conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 

located. 

 

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 

 

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 

date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 

the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 

or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 

an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 

procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 

the Contractor of any contractual obligation to provide any required coverage. 

 

§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 

companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  

 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 

property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 

Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 

receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 

that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the 

failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably 

adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the 
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insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change 

Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the 

Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable 

costs and damages attributable thereto. 

 

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days 

of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 

required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 

cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 

Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage 

has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract 

Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the 

insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the 

insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 

shall not relieve the Owner of any contractual obligation to provide required insurance. 

 

§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-

subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 

Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for 

damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required 

by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds 

of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the 

individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors, 

subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity 

agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of 

subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a 

duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance 

premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 

property. 

 

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 

to the site by property insurance under policies separate from those insuring the Project, or if after final payment 

property insurance is to be provided on the completed Project through a policy or policies other than those insuring 

the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 

accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 

separate property insurance. 

 

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 

use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 

Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 

fire or other hazards however caused. 

 

§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 

fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 

requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the 

Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner. 

 

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 

settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from 

receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 

the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 

Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, 

if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and 

Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount 
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allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the 

allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and 

Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 

Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 

the damaged or destroyed Work. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 

expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 

Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 

to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 

Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 

the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 

Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 

 

§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 

the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 

completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 

uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 

shall be at the Contractor’s expense. 

 

§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the 

Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 

condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the 

Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 

Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within 

a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 

accordance with Section 2.5. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

completion of that portion of the Work. 

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or 

Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of 

Work that is not in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
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§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 

choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 

Arbitration Act shall govern Section 15.4. 

 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 

representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate the assignment. 

 

§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 

by law. 

 

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach thereunder, except as may be specifically agreed upon in writing. 

 

§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 

timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 

procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 

after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 

approvals where building codes or applicable laws or regulations so require. 

 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 

or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.4.3, shall be at the Owner’s expense. 

 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 

shall be at the Contractor’s expense. 

 

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect. 
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§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 

the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 

where the Project is located. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 

other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 

Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 

repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 

constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 

in any 365-day period, whichever is less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, 

as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.  

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 

Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 

portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 

Section 14.1.3. 

 

§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 

between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 

sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 

Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 

of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 
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.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 

survive termination of the Contract. 

 

§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 

adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

 

§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

 

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 

shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 

properly executed; costs incurred by reason of the termination, including costs attributable to termination of 

Subcontracts; and the termination fee, if any, set forth in the Agreement. 

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 

the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 

disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 

responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 

the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 

 

§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 

related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the 

requirements of the binding dispute resolution method selected in the Agreement and within the period specified by 

applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The 

Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2. 
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§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 

the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 

the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 

occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later. 

 

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 

other party. In such event, no decision by the Initial Decision Maker is required. 

 

§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 

and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 

continue to make payments in accordance with the Contract Documents.  

 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 

decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 

Certificates for Payment in accordance with the decision of the Initial Decision Maker. 

 

§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 

shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 

not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 

 

§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 

Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 

delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 

 

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated, and had an adverse effect on the scheduled construction. 

 

§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 

this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 

except anticipated profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 

the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 

be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 

unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 

decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 

rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 

Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 

Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 

Contractor and persons or entities other than the Owner. 
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§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 

Claim. 

 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 

information from either party or from persons with special knowledge or expertise who may assist the Initial 

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 

such persons at the Owner’s expense. 

 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 

response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part. 

 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 

that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 

the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 

Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 

on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 

dispute resolution. 

 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of 

Section 15.2.6.1. 

 

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 

other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 

mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 

dispute resolution proceedings with respect to the initial decision. 

 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines. 

 

§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent 

to binding dispute resolution. 

 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
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§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 

dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 

other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 

file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 

dispute resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 

place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 

mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 

§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place 

where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be 

made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 

arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 

that party on which arbitration is permitted to be demanded. 

 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 

on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 

legal or equitable proceedings based on the Claim. 

 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 

accordance with applicable law in any court having jurisdiction thereof. 

 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof. 

 

§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 

provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 

to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 

similar procedural rules and methods for selecting arbitrator(s). 

 

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may include by joinder persons or entities substantially involved in a common question of law or fact whose 

presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 

consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 

constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 

consent. 

 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 

Owner and Contractor under this Agreement. 
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SECTION 00 7300 - SUPPLEMENTARY GENERAL CONDITIONS 
 
The Supplementary General Conditions hereinafter described changes and additions to the AIA General 
Conditions Document A201 - 2017.  Where any part of the AIA General Conditions is not modified or 
voided by these Supplementary General Conditions, the unaltered provisions shall remain in effect. 
 
These Supplementary Conditions shall be read with and as complementary to the General Conditions 
and in the event of conflict, the Supplementary General Conditions shall govern. 
 
The Articles of the Supplementary Conditions use Articles, Number and Titles which relate to the General 
Conditions of the Contract.  As an example, 1.2.3.4 refers to an Article, Paragraph, Subparagraph and 
Clause of the General Conditions. 
 
Reference to Division 1 
 
Provisions of the General Conditions pertaining to work related, administrative and procedural matters, 
i.e., Alternates, Construction phasing, Shop Drawing submittals, Temporary Facilities, etc., are referenced 
in these Supplementary Conditions to those applicable Sections of Division 1 - General Requirements. 

ARTICLE 1 BASIC REQUIREMENTS 

1.1.1 THE CONTRACT DOCUMENTS 

 Add the following after the words “...Drawings, Specifications, Addenda,” in the first sentence: 

“Project Manual, Survey, Geotechnical Report, Hazmat Report and other Owner-furnished 
information…” 

1.1.3 THE WORK 

Add the following after the last sentence: 

“The terms “furnish,” “install,” “provide” or equivalent words as used in the Contract Documents, 
without further limitations, shall be construed to mean the responsibility to furnish and completely 
install the device, equipment, or material named, together with all associated devices, equipment, 
materials, wiring, piping, etc., as may be required for a complete and operating installation. 

“Where materials, systems and equipment items are referred to in the singular, such reference 
shall not serve to limit the quantity required.  Furnish quantities as required by the Contract 
Documents to complete the work.” 

1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 

1.2.2 Add the following sentence after the last sentence: 

“The Contractor is responsible for assignment of work divisions, for definition of limits of scope 
of each subcontract or trade, and for all sub-contractual divisions of the Work.  Use by the 
Contractor of specification section reference for Contractor’s convenience in subdivision of the 
Work shall in no way obligate Owner, Architect or their consultants to render interpretations or 
decisions, nor to enter, nor to be joined in arbitration pertaining to Contractor’s use of 
Specification section references.” 

ARTICLE 2 OWNER 
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2.3.4 Add the following sentence after the first sentence: 

“The Owner shall furnish the Geotechnical Report, Hazmat Report, past Utility Use Reports and 
other information as appropriate and relevant to the project needs.” 

2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 

2.5.1 Delete the word “approval” in the second to the last sentence and substitute with the word 
“review.” 

ARTICLE 3 CONTRACTOR 

3.5 WARRANTY 

3.5.1 Add the following after the last sentence: 

“The Contractor shall secure all written guarantees and/or warranties required by the 
Specifications.  The Contractor is responsible for the warranty of the entire work of his Contract.” 

3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 

3.7.1 Delete this paragraph and substitute it with the following paragraph: 

“Unless otherwise provided in the Contract Documents, the Contractor will pay for and secure 
the building permit as well as for  other permits, fees, licenses, and inspections by government 
agencies necessary for proper execution and completion of the Work that are customarily 
secured after execution of the Contract and legally required at the time bids are received or 
negotiations concluded.” 

 

3.7.4 CONCEALED OR UNKNOWN CONDITIONS 

Revise the number of days in the first sentence to “…7 days” 

3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 

3.10.1 Add the following after the word “Contract” in the first sentence: 

“...and prior to the first Application for Payment...” 

Add the following after the word “Work” at the end of the first sentence: 

“...that shall identify commencement and completion dates for each portion of the Work listed in 
the schedule of values required in subparagraph 9.2.” 

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

3.12.7 Delete word “approved” in the sentence and substitute with the word “reviewed”.  

3.12.8 In the first sentence, delete the word “approved“ and substitute with the word “reviewed.“  Delete 
the word “approval” after the word “Architect’s” in two locations and substitute with the word 
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“review” in both instances.  In the first sentence after (1) replace the word “approval” with the 
word “acknowledgement.” 

3.12.8 Add the following at the end of the paragraph:  

“Architect or Owner review of shop drawings and submittals does not constitute a Modification of 
the Contract.”  

3.12.9 In second sentence, delete the word “approval” and substitute with the word “acknowledgement.” 

3.12.10.1 Add the following after “license design professional” in third sentence: 

“…licensed in the state in which the project resides.”  

3.12.10.1 Delete the words “and approve” in the last sentence in the paragraph. 

ARTICLE 4 ARCHITECT 

4.2 ADMINISTRATION OF THE CONTRACT 

4.2.4 Add the following at the end of the paragraph:  

“Copies of all written communication between Owner and Contractor, subcontractors or material 
suppliers shall be sent to the Architect as part of initial distribution of these communications.” 

4.2.7 Delete the words “and approve” in the first sentence. 

In the last sentence, substitute the first instance of the word “approval” with the word “review.” 

4.2.9 Delete the word “inspections” in the first sentence and substitute the words “site reviews.” 

ARTICLE 5 SUBCONTRACTORS 

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

5.1.1 Delete the words “at the site” at the end of the first sentence. 

5.2.1 Insert the following into the first sentence after the word “after”:  “Bid Opening, but in no case 
later than two working days after…” 

5.3 SUBCONTRACTUAL RELATIONS 

5.3.1 Add the following Section 5.3.1 to Section 5.3: 

“5.3.1 Each agreement between the Contractor and the various Subcontractors shall be 
amended as follows: 

.1 That the work required to be performed under this Agreement shall not be started, nor 
shall the Contractor cause said work to be started, until the following conditions have been 
satisfactorily met: 
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.1 All surfaces, project conditions, locations and work of other trades against which, 
over which, on which or adjacent to which this Subcontractor’s work is to be installed 
shall be thoroughly inspected by affected craftsmen. 

.2 This Subcontractor shall immediately report, in detail and in writing, to the 
Contractor any and all conditions observed during said inspection which may tend to 
contribute to an unsatisfactory installation or application of the Work required 
hereunder. 

.3 The Contractor and the Subcontractor, as principal parties to this Agreement, 
thereby agree that no work shall be started, installed, applied or completed on, over or 
against objectionable surfaces or conditions until said objectionable surfaces or 
conditions have been satisfactorily corrected by the Contractor or the trade responsible 
therefore. 

.2 In case of inability to agree on the required correction or on disputed surfaces or 
conditions, both parties hereto agree to submit said dispute or disagreement to the 
Architect for final and mutually binding judgment.” 

ARTICLE 7 CHANGES IN THE WORK 

Add the following Section 7.1.4 to Section 7.1: 

“7.1.4. If not addressed in the Owner Contractor Agreement; the amount allocated to 
"Overhead and Profit" in conjunction with changes to the work shall be based on the following 
schedule: 

.1 For the Contractor, for Work performed by the Contractor’s own forces, 15% of the cost 
from $1.00 to $10,000 and shall not exceed 10% of the cost greater than $10,000. 

.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, 5% of the 
amount due the Subcontractors. 

.3 For each Subcontractor involved, for Work performed by that Subcontractor’s own 
forces, 15% of the cost from $1.00 to $10,000 and shall not exceed 10% of the cost greater 
than $10,000. 

.4 For each Subcontractor involved, for Work performed by the Subcontractor’s 
Subcontractors or Suppliers, 5% of the amount due the Sub-subcontractor. 

.5 Cost to which overhead and profit is to be applied shall be determined in accordance 
with section 7.3.4.” 

7.1.5 Add the following Section 7.1.5 to Section 7.1: 

“7.1.5 In order to facilitate checking of proposals for increases or decreased  to the contract 
sum, all proposals, except those so minor that their propriety can be seen by inspection, shall be 
accompanied by a complete itemization of costs including labor, materials and Subcontractors. 
Labor and materials shall be itemized in the manner prescribed above. Where major cost items 
are Subcontracts, they shall also be itemized.  In no case will a change involving over $10,000 
be approved without such itemization.” 

7.2 CHANGE ORDERS 
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7.2.1 Delete Section 7.2.1 and substitute with the following: 

“7.2.1 A Change Order is a written instrument signed by the Owner, Contractor, and Architect 
stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time.” 

7.2.2 Add the following Section 7.2.2 to Section 7.2: 

“7.2.2 Except as otherwise provided in the Contract Documents, the Contractor shall prepare 
the Change Order form, which may include supporting materials prepared by the Architect, for 
review and approval by the Owner and Architect.” 

ARTICLE 8 TIME 

8.1 DEFINITIONS 

8.1.4 Delete Section 8.1.4 and substitute with the following: 

“8.1.4 The term "day" as used in the Contract Documents shall mean any calendar working 
day, excluding weekends and legal holidays.” 

8.2 PROGRESS AND COMPLETION 

8.2.3 Delete Section 8.2.3 and substitute with the following: 

“8.2.3 Contractor shall expeditiously commence the Work within ten (10) working days 
following receipt of written Notice to Proceed from the Owner and shall complete all Work 
included in this Contract in a manner satisfactory to the Owner in the number of days or by the 
date specified in the Bid Form.”  

ARTICLE 9 PAYMENTS AND COMPLETION 

9.2 SCHEDULE OF VALUES  

Delete the following from the first sentence: “Where the Contract is based on a stipulated sum or 
Guaranteed Maximum Price,” 

9.3 APPLICATIONS FOR PAYMENT 

9.3.1 Delete the words "if provided for in the Contract Documents" in the last sentence, and add the 
following after the word retainage”: 

“of five percent (5%) of the requested amount until Substantial Completion of the entire work.” 

9.3.2 Add the following to the first sentence after the word “Work”, “subject to the review of the Owner 
and Architect.” 

9.8.3.1 Add the following Section 9.8.3.1 to Section 9.8.3: 
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“9.8.3.1 The Architect will perform no more than two (2) site visits to determine whether the 
Work or a designated portion thereof has attained Substantial Completion in accordance with the 
Contract Documents. The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Architect for any additional site visits.” 

9.10 FINAL COMPLETION AND FINAL PAYMENT: 

9.10.1 Delete the word “inspection” at three instances and substitute with the words “site review.”   

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY 

10.1 SAFETY PRECAUTIONS AND PROGRAMS 

Add the following to the end of the paragraph:   

“Contractor shall institute a safety program at the start of construction to minimize accidents; 
such program shall continue to the end of the job and conform to the latest general safety orders 
of the State Industrial Commission as contained in the State Occupational Safety and Health Act.  
The manual of Accident Prevention in Construction may be used as a guideline for safety 
practices. The presence of an observer or other persons representing the Owner and/or the 
Architect and/or his representative shall not in any way be construed as to limit the Contractor’s 
full responsibility for safety of all persons on the premises.” 

ARTICLE 11 INSURANCE AND BONDS 

11.2 OWNER’S INSURANCE 

11.2.4 Add the following Section 11.2.4 to Section 11.2: 

“11.2.4 Unless otherwise provided in the Contract Documents, the property insurance provided 
by the Owner will cover materials and portions of the work stored on the project site, but not yet 
installed in the building or structure.  The Contractor shall be responsible to provide property 
insurance for all risks of physical loss including theft for portions of the work stored off the project 
site or in transit, regardless of Owner’s title as outlined in paragraph 9.3.2.  In the event Contractor 
fails to maintain the required insurance for materials stored off site and in transit, the Contactor 
shall bear financial responsibility for the full replacement cost of any loss.” 

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK 

12.3 ACCEPTANCE OF NONCONFORMING WORK 

12.3 Add the following to the end of the paragraph: 

“No work, which may be defective in its construction, or deficient in any way of the requirements 
of the Contract Documents, will be considered as accepted in consequence of the failure of the 
inspector connected with the Work, to point out said defects or deficiencies during construction, 
and the Contractor shall correct any imperfect Work, whenever discovered, before the final 
acceptance of the Work by the Owner, and all Work done shall be subject to the guarantee as 
set forth in the Agreement and Bond.” 

ARTICLE 15 CLAIMS AND DISPUTES 

15.4 ARBITRATION 
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Delete entire Section 15.4 Arbitration and all related sub-sections 15.4.1 through 15.4.4. 

END OF SECTION 
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SECTION 01 1000 - SUMMARY 

GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 
2. Use of premises. 
3. Specification formats and conventions. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:   

1. LONE PEAK HOSPITAL 
2. WAITING & TECH WORKROOM REMODEL 
3. 11925 STATE ST. 
4. DRAPER, UTAH, 84020 

B. Owner:  LONE PEAK HOSPITAL 

C. Architect:  Architectural Nexus, 2505 East Parleys Way, Salt Lake City, Utah 84109 

D. The Work of the project is defined by the Contract Documents, including but not limited to a 
new Tech Workroom and Imaging Waiting room. 

E. ICRA:  

1. The Contractor, while considering the phasing of the project shall follow the infection 
control construction guidelines as provide by the Owner and include in the construction 
documents.  All temporary construction barriers shall be Edge Guard Temporary wall 
system or similar hard walls providing effective means of preventing airborne dust from 
dispersing into non-construction areas. All access openings through construction barriers 
shall be maintained and properly sealed.  

F. Scope of Work described in the documents will be constructed under a single prime contract. 

1. Owner’s forces may be utilized to do work not indicated in the Contract including 
asbestos abatement. The General Contractor shall work with and coordinate the work 
done by others in the overall construction schedule. 

G. Work shall be completed in Phases as required to maintain necessary functions operational. 
Unit to remain open during construction. The area of work as indicated in the drawings shall be 
coordinated with the Owner's representatives and user groups. Anticipate some adjustments to 
the construction sequencing to allow current occupied spaces and operations to continue 
functioning during construction as permitted. The Contractor shall submit to the Owner prior to 
commencement of work a construction sequence/phase diagram for review and final approval. 
The plan shall correspond to the Contractor's proposed construction schedule and shall allow 
time for the Owner to relocate their departments to the designated new spaces as needed. The 
Contractor may propose alternate sequencing, for the Owner and Design Team's review, as 
deemed necessary to complete the scope of work. The Contractor shall submit a detailed 
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description of proposed sequencing to the Owner for review. However, the proposed alternate 
plan shall not change the Contractor's Contract Sum or the Contract Time. 

1.3 USE OF PREMISES 

A. General:  Contractor shall have limited use of premises for construction operations as indicated 
on Drawings by the Contract limits. 

B. Use of Site:  Limit use of premises to areas within the Contract limits indicated.  Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine constructions operations to that defined by the construction limits, 
indicated on drawings. 

C. Building in Use: Adjacent portions of the facility will be in operation during the construction 
period. The Contractor shall coordinate work with the Owner to minimize the impact of 
construction activities. 

D. The Contractor shall not disturb the Owner’s on-site operations in the existing building.  
Vibrations and shaking of the existing structure can be an unacceptable disturbance of the 
Owner's operations. 

E. The Contractor shall provide the Owner with 48-hour notice of any planned utility shutdown or 
changeover in service. 

F. The Contractor shall not block driveways or docks completely.  Leave a path for 
employee/patients and delivery vehicles to access the building, and to park. 

G. Do not block exits without providing alternative exits and signs to the new exits, as required by 
code. 

1.4 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 
48-division format and CSI/CSC's "MasterFormat" numbering system. 

1. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in 
the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  
Words implied, but not stated, shall be inferred as the sense requires.  Singular words 
shall be interpreted as plural and plural words shall be interpreted as singular where 
applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
Occasionally, the indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 
others when so noted. 
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a. The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

b.  

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 1000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 
1. Contingency allowances. 

C. Related Requirements: 
1. Section 012200 "Unit Prices" for procedures for using unit prices. 

1.2 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 
selection and purchase of each product or system described by an allowance must be 
completed to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  
Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Owner from the designated supplier. 

1.3 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 
specified for Change Orders. 

1.4 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of 
the Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation. 
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1.6 CONTINGENCY ALLOWANCES 

A. Use the contingency allowance only as directed by Architect for Owner's purposes and only by 
Change Orders that indicate amounts to be charged to the allowance. 

B. Contractor's overhead, profit, and related costs for products and equipment ordered by Owner 
under the contingency allowance are included in the allowance and are not part of the Contract 
Sum.  These costs include delivery, installation, taxes, insurance, equipment rental, and similar 
costs. 

C. Change Orders authorizing use of funds from the contingency allowance will include 
Contractor's related costs and reasonable overhead and profit margins. 

D. At Project closeout, credit unused amounts remaining in the contingency allowance to Owner by 
Change Order. 

1.7 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based 
on the difference between purchase amount and the allowance, multiplied by final measurement 
of work-in-place where applicable.  If applicable, include reasonable allowances for cutting 
losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 
1. Include installation costs in purchase amount only where indicated as part of the 

allowance. 
2. If requested, prepare explanation and documentation to substantiate distribution of 

overhead costs and other margins claimed. 
3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders 

related to unit-cost allowances. 
4. Owner reserves the right to establish the quantity of work-in-place by independent 

quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 
1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 

amount unless it is clearly shown that the nature or extent of work has changed from 
what could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 
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3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 
1. Theses allowance includes material cost receiving, handling, and installation and 

Contractor overhead and profit related a complete and operating installation for new 
Signage.   

B. Allowance No 1.:  Signage Allowance:  Include the sum of $500 

BASE BID SHOULD INCLUDE ALL THE GENERAL CONTRACTOR’S INCIDENTALS & 
COORDINATION WITH THE SIGNAGE VENDOR.  

 

END OF SECTION 012100 
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SECTION 01 2500 - SUBSTITUTION PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for Substitutions of Cause. 

1.2 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product 
or fabrication or installation method to be replaced. Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form: Use form acceptable to Architect. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency, indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays in 
delivery. 
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k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution. 
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's 
Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.5 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.6 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied. If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed. 
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PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 2500 
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SECTION 01 2600 - CONTRACT MODIFICATION PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on form consistent with format 
of AIA Document G710. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 
work in progress or to execute the proposed change. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 
work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
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5. Include an updated Contractor's construction schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 01 2500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Contractor shall issue a Change 
Order Form for signatures of Owner, Architect and Contractor on form consistent with format of 
AIA Document G701. 

1.5 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on form 
consistent with format of AIA Document G714. Construction Change Directive instructs 
Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 

1.6 WORK CHANGE DIRECTIVE 

A. Work Change Directive: Architect may issue a Work Change Directive. Work Change Directive 
instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a 
Change Order. 

1. Work Change Directive contains a complete description of change in the Work. It also 
designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Work Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 2600 
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SECTION 01 2900 - PAYMENT PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

1.2 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Arrange schedule of values consistent with format of AIA Document G703. 
2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of five percent of the Contract Sum. 

3. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

4. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

5. Overhead Costs: Include total cost and proportionate share of general overhead and 
profit for each line item. 

6. Closeout Costs. Include separate line items under Contractor and principal subcontracts 
for Project closeout requirements in an amount totaling five percent of the Contract Sum 
and subcontract amount. 

7. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect and paid for by Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 
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C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form for 
Applications for Payment. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule. Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, whether 
or not payment has been received. Include only amounts for work completed at time of 
Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

E. Transmittal: Submit electronic copies in PDF file format, signed and notarized of each 
Application for Payment to Architect by a method ensuring receipt. Application shall include 
waivers of lien and similar attachments if required. 

1. Transmit each file with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related 
to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
4. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

G. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Products list (preliminary if not final). 
5. Sustainable design action plans, including preliminary project materials cost data. 
6. Schedule of unit prices. 
7. Submittal schedule (preliminary if not final). 
8. List of Contractor's staff assignments. 
9. List of Contractor's principal consultants. 
10. Copies of building permits. 
11. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 
12. Initial progress report. 
13. Report of preconstruction conference. 
14. Certificates of insurance and insurance policies. 
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H. Application for Payment at Substantial Completion: After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion for 
portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously for 
Owner occupancy of designated portions of the Work. 

I. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 2900 
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SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

1.2 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.3 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 
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1.4 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely indicated on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts. Do not base coordination drawings on standard printed 
data. Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

b. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 
to be in conflict with submitted equipment and minimum clearance requirements. 
Provide alternative sketches to Architect indicating proposed resolution of such 
conflicts. Minor dimension changes and difficult installations will not be considered 
changes to the Contract. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of 
visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan 
drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work. Locate components within plenums to 
accommodate layout of light fixtures and other components indicated on Drawings. 
Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans 
and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 
equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, 
door floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 
similar items. 

6. Review: Architect will review coordination drawings to confirm that, in general, the Work 
is being coordinated, but not for the details of the coordination, which are Contractor's 
responsibility. If Architect determines that coordination drawings are not being prepared 
in sufficient scope or detail, or are otherwise deficient, Architect will so inform Contractor, 
who shall make suitable modifications and resubmit. 

1.5 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 
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B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Owner name. 
2. Owner's Project number. 
3. Name of Architect. 
4. Architect's Project number. 
5. Date. 
6. Name of Contractor. 
7. RFI number, numbered sequentially. 
8. RFI subject. 
9. Specification Section number and title and related paragraphs, as appropriate. 
10. Drawing number and detail references, as appropriate. 
11. Field dimensions and conditions, as appropriate. 
12. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
13. Contractor's signature. 
14. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

C. RFI Forms: Software-generated form with substantially the same content as indicated above, 
acceptable to Architect. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow 
seven days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will 
be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect of additional 
information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 01 2600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within five days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Software log with not less than the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
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4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within seven days if Contractor 
disagrees with response. 

1.6 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Architect's Data Files Not Available: Architect will not provide Architect's BIM model or CAD 
drawing digital data files for Contractor's use during construction. 

B. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as 
follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
3. Certifications: Where digitally submitted certificates and certifications are required, 

provide a digital signature with digital certificate on where indicated. 

1.7 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

B. Preconstruction Conference: Architect will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later than 15 
days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 
Architect, and their consultants; Contractor and its superintendent; major subcontractors; 
suppliers; and other concerned parties shall attend the conference. Participants at the 
conference shall be familiar with Project and authorized to conclude matters relating to 
the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Use of web-based Project software. 
h. Procedures for processing field decisions and Change Orders. 
i. Procedures for RFIs. 
j. Procedures for testing and inspecting. 
k. Procedures for processing Applications for Payment. 
l. Distribution of the Contract Documents. 
m. Submittal procedures. 
n. Sustainable design requirements. 
o. Preparation of Record Documents. 
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p. Use of the premises and existing building. 
q. Work restrictions. 
r. Working hours. 
s. Owner's occupancy requirements. 
t. Responsibility for temporary facilities and controls. 
u. Procedures for moisture and mold control. 
v. Procedures for disruptions and shutdowns. 
w. Construction waste management and recycling. 
x. Parking availability. 
y. Office, work, and storage areas. 
z. Equipment deliveries and priorities. 
aa. First aid. 
bb. Security. 
cc. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise 
Architect, and Owner's Commissioning Authority of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Sustainable design requirements. 
i. Review of mockups. 
j. Possible conflicts. 
k. Compatibility requirements. 
l. Time schedules. 
m. Weather limitations. 
n. Manufacturer's written instructions. 
o. Warranty requirements. 
p. Compatibility of materials. 
q. Acceptability of substrates. 
r. Temporary facilities and controls. 
s. Space and access limitations. 
t. Regulations of authorities having jurisdiction. 
u. Testing and inspecting requirements. 
v. Installation procedures. 
w. Coordination with other work. 
x. Required performance results. 
y. Protection of adjacent work. 
z. Protection of construction and personnel. 
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3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings: Conduct progress meetings at weekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to do 
so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Status of sustainable design documentation. 
6) Deliveries. 
7) Off-site fabrication. 
8) Access. 
9) Site use. 
10) Temporary facilities and controls. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of correction of deficient items. 
14) Field observations. 
15) Status of RFIs. 
16) Status of Proposal Requests. 
17) Pending changes. 
18) Status of Change Orders. 
19) Pending claims and disputes. 
20) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 
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a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 3100 
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SECTION 01 3200 - CONSTRUCTION PROGRESS DOCUMENTATION 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 
2. Construction schedule updating reports. 
3. Daily construction reports. 
4. Site condition reports. 

1.2 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. CPM: Critical path method, which is a method of planning and scheduling a construction project 
where activities are arranged based on activity relationships. Network calculations determine 
when activities can be performed and the critical path of Project. 

C. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event: The starting or ending point of an activity. 

E. Float: The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date. 

1.3 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file. 
2. PDF file. 

B. Startup Network Diagram: Of size required to display entire network for entire construction 
period. Show logic ties for activities. 
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C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 
each activity in reports shall contain activity number, activity description, original duration, 
remaining duration, early start date, early finish date, late start date, late finish date, and total 
float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 
actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 
ascending order by activity number and then by early start date, or actual start date if 
known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

E. Construction Schedule Updating Reports: Submit with Applications for Payment. 

F. Daily Construction Reports: Submit at weekly intervals. 

G. Site Condition Reports: Submit at time of discovery of differing conditions. 

1.4 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, list of 
subcontracts, submittal schedule, progress reports, payment requests, and other required 
schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.5 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

B. Time Frame: Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

C. Activities: Treat each floor or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically 
allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long lead 
items and major items, requiring a cycle of more than 60 days, as separate activities in 
schedule. Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 
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3. Submittal Review Time: Include review and resubmittal times indicated in Section 01 
3300 "Submittal Procedures" in schedule. Coordinate submittal review times in 
Contractor's Construction Schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing. 
5. Commissioning Time: Include no fewer than 15 days for commissioning. 
6. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

7. Punch List and Final Completion: Include not more than 30 days for completion of punch 
list items and final completion. 

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 
2. Owner-Furnished Products: Include a separate activity for each product. Include delivery 

date indicated in Section 01 1000 "Summary." Delivery dates indicated stipulate the 
earliest possible delivery date. 

3. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use-of-premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 
h. Environmental control. 

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and the Contract Time. 

G. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

H. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means 
by which Contractor intends to regain compliance with the schedule. Indicate changes to 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

CONSTRUCTION PROGRESS DOCUMENTATION 01 3200 
 Page 4 of 5 

working hours, working days, crew sizes, equipment required to achieve compliance, and date 
by which recovery will be accomplished. 

I. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations. Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities. 

1.6 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's Construction Schedule within 30 days of date established for the Notice to 
Proceed. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 percent increments within time bar. 

1.7 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Testing and inspection. 
8. Accidents. 
9. Meetings and significant decisions. 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial completions and occupancies. 
19. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report. Submit with a Request for 
Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 
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PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 3200 
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SECTION 01 3300 - SUBMITTAL PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

1.2 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect's 
responsive action. Action submittals are those submittals indicated in individual Specification 
Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 

1.3 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit within 21 days after notice to proceed, as an action submittal, a list 
of submittals, arranged in chronological order by dates required by construction schedule. 
Include time required for review, ordering, manufacturing, fabrication, and delivery when 
establishing dates. Include additional time required for making corrections or revisions to 
submittals noted by Architect and additional time for handling and reviewing submittals required 
by those corrections. 

1.4 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect. 
4. Name of Construction Manager. 
5. Name of Contractor. 
6. Name of firm or entity that prepared submittal. 
7. Names of subcontractor, manufacturer, and supplier. 
8. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals. 
9. Category and type of submittal. 
10. Submittal purpose and description. 
11. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
12. Drawing number and detail references, as appropriate. 
13. Indication of full or partial submittal. 
14. Location(s) where product is to be installed, as appropriate. 
15. Other necessary identification. 
16. Remarks. 
17. Signature of transmitter. 
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18. Location for Contractor and Architect’s review stamp. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect on 
previous submittals. Indicate by highlighting on each submittal or noting on attached separate 
sheet. 

D. Electronic Submittals: Prepare submittals as PDF package, incorporating complete information 
into each PDF file. Name PDF file with submittal number and sequential revision number as 
needed. 

E. Submittals for Utilizing Web-Based Project Management Software: Prepare submittals as PDF 
files, or other format indicated by Project management software. 

1.5 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via 
email. Include PDF transmittal form. Include information in email subject line as 
requested by Architect. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Submittals related to interior finishes should be held and submitted all together, at the 
same time, such that they can be reviewed together.  

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect's receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor when 
a submittal being processed must be delayed for coordination. 

2. Resubmittal Review: Allow 15 days for review of each resubmittal. 
3. Any submittal received after 4 pm will be considered as having been received in the next 

working day.  
4. No extension of Contract Time will be authorized because of a failure to transmit 

submittals to the Architect in sufficient time before the work is to be performed.  

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 
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E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance 
of construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's action stamp. 

1.6 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 
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2. Physical samples of each finish/color provided must be on the actual material being used 
for the product. Digital color selections or brochures with printed color samples will not be 
reviewed for selection or approval processes.  

3. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

4. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 

5. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

6. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit minimum of two full set(s) of available choices where 
color, pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return one sample submittal with options 
selected. 

7. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample 
sets; remainder will be returned. Mark up and retain one returned Sample set as a 
project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 
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D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be signed 
by an officer or other individual authorized to sign documents on behalf of that entity. 
Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for substrate 
preparation and primers required. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 
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6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 

1.7 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF file, signed and sealed by the responsible 
design professional, for each product and system specifically assigned to Contractor to be 
designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval 
stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that 
submittal has been reviewed, checked, and approved for compliance with the Contract 
Documents. 

1. Architect will not review submittals received from Contractor that do not have Contractor's 
review and approval. 

1.9 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 
required, and return it. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 
action. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will return 
it if it does not comply with requirements. Architect will forward each submittal to appropriate 
party. 
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C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect will discard submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without action. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 3300 
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SECTION 01 3516 - ALTERATION PROJECT PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section includes special procedures for alteration work. 

1.2 DEFINITIONS 

A. Alteration Work: This term includes remodeling, renovation, repair, and maintenance work 
performed within existing spaces or on existing surfaces as part of the Project. 

B. Consolidate: To strengthen loose or deteriorated materials in place. 

C. Design Reference Sample: A sample that represents the Architect's prebid selection of work to 
be matched; it may be existing work or work specially produced for the Project. 

D. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle 
methods and equipment to prevent damage to the item and surfaces; disposing of items unless 
indicated to be salvaged or reinstalled. 

E. Match: To blend with adjacent construction and manifest no apparent difference in material 
type, species, cut, form, detail, color, grain, texture, or finish; as approved by Architect. 

F. Refinish: To remove existing finishes to base material and apply new finish to match original, or 
as otherwise indicated. 

G. Repair: To correct damage and defects, retaining existing materials, features, and finishes. This 
includes patching, piecing-in, splicing, consolidating, or otherwise reinforcing or upgrading 
materials. 

H. Replace: To remove, duplicate, and reinstall entire item with new material. The original item is 
the pattern for creating duplicates unless otherwise indicated. 

I. Replicate: To reproduce in exact detail, materials, and finish unless otherwise indicated. 

J. Reproduce: To fabricate a new item, accurate in detail to the original, and from either the same 
or a similar material as the original, unless otherwise indicated. 

K. Retain: To keep an element or detail secure and intact. 

L. Strip: To remove existing finish down to base material unless otherwise indicated. 

1.3 PROJECT MEETINGS FOR ALTERATION WORK 

A. Preliminary Conference for Alteration Work: Before starting alteration work, conduct conference 
at Project site. 

1. Attendees: In addition to representatives of Owner, Architect, and Contractor, testing 
service representative, and chemical-cleaner manufacturer(s) shall be represented at the 
meeting. 

2. Agenda: Discuss items of significance that could affect progress of alteration work, 
including review of the following: 
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a. Fire-prevention plan. 
b. Governing regulations. 
c. Areas where existing construction is to remain and the required protection. 
d. Hauling routes. 
e. Sequence of alteration work operations. 
f. Storage, protection, and accounting for salvaged and specially fabricated items. 
g. Existing conditions, staging, and structural loading limitations of areas where 

materials are stored. 

3. Reporting: Record conference results and distribute copies to everyone in attendance 
and to others affected by decisions or actions resulting from conference. 

B. Coordination Meetings: Conduct coordination meetings specifically for alteration work at weekly 
intervals. Coordination meetings are in addition to specific meetings held for other purposes, 
such as progress meetings and preinstallation conferences. 

1. Agenda: Review and correct or approve minutes of previous coordination meeting. 
Review other items of significance that could affect progress of alteration work. Include 
topics for discussion as appropriate to status of Project. 

2. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

1.4 MATERIALS OWNERSHIP 

A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their 
contents, commemorative plaques and tablets, antiques, and other items of interest or value to 
Owner that may be encountered or uncovered during the Work, regardless of whether they 
were previously documented, remain Owner's property. 

1.5 INFORMATIONAL SUBMITTALS 

A. Alteration Work Program: Submit 15 days before work begins. 

B. Fire-Prevention Plan: Submit 15 days before work begins. 

1.6 QUALITY ASSURANCE 

A. Title X Requirement: Each firm conducting activities that disturb painted surfaces shall be a 
"Lead-Safe Certified Firm" according to 40 CFR 745, Subpart E, and use only workers that are 
trained in lead-safe work practices. 

B. Alteration Work Program: Prepare a written plan for alteration work for whole Project, including 
each phase or process and protection of surrounding materials during operations. Show 
compliance with indicated methods and procedures specified in this and other Sections. 
Coordinate this whole-Project alteration work program with specific requirements of programs 
required in other alteration work Sections. 

1. Dust and Noise Control: Include locations of proposed temporary dust- and noise-control 
partitions and means of egress from occupied areas coordinated with continuing on-site 
operations and other known work in progress. 

2. Debris Hauling: Include plans clearly marked to show debris hauling routes, turning radii, 
and locations and details of temporary protective barriers. 

C. Fire-Prevention Plan: Prepare a written plan for preventing fires during the Work, including 
placement of fire extinguishers, fire blankets, rag buckets, and other fire-control devices during 
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each phase or process. Coordinate plan with Owner's fire-protection equipment and 
requirements. Include fire-watch personnel's training, duties, and authority to enforce fire 
safety. 

D. Safety and Health Standard: Comply with ANSI/ASSP A10.6. 

1.7 STORAGE AND HANDLING OF SALVAGED MATERIALS 

A. Salvaged Materials: 

1. Clean loose dirt and debris from salvaged items unless more extensive cleaning is 
indicated. 

2. Pack or crate items after cleaning; cushion against damage during handling. Label 
contents of containers. 

3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 

B. Salvaged Materials for Reinstallation: 

1. Repair and clean items for reuse as indicated. 
2. Pack or crate items after cleaning and repairing; cushion against damage during 

handling. Label contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment unless otherwise indicated. Provide connections, supports, and 
miscellaneous materials to make items functional for use indicated. 

C. Existing Materials to Remain: Protect construction indicated to remain against damage and 
soiling from construction work. Where permitted by Architect, items may be dismantled and 
taken to a suitable, protected storage location during construction work and reinstalled in their 
original locations after alteration and other construction work in the vicinity is complete. 

D. Storage: Catalog and store items within a weathertight enclosure where they are protected from 
moisture, weather, condensation, and freezing temperatures. 

1. Identify each item for reinstallation with a nonpermanent mark to document its original 
location. Indicate original locations on plans, elevations, sections, or photographs by 
annotating the identifying marks. 

2. Secure stored materials to protect from theft. 
3. Control humidity so that it does not exceed 85 percent. Maintain temperatures 5 deg F (3 

deg C) or more above the dew point. 

PRODUCTS - (Not Used) 

EXECUTION 

3.1 PROTECTION 

A. Protect persons, motor vehicles, surrounding surfaces of building, building site, plants, and 
surrounding buildings from harm resulting from alteration work. 

1. Use only proven protection methods, appropriate to each area and surface being 
protected. 
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2. Provide temporary barricades, barriers, and directional signage to exclude the public from 
areas where alteration work is being performed. 

3. Erect temporary barriers to form and maintain fire-egress routes. 
4. Erect temporary protective covers over walkways and at points of pedestrian and 

vehicular entrance and exit that must remain in service during alteration work. 
5. Contain dust and debris generated by alteration work, and prevent it from reaching the 

public or adjacent surfaces. 
6. Provide shoring, bracing, and supports as necessary. Do not overload structural 

elements. 
7. Protect floors and other surfaces along hauling routes from damage, wear, and staining. 
8. Provide supplemental sound-control treatment to isolate demolition work from other areas 

of the building. 

B. Temporary Protection of Materials to Remain: 

1. Protect existing materials with temporary protections and construction. Do not remove 
existing materials unless otherwise indicated. 

2. Do not attach temporary protection to existing surfaces except as indicated as part of the 
alteration work program. 

C. Comply with each product manufacturer's written instructions for protections and precautions. 
Protect against adverse effects of products and procedures on people and adjacent materials, 
components, and vegetation. 

D. Utility and Communications Services: 

1. Notify Owner, Architect, authorities having jurisdiction, and entities owning or controlling 
wires, conduits, pipes, and other services affected by alteration work before commencing 
operations. 

2. Disconnect and cap pipes and services as required by authorities having jurisdiction, as 
required for alteration work. 

3. Maintain existing services unless otherwise indicated; keep in service, and protect 
against damage during operations. Provide temporary services during interruptions to 
existing utilities. 

E. Existing Drains: Prior to the start of work in an area, test drainage system to ensure that it is 
functioning properly. Notify Architect immediately of inadequate drainage or blockage. Do not 
begin work in an area until the drainage system is functioning properly. 

1. Prevent solids such as adhesive or mortar residue or other debris from entering the 
drainage system. Clean out drains and drain lines that become sluggish or blocked by 
sand or other materials resulting from alteration work. 

2. Protect drains from pollutants. Block drains or filter out sediments, allowing only clean 
water to pass. 

F. Existing Roofing: Prior to the start of work in an area, install roofing protection. 

3.2 PROTECTION FROM FIRE 

A. General: Follow fire-prevention plan and the following: 

1. Comply with NFPA 241 requirements unless otherwise indicated. 
2. Remove and keep area free of combustibles, including rubbish, paper, waste, and 

chemicals, unless necessary for the immediate work. 
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a. If combustible material cannot be removed, provide fire blankets to cover such 
materials. 

B. Heat-Generating Equipment and Combustible Materials: Comply with the following procedures 
while performing work with heat-generating equipment or combustible materials, including 
welding, torch-cutting, soldering, brazing, removing paint with heat, or other operations where 
open flames or implements using high heat or combustible solvents and chemicals are 
anticipated: 

1. Obtain Owner's approval for operations involving use of welding or other high-heat 
equipment. Use of open-flame equipment is not permitted without Owner’s approval. 
Notify Owner at least 72 hours before each occurrence, indicating location of such work. 

2. As far as practicable, restrict heat-generating equipment to shop areas or outside the 
building. 

3. Do not perform work with heat-generating equipment in or near rooms or in areas where 
flammable liquids or explosive vapors are present or thought to be present. Use a 
combustible gas indicator test to ensure that the area is safe. 

4. Use fireproof baffles to prevent flames, sparks, hot gases, or other high-temperature 
material from reaching surrounding combustible material. 

5. Prevent the spread of sparks and particles of hot metal through open windows, doors, 
holes, and cracks in floors, walls, ceilings, roofs, and other openings. 

6. Fire Watch: Before working with heat-generating equipment or combustible materials, 
station personnel to serve as a fire watch at each location where such work is performed. 
Fire-watch personnel shall have the authority to enforce fire safety. Station fire watch 
according to NFPA 51B, NFPA 241, and as follows: 

a. Train each fire watch in the proper operation of fire-control equipment and alarms. 
b. Prohibit fire-watch personnel from other work that would be a distraction from fire-

watch duties. 
c. Cease work with heat-generating equipment whenever fire-watch personnel are not 

present. 
d. Have fire-watch personnel perform final fire-safety inspection each day beginning 

no sooner than 30 minutes after conclusion of work in each area to detect hidden 
or smoldering fires and to ensure that proper fire prevention is maintained. 

e. Maintain fire-watch personnel at each area of Project site until two hours after 
conclusion of daily work. 

C. Fire-Control Devices: Provide and maintain fire extinguishers, fire blankets, and rag buckets for 
disposal of rags with combustible liquids. Maintain each as suitable for the type of fire risk in 
each work area. Ensure that nearby personnel and the fire-watch personnel are trained in fire-
extinguisher and blanket use. 

D. Sprinklers: Where sprinkler protection exists and is functional, maintain it without interruption 
while operations are being performed. If operations are performed close to sprinklers, shield 
them temporarily with guards. 

1. Remove temporary guards at the end of work shifts, whenever operations are paused, 
and when nearby work is complete. 

3.3 PROTECTION DURING APPLICATION OF CHEMICALS 

A. Protect motor vehicles, surrounding surfaces of building, building site, plants, and surrounding 
buildings from harm or spillage resulting from applications of chemicals and adhesives. 
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B. Cover adjacent surfaces with protective materials that are proven to resist chemicals selected 
for Project unless chemicals being used will not damage adjacent surfaces as indicated in 
alteration work program. Use covering materials and masking agents that are waterproof and 
UV resistant and that will not stain or leave residue on surfaces to which they are applied. 
Apply protective materials according to manufacturer's written instructions. Do not apply liquid 
masking agents or adhesives to painted or porous surfaces. When no longer needed, promptly 
remove protective materials. 

C. Do not apply chemicals during winds of sufficient force to spread them to unprotected surfaces. 

D. Neutralize alkaline and acid wastes and legally dispose of off Owner's property. 

E. Collect and dispose of runoff from chemical operations by legal means and in a manner that 
prevents soil contamination, soil erosion, undermining of paving and foundations, damage to 
landscaping, or water penetration into building interior. 

3.4 GENERAL ALTERATION WORK 

A. Record existing work before each procedure (preconstruction), and record progress during the 
work. Use digital preconstruction documentation photographs or video recordings. Comply with 
requirements in Section 01 3233 "Photographic Documentation." 

B. Perform surveys of Project site as the Work progresses to detect hazards resulting from 
alterations. 

C. Notify Architect of visible changes in the integrity of material or components whether from 
environmental causes including biological attack, UV degradation, freezing, or thawing or from 
structural defects including cracks, movement, or distortion. 

1. Do not proceed with the work in question until directed by Architect. 

END OF SECTION 01 3516 
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SECTION 01 4000 - QUALITY REQUIREMENTS 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified 
or indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

2. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, Commissioning Authority, or authorities having jurisdiction 
are not limited by provisions of this Section. 

1.2 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site 
for installation of the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a Work result does not require that 
certain construction activities specified apply exclusively to specific trade(s). 

D. Mockups: Physical assemblies of portions of the Work constructed to establish the standard by 
which the Work will be judged. Mockups are not Samples. 

1. Mockups are used for one or more of the following: 

a. Verify selections made under Sample submittals. 
b. Demonstrate aesthetic effects. 
c. Demonstrate the qualities of products and workmanship. 
d. Demonstrate successful installation of interfaces between components and 

systems. 
e. Perform preconstruction testing to determine system performance. 

2. Product Mockups: Mockups that may include multiple products, materials, or systems 
specified in a single Section. 

3. In-Place Mockups: Mockups constructed on-site in their actual final location as part of 
permanent construction. 
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E. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections 
performed for other than the Project do not meet this definition. 

F. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

G. Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the 
source; for example, plant, mill, factory, or shop. 

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. The term 
"testing laboratory" has the same meaning as the term "testing agency." 

I. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

J. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect. 

1.3 DELEGATED DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated Design Services Statement: Submit a statement, signed and sealed by the 
responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional, indicating that the products and 
systems are in compliance with performance and design criteria indicated. Include list of codes, 
loads, and other factors used in performing these services. 

1.4 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements is specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, inform the Architect regarding the conflict 
and obtain clarification prior to proceeding with the Work. Refer conflicting requirements that 
are different, but apparently equal, to Architect for clarification before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified is the 
minimum provided or performed. The actual installation may comply exactly with the minimum 
quantity or quality specified, or it may exceed the minimum within reasonable limits. To comply 
with these requirements, indicated numeric values are minimum or maximum, as appropriate, 
for the context of requirements. Refer uncertainties to Architect for a decision before 
proceeding. 
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1.5 ACTION SUBMITTALS 

A. Mockup Shop Drawings: 

1. Include plans, sections, elevations, and details, indicating materials and size of mockup 
construction. 

2. Indicate manufacturer and model number of individual components. 
3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement of 
Special Inspections. 

B. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Statement on condition of substrates and their acceptability for installation of product. 
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2. Statement that products at Project site comply with requirements. 
3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
4. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
5. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Statement that equipment complies with requirements. 
2. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
3. Other required items indicated in individual Specification Sections. 

1.8 QUALITY ASSURANCE 

A. Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to 
those indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for 
this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated. Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar in material, design, and extent 
to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities be 
performed by entities who are recognized experts in those operations. Specialists will satisfy 
qualification requirements indicated and engage in the activities indicated. 

1. Requirements of authorities having jurisdiction supersede requirements for specialists. 

G. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent agency 
with the experience and capability to conduct testing and inspection indicated, as documented 
according to ASTM E329; and with additional qualifications specified in individual Sections; 
and, where required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
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of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect, demonstrate, repair, and 
perform service on installations of manufacturer's products that are similar in material, design, 
and extent to those indicated for this Project. 

J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. When testing is complete, remove test specimens and test assemblies, 

and mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, 
and similar quality-assurance service to Architect, with copy to Contractor. Interpret tests 
and inspections and state in each report whether tested and inspected work complies 
with or deviates from the Contract Documents. 

K. Mockups: Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups of size indicated. 
2. Build mockups in location indicated or, if not indicated, as directed by Architect. 
3. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 
4. Employ supervisory personnel who will oversee mockup construction. Employ workers 

that will be employed to perform same tasks during the construction at Project. 
5. Demonstrate the proposed range of aesthetic effects and workmanship. 
6. Obtain Architect's approval of mockups before starting corresponding work, fabrication, or 

construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

7. Promptly correct unsatisfactory conditions noted by Architect's preliminary review, to the 
satisfaction of the Architect, before completion of final mockup. 

8. Approval of mockups by the Architect does not constitute approval of deviations from the 
Contract Documents contained in mockups unless Architect specifically approves such 
deviations in writing. 

9. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

10. Demolish and remove mockups when directed unless otherwise indicated. 

L. Specialty Mockups: See Section 01 4339 "Mockups" when required for additional construction 
requirements for integrated exterior mockups and room mockups. 
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1.9 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged 
to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by Work 
that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or not, 
to verify and document that the Work complies with requirements. 

1. Engage a qualified testing agency to perform quality-control services. 

a. Contractor will not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected Work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 01 3300 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
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services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Contractor's Associated Requirements and Services: Cooperate with agencies and 
representatives performing required tests, inspections, and similar quality-control services, and 
provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of 
operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
6. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance 
and quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.10 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified testing agency or special 
inspector to conduct special tests and inspections required by authorities having jurisdiction as 
the responsibility of Owner, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected Work. 

PRODUCTS (Not Used) 

EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 
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B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test 
and inspection log for Architect's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible. Comply with the Contract Document requirements for cutting and patching in 
Section 01 7300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 01 4000 
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SECTION 01 5000 - TEMPORARY FACILITIES AND CONTROLS 

GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 01 1000 "Summary" for work restrictions and limitations on utility interruptions. 

1.2 USE CHARGES 

A. Installation, removal, and use charges for temporary facilities shall be included in the Contract 
Sum unless otherwise indicated. Allow other entities engaged in the Project to use temporary 
services and facilities without cost, including, but not limited to, Owner's construction forces, 
Architect, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Water and Sewer Service from Existing System: Water from Owner's existing water system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

1.3 INFORMATIONAL SUBMITTALS 

A. Site Utilization Plan: Show temporary facilities, temporary utility lines and connections, staging 
areas, construction site entrances, vehicle circulation, and parking areas for construction 
personnel. 

B. Project Identification and Temporary Signs: Show fabrication and installation details, including 
plans, elevations, details, layouts, typestyles, graphic elements, and message content. 

C. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having 
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention 
program. 

D. Moisture- and Mold-Protection Plan: Describe procedures and controls for protecting materials 
and construction from water absorption and damage and mold. Describe delivery, handling, 
storage, installation, and protection provisions for materials subject to water absorption or water 
damage. 

1. Indicate procedures for discarding water-damaged materials, protocols for mitigating 
water intrusion into completed Work, and requirements for replacing water-damaged 
Work. 

2. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials, 
plastering, and terrazzo grinding, and describe plans for dealing with water from these 
operations. Show procedures for verifying that wet construction has dried sufficiently to 
permit installation of finish materials. 

3. Indicate methods to be used to avoid trapping water in finished work. 
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1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in the United States Access 
Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1. 

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices: Prefabricated or mobile units with serviceable finishes, temperature controls, and 
foundations adequate for normal loading. 

B. Common-Use Field Office: Of sufficient size to accommodate needs of Owner, Architect, and 
construction personnel office activities and to accommodate Project meetings specified in other 
Division 01 Sections. Keep office clean and orderly. Furnish and equip offices as follows: 

1. Furniture required for Project-site documents including file cabinets, plan tables, plan 
racks, and bookcases. 

2. Conference room of sufficient size to accommodate meetings of 10 individuals. Provide 
electrical power service and 120-V ac duplex receptacles, with no fewer than one 
receptacle on each wall. Furnish room with conference table, chairs, and 4-foot- (1.2-m-) 
square tack and marker boards. 

3. Drinking water and private toilet. 
4. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 

to 72 deg F (20 to 22 deg C). 
5. Lighting fixtures capable of maintaining average illumination of 20 fc (215 lx) at desk 

height. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating, Cooling, and Dehumidifying Units: Listed and labeled for type of fuel being 
consumed, by a qualified testing agency acceptable to authorities having jurisdiction, and 
marked for intended location and application. 
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3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 
temporary use during construction, provide filter with MERV of 8 at each return-air grille 
in system and remove at end of construction  and clean HVAC system as required in 
Section 01 7700 "Closeout Procedures." 

C. Air-Filtration Units: Primary and secondary HEPA-filter-equipped portable units with four-stage 
filtration. Provide single switch for emergency shutoff. Configure to run continuously. 

EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration given 
to conservation of energy, water, and materials. Coordinate use of temporary utilities to 
minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work. See other Sections for disposition of salvaged materials that 
are designated as Owner's property. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. Relocate and modify facilities as required by progress of the 
Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

C. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering 
occupied areas. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 
jurisdiction. 

C. Water Service: Install water service and distribution piping in sizes and pressures adequate for 
construction.  

D. Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and eyewash 
facilities, and drinking water for use of construction personnel. Comply with requirements of 
authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures 
and facilities. 

E. Temporary Heating and Cooling: Provide temporary heating and cooling required by 
construction activities for curing or drying of completed installations or for protecting installed 
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construction from adverse effects of low temperatures or high humidity. Select equipment that 
will not have a harmful effect on completed installations or elements being installed. 

1. Provide temporary dehumidification systems when required to reduce ambient and 
substrate moisture levels to level required to allow installation or application of finishes 
and their proper curing or drying. 

F. Electric Power Service: Provide electric power service and distribution system of sufficient size, 
capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 

G. Lighting: Provide temporary lighting with local switching that provides adequate illumination for 
construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

H. Telephone Service: Provide temporary telephone service in common-use facilities for use by all 
construction personnel. Install WiFi cell phone access equipment and one land-based 
telephone line(s) for each field office. 

I. Electronic Communication Service: Provide secure WiFi wireless connection to internet with 
provisions for access by Architect and Owner. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. Comply with the following: 

1. Provide construction for temporary field offices, shops, and sheds located within 
construction area or within 30 feet (9 m) of building lines that is noncombustible 
according to ASTM E136. Comply with NFPA 241. 

2. For renovation projects, with the Owner’s prior approval, utilize designated area within 
existing building for temporary field offices. 

3. Maintain support facilities until Architect schedules Substantial Completion inspection. 
Remove before Substantial Completion. Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Temporary Roads and Paved Areas: Construct and maintain temporary roads and paved areas 
adequate for construction operations. Locate temporary roads and paved areas within 
construction limits indicated, unless indicated otherwise on Drawings. 

1. Provide dust-control treatment that is nonpolluting and nontracking. Reapply treatment as 
required to minimize dust. 

C. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

D. Parking: Provide temporary offsite parking areas for construction personnel. 

E. Storage and Staging: Use designated areas of Project site for storage and staging needs. 
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F. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. 
Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining 
properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

G. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs so they are legible at all times. 

H. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having jurisdiction. 
Comply with progress cleaning requirements in Section 01 7300 "Execution." 

I. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

J. Temporary Elevator Use: See Division 14 elevator Section for temporary use of new elevators 
when included in project scope. 

K. Existing Elevator Use: Use of Owner's existing elevators will be permitted, provided elevators 
are cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, 
restore elevators to condition existing before initial use, including replacing worn cables, guide 
shoes, and similar items of limited life. 

1. Do not load elevators beyond their rated weight capacity. 
2. Provide protective coverings, barriers, devices, signs, or other procedures to protect 

elevator car and entrance doors and frame. If, despite such protection, elevators become 
damaged, engage elevator Installer to restore damaged work so no evidence remains of 
correction work. Return items that cannot be refinished in field to the shop, make required 
repairs and refinish entire unit, or provide new units as required. 

L. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders 
are not adequate. 

M. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs are 
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore 
stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to protect 
stairs and to maintain means of egress. If stairs become damaged, restore damaged 
areas so no evidence remains of correction work. 

N. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, 
provided stairs are protected and finishes restored to new condition at time of Substantial 
Completion. 
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3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of existing 
facilities, obtain written permission from adjacent property owner to access property for 
that purpose. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

C. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, 
and similar violations of security. Lock entrances at end of each workday. 

1. Repair or replace damaged Work as a result to any vandalism, theft or similar 
circumstances due to security breach. 

D. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

E. Temporary Egress: Provide temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. Provide signage directing occupants to temporary 
egress. 

F. Temporary Enclosures: Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities. Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 
temporary enclosures. 

G. Temporary Partitions: Provide floor-to-floor dustproof partitions to limit dust and dirt migration 
and to separate areas occupied by Owner and tenants from fumes and noise. 

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, 
and fire-retardant-treated plywood on construction operations side. 

2. Where fire-resistance-rated temporary partitions are indicated or are required by 
authorities having jurisdiction, construct partitions according to the rated assemblies. 

3. Provide walk-off mats at each entrance through temporary partition. 

H. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses. Comply with 
NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. Comply with additional limits on smoking 
specified in other Sections. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 
sources of fire ignition according to requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 
at Project site. Review needs with local fire department and establish procedures to be 
followed. Instruct personnel in methods and procedures. Post warnings and information. 
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4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed. 
Match hose size with outlet size and equip with suitable nozzles. 

3.6 MOISTURE AND MOLD CONTROL 

A. Moisture and Mold Protection: Protect stored materials and installed Work in accordance with 
Moisture and Mold Protection Plan. 

B. Exposed Construction Period: Before installation of weather barriers, when materials are 
subject to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Period: After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration of 
moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with high 
organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard and replace stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows wet materials adequate time to dry before 

enclosing the material in gypsum board or other interior finishes. 

D. Controlled Construction Period: After completing and sealing of the building enclosure but prior 
to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use temporary or permanent HVAC system to control humidity within ranges specified for 

installed and stored materials. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

3.7 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 
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D. Termination and Removal: Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion. Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility. Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period. Comply with final cleaning requirements specified in Section 01 7700 
"Closeout Procedures." 

END OF SECTION 01 5000 
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SECTION 01 6000 - PRODUCT REQUIREMENTS 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 01 2500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Salvaged items or items reused from other projects are not considered new 
products. Items that are manufactured or fabricated to include recycled content materials 
are considered new products, unless indicated otherwise. 

3. Comparable Product: Product by named manufacturer that is demonstrated and 
approved through the comparable product submittal process described in Part 2 
"Comparable Products" Article, to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other 
characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. Published attributes and characteristics of basis-of-design product 
establish salient characteristics of products. 

1. Evaluation of Comparable Products: In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the 
significant qualities related to type, function, in-service performance and physical 
properties, weight, dimension, durability, visual characteristics, and other special features 
and requirements for purposes of evaluating comparable products of additional 
manufacturers named in the specification. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications; submit a comparable product request or 
substitution request, if applicable. 
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D. Comparable Product Request Submittal: An action submittal requesting consideration of a 
comparable product, including the following information: 

1. Identification of basis-of-design product or fabrication or installation method to be 
replaced, including Specification Section number and title and Drawing numbers and 
titles. 

2. Data indicating compliance with the requirements specified in Part 2 "Comparable 
Products" Article. 

E. Basis-of-Design Product Specification Submittal: An action submittal complying with 
requirements in Section 01 3300 "Submittal Procedures." 

F. Substitution: Refer to Section 01 2500 "Substitution Procedures" for definition and limitations on 
substitutions. 

1.3 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1.4 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products, using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

1.5 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written standard warranty form furnished by individual 
manufacturer for a particular product and issued in the name of the Owner or endorsed 
by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included in the Project Manual, prepare a 
written document, using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 
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PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase "Subject to compliance with 
requirements, provide the following." 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

a. Sole manufacturer/source may be indicated by the phrase "Subject to compliance 
with requirements, provide products by the following." 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase "Subject to compliance with 
requirements, provide one of the following." 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed or an unnamed 
product that complies with requirements. 

a. Non-limited list of products is indicated by the phrase "Subject to compliance with 
requirements, available products that may be incorporated in the Work include, but 
are not limited to, the following." 

b. Provision of an unnamed product is not considered a substitution, if the product 
complies with requirements. 
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5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase "Subject to compliance with 
requirements, provide products by one of the following." 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed or a product by an 
unnamed manufacturer that complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, available manufacturers whose products may be incorporated in 
the Work include, but are not limited to, the following." 

b. Provision of products of an unnamed manufacturer is not considered a substitution, 
if the product complies with requirements. 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications may additionally indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named. Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 01 2500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require the phrase "match Architect's 
sample," provide a product that complies with requirements and matches Architect's sample. 
Architect's decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 01 2500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or a similar phrase, select a product that complies with 
requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

E. Sustainable Product Selection: Where Specifications require product to meet sustainable 
product characteristics, select products complying with indicated requirements. Comply with 
requirements in Division 01 sustainability requirements Section and individual Specification 
Sections. 

1. Select products for which sustainable design documentation submittals are available from 
manufacturer. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
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conditions are not satisfied, Architect may return requests without action, except to record 
noncompliance with the following requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those of the named 
basis-of-design product. Significant product qualities include attributes, such as type, 
function, in-service performance and physical properties, weight, dimension, durability, 
visual characteristics, and other specific features and requirements. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects, with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

B. Architect's Action on Comparable Products Submittal: If necessary, Architect will request 
additional information or documentation for evaluation, as specified in Section 01 3300 
"Submittal Procedures." 

1. Form of Approval of Submittal: As specified in Section 01 3300 "Submittal Procedures." 
2. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

C. Submittal Requirements, Two-Step Process: Approval by the Architect of Contractor's request 
for use of comparable product is not intended to satisfy other submittal requirements. Comply 
with specified submittal requirements. 

EXECUTION (Not Used) 

END OF SECTION 01 6000 
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SECTION 01 7300 - EXECUTION 

GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of 
the Work, including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner's portion of the Work. 
6. Coordination of Owner-installed products. 
7. Progress cleaning. 
8. Starting and adjusting. 
9. Protection of installed construction. 

B. Related Requirements: 

1. Section 01 1000 "Summary" for coordination of Owner-furnished products, and limits on 
use of Project site. 

2. Section 01 7700 "Closeout Procedures" for submitting final property survey with Project 
Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, replacing defective work, and final cleaning. 

3. Section 02 4119 "Selective Demolition" for demolition and removal of selected portions of 
the building. 

1.2 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 

1.3 INFORMATIONAL SUBMITTALS 

A. Certificates: Submit certificate signed by land surveyor, certifying that location and elevation of 
improvements comply with requirements. 

1.4 CLOSEOUT SUBMITTALS 

1.5 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements: When cutting and patching structural elements, or when 
encountering the need for cutting and patching of elements whose structural function is 
not known, notify Architect of locations and details of cutting and await directions from 
Architect before proceeding. Shore, brace, and support structural elements during cutting 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

EXECUTION 01 7300 
 Page 2 of 9 

and patching. Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance 
or decreased operational life or safety. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a manner 
that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of specified products and equipment. 

PRODUCTS 

2.1 MATERIALS 

A. Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 
procedures, use products for patching that comply with sustainable design requirements. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to Architect for the visual and functional 
performance of in-place materials. Use materials that are not considered hazardous. 

C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, gas service piping, and water-service piping; underground 
electrical services; and other utilities. 
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2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the Work 
is required by other Sections, include the following: 

1. Description of the Work, including Specification Section number and paragraph, and 
Drawing sheet number and detail, where applicable. 

2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to   Owner, and local utility if required, that is 
necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or 
other utility appurtenances located in or affected by construction. Coordinate with authorities 
having jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Protection:  Provide temporary protection and enclosures for floor and roof openings, stairways, 
and similar conditions.  Provide adequate temporary centering, bracing, and shoring for 
protection of structure during construction.   Protect non-ferrous metal work throughout 
construction period; protect materials from damage during adjacent construction activities. 

E. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect in 
accordance with requirements in Section 01 3100 "Project Management and Coordination." 
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3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks and existing conditions. If 
discrepancies are discovered, notify Architect promptly. 

B. Engage a professional engineer experienced in laying out the Work, using the following 
accepted surveying practices: 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain 

required dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 
6. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances. 
7. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work. Transfer survey markings and elevations for use with control lines and levels. 
Level foundations and piers from two or more locations. 

E. Record Log: Maintain a log of layout control work. Record deviations from required lines and 
levels. Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used. Make the log 
available for reference by Architect. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect. Report lost or destroyed permanent benchmarks or control points 
promptly. Report the need to relocate permanent benchmarks or control points to 
Architect before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 
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2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked 
construction to its original condition. 

D. Certified Survey: On completion of foundation walls, major site improvements, and other work 
requiring field-engineering services, prepare a certified survey showing dimensions, locations, 
angles, and elevations of construction and sitework. 

3.5 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and elevation, 
as indicated. 

1. Make vertical work plumb, and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 

90 inches (2300 mm) in unoccupied spaces, unless otherwise indicated on Drawings. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. Before proceeding with the work, notify Architect of conflicts between 
manufacturer’s requirements and Contract Document requirements. 

C. Install products at the time and under conditions that will ensure satisfactory results as judged 
by Architect. Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations, so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy of type expected for 
Project. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on-site and placement in permanent locations. 

F. Tools and Equipment: Select tools or equipment that minimize production of excessive noise 
levels. 

G. Templates: Obtain and distribute to the parties involved templates for Work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and aligned 
with other portions of the Work. Where size and type of attachments are not indicated, verify 
size and type required for load conditions with manufacturer. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 
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I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not indicated, 
arrange joints for the best visual effect, as judged by Architect. Fit exposed connections 
together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 01 7700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with materials 
so as not to void existing warranties. 

C. Temporary Support: Provide temporary support of Work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with 
requirements in Section 01 1000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 
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H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work. Patch with durable seams that are as invisible as 
practicable, as judged by Architect. Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate evidence of 
patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an even 
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer 
and intermediate paint coats appropriate for substrate over the patch, and apply 
final paint coat over entire unbroken surface containing the patch, corner to corner 
of wall and edge to edge of ceiling. Provide additional coats until patch blends with 
adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 COORDINATION OF OWNER'S PORTION OF THE WORK 

A. Site Access: Provide access to Project site for Owner's construction personnel. 

1. Provide temporary facilities required for Owner-furnished, Contractor-installed products. 
2. Refer to Section 01 1000 "Summary" for other requirements for Owner-furnished, 

Contractor-installed products 

B. Coordination: Coordinate construction and operations of the Work with work performed by 
Owner's construction personnel. 

1. Construction Schedule: Inform Owner of Contractor's preferred construction schedule for 
Owner's portion of the Work. Adjust construction schedule based on a mutually 
agreeable timetable. Notify Owner if changes to schedule are required due to differences 
in actual construction progress. 

3.8 PROGRESS CLEANING 

A. Clean Project site and work areas daily, including common areas. Enforce requirements strictly. 
Dispose of materials lawfully. 
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1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. Comply with waste disposal requirements in Section 01 5000 
"Temporary Facilities and Controls" and for LEED projects, Section 01 7419 "Construction 
Waste Management and Disposal." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.9 STARTING AND ADJUSTING 

A.  

B. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

C. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 
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D. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

E. Manufacturer's Field Service: Comply with qualification requirements in Section 01 4000 
"Quality Requirements." 

3.10 PROTECTION AND REPAIR OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Repair Work previously completed and subsequently damaged during construction period. 
Repair to like-new condition. 

C. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

D. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 01 7300 
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SECTION 01 7700 - CLOSEOUT PROCEDURES 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for Contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at Final Completion. 

D. Closeout Schedule: Prior to Substantial Completion submit a schedule indicating tasks, 
timelines, and milestones for project closeout.  

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest-control inspection. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's "punch list"), indicating the value of each item on the list and reasons 
why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 30 days prior 
to requesting inspection for determining date of Substantial Completion. List items below that 
are incomplete at time of request. 

1. Closeout Schedule: Provide a comprehensive schedule indicating milestones, tasks to be 
finished, work not complete along with plan to complete, and tentative dates for 
Owner/Architect inspection of completed work.  

C. Submittals Prior to Substantial Completion: Complete the following a minimum of 10days prior 
to requesting inspection for determining date of Substantial Completion. List items below that 
are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction, 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 
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2. Submit closeout submittals specified in other Division 01 Sections, including Project 
Record Documents, operation and maintenance manuals, training and commissioning, 
damage or settlement surveys, property surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Architect. Label with manufacturer's name and model number. 

5. Submit testing, adjusting, and balancing records. 
6. Submit sustainable design submittals not previously submitted. 
7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
8. Building Material Compliance Certification:  Certify in writing that no materials containing 

asbestos have been installed in the Work, and that materials used in construction 
operations and installed in the Work comply with the volatile organic compound (VOC) 
requirements of the environmental protection agency having jurisdiction at the project 
site. 

D. Procedures Prior to Substantial Completion: Complete the following a minimum of 10days prior 
to requesting inspection for determining date of Substantial Completion. List items below that 
are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 
Section 01 7900 "Demonstration and Training." 

6. Perform commissioning and preliminary operation tests. 
7. Advise Owner of changeover in utility services. 
8. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
9. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
10. Complete final cleaning requirements. 
11. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

E. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Architect, that must be completed or corrected before certificate will be issued. 
Additional inspections at contractor’s expense may be required. 

F. If contractor desires a detailed list of work remaining to be completed or corrected prior to 
substantial completion, the Owner may hire the Architect to prepare such a list and deduct the 
cost of the service from the amount owed to the Contractor. 
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1.5 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining Final 
Completion, complete the following: 

1. Submit a final Application for Payment in accordance with Section 01 2900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the Work will be completed and ready for final inspection and tests. On 
receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Architect will prepare a final Certificate for Payment after inspection or will notify 
Contractor of construction that must be completed or corrected before certificate will be issued. 

1. If project is determined to be incomplete, Owner may exercise, at Owner’s sole 
discretion, any provisions of the General Conditions, including the following two options: 

a. Owner may require Contractor to complete the work and deduct from the contract 
amount any costs incurred by the Owner related to failure of the Contractor to 
complete the work as previously scheduled; or 

b. Owner may take possession of the Work in its incomplete state and deduct from 
the contract amount the estimated cost of having the work completed by a different 
Contractor. 

1.6 LIST OF INCOMPLETE ITEMS 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor, listed by room or space number. 

2. Organize items applying to each space by major element, including categories for 
ceilings, individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. MS Excel Electronic File: Architect will return annotated file. 
b. PDF Electronic File: Architect will return annotated file. 
c. Web-Based Project Software Upload: Utilize software feature for creating and 

updating list of incomplete items (punch list). 
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1.7 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 
the Work where warranties are indicated to commence on dates other than date of Substantial 
Completion, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of 
Project Manual. 

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to Architect. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

EXECUTION 

3.1 FINAL CLEANING 

A. Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site of rubbish, waste material, litter, and other foreign substances. 
b. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

c. Remove debris and surface dust from limited-access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

d. Clean flooring, removing debris, dirt, and staining; clean according to 
manufacturer's recommendations. 

e. Vacuum and mop concrete. 
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f. Vacuum carpet and similar soft surfaces with HEPA certified vacuum, removing 
debris and excess nap; clean according to manufacturer's recommendations if 
visible soil or stains remain. 

g. Clean transparent materials, including mirrors and glass in doors and windows. 
Remove glazing compounds and other noticeable, vision-obscuring materials. 
Polish mirrors and glass, taking care not to scratch surfaces. 

h. Remove labels that are not permanent. 
i. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

j. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

k. Replace disposable air filters and clean permanent air filters. Clean exposed 
surfaces of diffusers, registers, and grills. 

l. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA ACR. 

m. Clean luminaires, lamps, globes, and reflectors to function with full efficiency. 
n. Clean strainers. 
o. Leave Project clean and ready for occupancy. 

C. Pest Control: Comply with pest control requirements in Section 01 5000 "Temporary Facilities 
and Controls." Prepare written report. 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations required by Section 01 7300 "Execution" before 
requesting inspection for determination of Substantial Completion. 

END OF SECTION 01 7700 
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SECTION 01 7823 - OPERATION AND MAINTENANCE DATA 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

1.2 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required by 
this Section. 

1. Architect will comment on whether content of operation and maintenance submittals is 
acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit on digital media acceptable to Architect. Enable reviewer comments on draft 
submittals. 

C. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and training. 
Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments. Submit copies of 
each corrected manual within 15 days of receipt of Architect's comments and prior to 
commencing demonstration and training. 

D. Comply with Section 01 7700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

1.3 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 
document files to correspond to system, subsystem, and equipment names used in 
manual directory and table of contents. Group documents for each system and 
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subsystem into individual composite bookmarked files, then create composite manual, so 
that resulting bookmarks reflect the system, subsystem, and equipment names in a 
readily navigated file tree. Configure electronic manual to display bookmark panel on 
opening file. 

1.4 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment 
not part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

D. Identification: In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents. If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 

1.5 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
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2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals. Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

1.6 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and routine and 
special operating procedures. 

B. Content: In addition to requirements in this Section, include operation data required in individual 
Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 
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D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls 
as installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 
identification. 

1.7 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. Include 
manufacturers' maintenance documentation, preventive maintenance procedures and 
frequency, repair procedures, wiring and systems diagrams, lists of spare parts, and warranty 
information. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance 
service contracts, and warranties and bonds, as described below. 

C. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 
or component installed. Mark each sheet to identify each product or component 
incorporated into the Work. If data include more than one item in a tabular format, identify 
each item using appropriate references from the Contract Documents. Identify data 
applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 
and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
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3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

F. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

H. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence 
and flow diagrams. Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1.8 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 
source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

C. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 
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2. Duration of the warranties shall be as stated in the individual sections of this 
Specification.  Warranty periods shall commence on the official date of acceptance by the 
Owner of the Project. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 7823 
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SECTION 01 7839 - PROJECT RECORD DOCUMENTS 

GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for Project Record Documents, 
including the following: 

1. Record Drawings. 
2. Record specifications. 
3. Record Product Data. 

1.2 GENERAL 

A. Record documents shall be kept up-to-date regularly and shall be reviewed by Architect prior to 
approval of monthly pay requests. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Submit PDF electronic files of scanned Record Prints.  

B. Record Specifications: Submit annotated PDF electronic files of Project's Specifications, 
including addenda and Contract modifications. 

C. Record Product Data: Submit annotated PDF electronic files and directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation, where installation varies 
from that shown originally. Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to provide information for 
preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
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e. Stubs for future connections, with reference to permanent landmarks or buildings 
and indicate depth below finish grade. 

f. Revisions to routing of piping and conduits. 
g. Revisions to electrical circuitry. 
h. Actual equipment locations. 
i. Duct size and routing. 
j. Locations of concealed internal utilities. 
k. Changes made by Change Order or Construction Change Directive. 
l. Changes made following Architect's written orders. 
m. Details not on the original Contract Drawings. 
n. Field records for variable and concealed conditions. 
o. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

4. Mark record prints with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation, where installation 
varies from that indicated in Specifications, addenda, and Contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether Record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as Record Product Data. 

5. Note related Change Orders and Record Drawings where applicable. 

B. Format: Submit record specifications as annotated PDF electronic file. 

1.6 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for Project 
Record Document purposes. Post changes and revisions to Project Record Documents as they 
occur; do not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Specifications, and Record Drawings where 
applicable. 
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C. Format: Submit Record Product Data as annotated PDF electronic file. 

1. Include Record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of Record Product Data. 

1.7 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store Record Documents in the field office apart from the 
Contract Documents used for construction. Do not use Project Record Documents for 
construction purposes. Maintain Record Documents in good order and in a clean, dry, legible 
condition, protected from deterioration and loss. Provide access to Project Record Documents 
for Architect's reference during normal working hours. 

PRODUCTS (Not Used) 

EXECUTION (Not Used) 

END OF SECTION 01 7839 
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SECTION 02 4119 - SELECTIVE DEMOLITION 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Demolition and removal of selected site elements. 
3. Salvage of existing items to be reused or recycled. 

1.2 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 
and their contents, commemorative plaques and tablets, and other items of interest or value to 
Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.3 PREINSTALLATION MEETINGS 

A. Predemolition Conference: Conduct conference at Project site. 

1.4 INFORMATIONAL SUBMITTALS 

A. Engineering Survey: Submit engineering survey of condition of building. 

B. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures 
proposed for protecting individuals and property, for environmental protection, for dust control 
and, for noise control. Indicate proposed locations and construction of barriers. 

C. Schedule of selective demolition activities with starting and ending dates for each activity. 
Include the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  Ensure Owner’s on-site operations are uninterrupted. 

2. Interruption of utility services.  Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Means of protection for items to remain and items in path of waste removal from building. 

D. Predemolition photographs or video. Show existing conditions of adjoining construction and site 
improvements, including finish surfaces that might be misconstrued as damage caused by 
selective demolition operations. 

E. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician. 

1.5 CLOSEOUT SUBMITTALS 

A. Inventory of items that have been removed and salvaged. 
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1.6 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification 
program. 

B. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project. 

C. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

D. Standards:  Comply with ANSI A10.6 and NFPA 241. 

E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination." Review methods and procedures 
related to selective demolition including, but not limited to, the following: 

1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays. 

4. Review requirements of work performed by other trades that rely on substrates exposed 
by selective demolition operations. 

5. Review areas where existing construction is to remain and requires protection. 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far 
as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition. 

D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 
Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner. Hazardous materials will be removed by Owner under a separate 
contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

G. Arrange selective demolition schedule so as not to interfere with Owner's operations. 
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1.8 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials and using approved 
contractors so as not to void existing warranties. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
selective demolition. Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 

EXECUTION 

3.1 EXAMINATION 

A. Prior to selective demolition operations, verify that utilities have been disconnected and 
capped. Verify relevant systems have been disabled from fire alarms and other building 
management systems.  

B. Perform an engineering survey of condition of building to determine whether removing any 
element might result in structural deficiency or unplanned collapse of any portion of structure or 
adjacent structures during selective building demolition operations. 

C. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Engineer. 

D. Inventory and record the condition of items to be removed and salvaged. 

3.2 PREPARATION 

A. Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment 
according to 40 CFR 82 and regulations of authorities having jurisdiction. 

3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and 
protect them against damage. 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, 
disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas 
to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 
2. Arrange to shut off utilities with utility companies. 
3. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 
continuity of services/systems to other parts of building. 

4. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 
systems, equipment, and components indicated on Drawings to be removed. 
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a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap 
or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place: Drain piping and cap or plug piping with same or 
compatible piping material and leave in place. 

c. Equipment to Be Removed: Disconnect and cap services and remove equipment. 
d. Equipment to Be Removed and Reinstalled: Disconnect and cap services and 

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and 
make equipment operational. 

e. Equipment to Be Removed and Salvaged: Disconnect and cap services and 
remove equipment and deliver to Owner. 

f. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug 
remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place: Cap or plug ducts with same or compatible 
ductwork material and leave in place. 

3.4 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as 
required to preserve stability and prevent movement, settlement, or collapse of construction 
and finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 
construction being demolished. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.5 SELECTIVE DEMOLITION 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within limitations of 
governing regulations and as follows: 

1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 
cutting methods least likely to damage construction to remain or adjoining construction. 
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping. Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations. Maintain portable fire-suppression 
devices during flame-cutting operations. 

4. Maintain fire watch during and for at leasttwo hours after flame-cutting operations. 
5. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
6. Dispose of demolished items and materials promptly. Comply with requirements in 

Section 01 7419 "Construction Waste Management and Disposal." 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

C. Removed and Salvaged Items: 
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1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 

D. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 

E. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 
during selective demolition. When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete. 

3.6 CLEANING 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 
construction and demolition waste landfill acceptable to authorities having jurisdiction. and 
recycle or dispose of them according to Section 01 7419 "Construction Waste Management 
and Disposal." 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent. 
4. Comply with requirements specified in Section 01 7419 "Construction Waste 

Management and Disposal." 

B. Burning: Do not burn demolished materials. 

C. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective demolition 
operations began. 

END OF SECTION 02 4119 
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SECTION 05 4000 - COLD-FORMED METAL FRAMING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Interior non-load-bearing wall framing exceeding height limitations of standard, 

nonstructural metal framing. 
2. Ceiling joist framing. 

B. Related Requirements: 

1. Section 05 5000 "Metal Fabrications" for miscellaneous steel shapes, masonry shelf 
angles, and connections used with cold-formed metal framing. 

2. Section 09 2116.23 "Gypsum Board Shaft Wall Assemblies" for interior non-load-bearing, 
metal-stud-framed, shaft-wall assemblies, with height limitations. 

3. Section 09 2216 "Non-Structural Metal Framing" for standard, interior non-load-bearing, 
metal-stud framing, with height limitations and ceiling-suspension assemblies. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Include layout, spacings, sizes, thicknesses, and types of cold-formed steel framing; 
fabrication; and fastening and anchorage details, including mechanical fasteners. 

2. Indicate reinforcing channels, opening framing, supplemental framing, strapping, bracing, 
bridging, splices, accessories, connection details, and attachment to adjoining work. 

C. Delegated-Design Submittal: For cold-formed steel framing. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Welding certificates. 
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C. Product Certificates: For each type of code-compliance certification for studs and tracks. 

D. Product Test Reports: For each listed product, for tests performed by a qualified testing agency. 

1. Steel sheet. 
2. Expansion anchors. 
3. Power-actuated anchors. 
4. Mechanical fasteners. 
5. Vertical deflection clips. 
6. Horizontal drift deflection clips 
7. Miscellaneous structural clips and accessories. 

E. Evaluation Reports: For nonstandard cold-formed steel framing post-installed anchors and 
power-actuated fasteners, from ICC-ES or other qualified testing agency acceptable to 
authorities having jurisdiction. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM E 329 for testing indicated. 

B. Product Tests: Mill certificates or data from a qualified independent testing agency indicating 
steel sheet complies with requirements, including base-metal thickness, yield strength, tensile 
strength, total elongation, chemical requirements, and metallic-coating thickness. 

C. Code-Compliance Certification of Studs and Tracks: Provide documentation that framing 
members are certified according to the product-certification program of the Certified Steel Stud 
Association the Steel Framing Industry Association or the Steel Stud Manufacturers 
Association. 

D. Welding Qualifications: Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 
2. AWS D1.3/D1.3M, "Structural Welding Code - Sheet Steel." 

E. Comply with AISI S230 "Standard for Cold-Formed Steel Framing - Prescriptive Method for One 
and Two Family Dwellings." 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. AllSteel & Gypsum Products, Inc. 
2. CEMCO; California Expanded Metal Products Co. 
3. ClarkDietrich Building Systems. 
4. Consolidated Fabricators Corp.; Building Products Division. 
5. Craco Manufacturing, Inc. 
6. Formetal Co. Inc. (The). 
7. MarinoWARE. 
8. MBA Building Supplies. 

http://www.specagent.com/Lookup?ulid=6242
http://www.specagent.com/Lookup?uid=123457064516
http://www.specagent.com/Lookup?uid=123457064517
http://www.specagent.com/Lookup?uid=123457064537
http://www.specagent.com/Lookup?uid=123457064518
http://www.specagent.com/Lookup?uid=123457064519
http://www.specagent.com/Lookup?uid=123457064522
http://www.specagent.com/Lookup?uid=123457064523
http://www.specagent.com/Lookup?uid=123457064535
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9. MRI Steel Framing, LLC. 
10. Nuconsteel, A Nucor Company. 
11. Olmar Supply, Inc. 
12. Steel Structural Systems. 
13. Steeler, Inc. 
14. Telling Industries. 

2.2 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 01 4000 
"Quality Requirements," to design cold-formed steel framing. 

B. Structural Performance: Provide cold-formed steel framing capable of withstanding design loads 
within limits and under conditions indicated. 

1. Design Loads: As indicated on Drawings. 
2. Deflection Limits: Design framing systems to withstand design loads without deflections 

greater than the following: 

a. Interior Non-Load-Bearing Framing: Horizontal deflection of 1/360 of the wall 
height under a horizontal load of 5 lbf/sq. ft.. 

b. Ceiling Joist Framing: Vertical deflection of 1/360 of the span for live loads and 
1/240 for total loads of the span. 

3. Design framing systems to provide for movement of framing members located outside the 
insulated building envelope without damage or overstressing, sheathing failure, 
connection failure, undue strain on fasteners and anchors, or other detrimental effects 
when subject to a maximum ambient temperature change of 120 deg F. 

4. Design framing system to maintain clearances at openings, to allow for construction 
tolerances, and to accommodate live load deflection of primary building structure as 
follows: 

a. Upward and downward movement of 1 inch. 

5. Design exterior non-load-bearing wall framing to accommodate horizontal deflection 
without regard for contribution of sheathing materials. 

C. Cold-Formed Steel Framing Standards: Unless more stringent requirements are indicated, 
framing shall comply with AISI S100, AISI S200, and the following: 

1. Floor and Roof Systems: AISI S210. 
2. Wall Studs: AISI S211. 
3. Headers: AISI S212. 
4. Lateral Design: AISI S213. 

D. Fire-Resistance Ratings: Comply with ASTM E 119; testing by a qualified testing agency. 
Identify products with appropriate markings of applicable testing agency. 

1. Indicate design designations from UL's "Fire Resistance Directory" or from the listings of 
another qualified testing agency acceptable to authorities having jurisdiction. 

http://www.specagent.com/Lookup?uid=123457064536
http://www.specagent.com/Lookup?uid=123457064524
http://www.specagent.com/Lookup?uid=123457064525
http://www.specagent.com/Lookup?uid=123457064538
http://www.specagent.com/Lookup?uid=123457064531
http://www.specagent.com/Lookup?uid=123457064533
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2.3 COLD-FORMED STEEL FRAMING MATERIALS 

A. Steel Sheet: ASTM A 1003/A 1003M, Structural Grade, Type H, metallic coated, of grade and 
coating designation as follows: 

1. Grade:  As required by structural performance. 
2. Coating: G60, A60, AZ50, or GF30. 

B. Steel Sheet for Vertical Deflection and Drift Clips: ASTM A 653/A 653M, structural steel, zinc 
coated, of grade and coating as follows: 

1. Grade:  As required by structural performance. 
2. Coating: G60. 

2.4 INTERIOR NON-LOAD-BEARING WALL FRAMING 

A. Steel Studs: Manufacturer's standard C-shaped steel studs, of web depths indicated, punched, 
with stiffened flanges, and as follows: 

1. Minimum Base-Metal Thickness:  0.0538 inch but not less than required for structural 
performance. 

2. Flange Width:  1-5/8 inches minimum. 

B. Steel Track: Manufacturer's standard U-shaped steel track, of web depths indicated, 
unpunched, with unstiffened flanges, and as follows: 

1. Minimum Base-Metal Thickness:  Matching steel studs. 
2. Flange Width: 1-1/4 inches. 

C. Vertical Deflection Clips: Manufacturer's standard bypass or headclips, capable of 
accommodating upward and downward vertical displacement of primary structure through 
positive mechanical attachment to stud web. 

D. Single Deflection Track: Manufacturer's single, deep-leg, U-shaped steel track; unpunched, with 
unstiffened flanges, of web depth to contain studs while allowing free vertical movement, with 
flanges designed to support horizontal loads and transfer them to the primary structure, and as 
follows: 

1. Minimum Base-Metal Thickness: 0.0677 inch . 
2. Flange Width: 1 inch plus the design gap for one-story structures and 1 inch plus twice 

the design gap for other applications. 

E. Double Deflection Tracks: Manufacturer's double, deep-leg, U-shaped steel tracks, consisting of 
nested inner and outer tracks; unpunched, with unstiffened flanges. 

F. Drift Clips: Manufacturer's standard bypass or head clips, capable of isolating wall stud from 
upward and downward vertical displacement and lateral drift of primary structure through 
positive mechanical attachment to stud web and structure. 

2.5 CEILING JOIST FRAMING 

A. Steel Ceiling Joists: Manufacturer's standard C-shaped steel sections, of web depths indicated, 
punched with standard holes, with stiffened flanges, and as follows: 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

cold-formed metal framing 05 4000 
 Page 5 of 9 

1. Minimum Base-Metal Thickness:  0.0538 inch. 

2.6 FRAMING ACCESSORIES 

A. Fabricate steel-framing accessories from ASTM A 1003/A 1003M, Structural Grade, Type H, 
metallic coated steel sheet, of same grade and coating designation used for framing members. 

B. Provide accessories of manufacturer's standard thickness and configuration, unless otherwise 
indicated, as follows: 

1. Supplementary framing. 
2. Bracing, bridging, and solid blocking. 
3. Web stiffeners. 
4. Anchor clips. 
5. End clips. 
6. Foundation clips. 
7. Gusset plates. 
8. Stud kickers and knee braces. 
9. Joist hangers and end closures. 
10. Hole-reinforcing plates. 
11. Backer plates. 

2.7 ANCHORS, CLIPS, AND FASTENERS 

A. Steel Shapes and Clips: ASTM A 36/A 36M, zinc coated by hot-dip process according to 
ASTM A 123/A 123M. 

B. Anchor Bolts: ASTM F 1554, Grade 36, threaded carbon-steel hex-headed bolts, carbon-steel 
nuts, and flat, hardened-steel washers; zinc coated by hot-dip process according to 
ASTM A 153/A 153M, Class C. 

C. Post-Installed Anchors: Fastener systems with bolts of same basic metal as fastened metal, if 
visible, unless otherwise indicated; with working capacity greater than or equal to the design 
load, according to an evaluation report acceptable to authorities having jurisdiction, based on 
ICC-ES AC01 ICC-ES AC193 ICC-ES AC58 or ICC-ES AC308 as appropriate for the substrate. 

1. Uses: Securing cold-formed steel framing to structure. 
2. Type: Torque-controlled expansion anchor. 
3. Material for Interior Locations: Carbon-steel components zinc plated to comply with 

ASTM B 633 or ASTM F 1941, Class Fe/Zn 5, unless otherwise indicated. 
4. Material for Exterior or Interior Locations and Where Stainless Steel Is Indicated: Alloy 

Group 1 stainless-steel bolts, ASTM F 593, and nuts, ASTM F 594. 

D. Power-Actuated Anchors: Fastener systems with working capacity greater than or equal to the 
design load, according to an evaluation report acceptable to authorities having jurisdiction, 
based on ICC-ES AC70. 

E. Mechanical Fasteners: ASTM C 1513, corrosion-resistant-coated, self-drilling, self-tapping, steel 
drill screws. 

1. Head Type: Low-profile head beneath sheathing; manufacturer's standard elsewhere. 

F. Welding Electrodes: Comply with AWS standards. 
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2.8 MISCELLANEOUS MATERIALS 

A. Galvanizing Repair Paint:  MIL-P-21035B or SSPC-Paint 20. 

B. Cement Grout: Portland cement, ASTM C 150/C 150M, Type I; and clean, natural sand, 
ASTM C 404. Mix at ratio of 1 part cement to 2-1/2 parts sand, by volume, with minimum water 
required for placement and hydration. 

C. Nonmetallic, Nonshrink Grout: Factory-packaged, nonmetallic, noncorrosive, nonstaining grout, 
complying with ASTM C 1107/C 1107M, and with a fluid consistency and 30-minute working 
time. 

D. Shims: Load-bearing, high-density, multimonomer, nonleaching plastic; or cold-formed steel of 
same grade and metallic coating as framing members supported by shims. 

E. Sealer Gaskets: Closed-cell neoprene foam, 1/4 inch thick, selected from manufacturer's 
standard widths to match width of bottom track or rim track members as required. 

2.9 FABRICATION 

A. Fabricate cold-formed steel framing and accessories plumb, square, and true to line, and with 
connections securely fastened, according to referenced AISI's specifications and standards, 
manufacturer's written instructions, and requirements in this Section. 

1. Fabricate framing assemblies using jigs or templates. 
2. Cut framing members by sawing or shearing; do not torch cut. 
3. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening, 

pneumatic pin fastening, or riveting as standard with fabricator. Wire tying of framing 
members is not permitted. 

a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 
appearance and quality of welds, and methods used in correcting welding work. 

b. Locate mechanical fasteners and install according to Shop Drawings, with screws 
penetrating joined members by no fewer than three exposed screw threads. 

4. Fasten other materials to cold-formed steel framing by welding, bolting, pneumatic pin 
fastening, or screw fastening, according to Shop Drawings. 

B. Reinforce, stiffen, and brace framing assemblies to withstand handling, delivery, and erection 
stresses. Lift fabricated assemblies by means that prevent damage or permanent distortion. 

C. Tolerances: Fabricate assemblies level, plumb, and true to line to a maximum allowable 
variation of 1/8 inch in 10 feet and as follows: 

1. Spacing: Space individual framing members no more than plus or minus 1/8 inch from 
plan location. Cumulative error shall not exceed minimum fastening requirements of 
sheathing or other finishing materials. 

2. Squareness: Fabricate each cold-formed steel framing assembly to a maximum out-of-
square tolerance of 1/8 inch. 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

cold-formed metal framing 05 4000 
 Page 7 of 9 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, conditions, and abutting structural framing for compliance with 
requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Before sprayed fire-resistive materials are applied, attach continuous angles, supplementary 
framing, or tracks to structural members indicated to receive sprayed fire-resistive materials. 

B. After applying sprayed fire-resistive materials, remove only as much of these materials as 
needed to complete installation of cold-formed framing without reducing thickness of fire-
resistive materials below that required to obtain fire-resistance ratings indicated. Protect 
remaining fire-resistive materials from damage. 

C. Install sealer gaskets at the underside of wall bottom track or rim track and at the top of 
foundation wall or slab at stud or joist locations. 

3.3 INSTALLATION, GENERAL 

A. Cold-formed steel framing may be shop or field fabricated for installation, or it may be field 
assembled. 

B. Install cold-formed steel framing according to AISI S200, AISI S202, and manufacturer's written 
instructions unless more stringent requirements are indicated. 

C. Install shop- or field-fabricated, cold-formed framing and securely anchor to supporting 
structure. 

1. Screw, bolt, or weld wall panels at horizontal and vertical junctures to produce flush, 
even, true-to-line joints with maximum variation in plane and true position between 
fabricated panels not exceeding 1/16 inch. 

D. Install cold-formed steel framing and accessories plumb, square, and true to line, and with 
connections securely fastened. 

1. Cut framing members by sawing or shearing; do not torch cut. 
2. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening, 

or riveting. Wire tying of framing members is not permitted. 

a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 
appearance and quality of welds, and methods used in correcting welding work. 

b. Locate mechanical fasteners, install according to Shop Drawings, and comply with 
requirements for spacing, edge distances, and screw penetration. 

E. Install framing members in one-piece lengths unless splice connections are indicated for track 
or tension members. 
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F. Install temporary bracing and supports to secure framing and support loads equal to those for 
which structure was designed. Maintain braces and supports in place, undisturbed, until entire 
integrated supporting structure has been completed and permanent connections to framing are 
secured. 

G. Do not bridge building expansion joints with cold-formed steel framing. Independently frame 
both sides of joints. 

H. Install insulation, specified in Section 07 2100 "Thermal Insulation," in framing-assembly 
members, such as headers, sills, boxed joists, and multiple studs at openings, that are 
inaccessible on completion of framing work. 

I. Fasten hole-reinforcing plate over web penetrations that exceed size of manufacturer's 
approved or standard punched openings. 

3.4 INTERIOR NON-LOAD-BEARING WALL INSTALLATION 

A. Install continuous tracks sized to match studs. Align tracks accurately and securely anchor to 
supporting structure. 

B. Fasten both flanges of studs to bottom track unless otherwise indicated. Space studs as follows: 

1. Stud Spacing:  16 inches As indicated on Drawings. 

C. Set studs plumb, except as needed for diagonal bracing or required for nonplumb walls or 
warped surfaces and similar requirements. 

D. Isolate non-load-bearing steel framing from building structure to prevent transfer of vertical 
loads while providing lateral support. 

1. Install single deep-leg deflection tracks and anchor to building structure. 
2. Install double deep-leg deflection tracks and anchor outer track to building structure. 
3. Connect vertical deflection clips to studs and anchor to building structure. 
4. Connect drift clips to cold-formed steel metal framing and anchor to building structure. 

E. Install horizontal bridging in wall studs, spaced vertically in rows indicated on Shop Drawings 
but not more than 48 inches apart. Fasten at each stud intersection. 

1. Channel Bridging: Cold-rolled steel channel, welded or mechanically fastened to webs of 
punched studs. 

2. Strap Bridging: Combination of flat, taut, steel sheet straps of width and thickness 
indicated and stud-track solid blocking of width and thickness to match studs. Fasten flat 
straps to stud flanges and secure solid blocking to stud webs or flanges. 

3. Bar Bridging: Proprietary bridging bars installed according to manufacturer's written 
instructions. 

F. Top Bridging for Single Deflection Track: Install row of horizontal bridging within 12 inches of 
single deflection track. Install a combination of bridging and stud or stud-track solid blocking of 
width and thickness matching studs, secured to stud webs or flanges. 

1. Install solid blocking at centers indicated on Shop Drawings. 
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G. Install miscellaneous framing and connections, including stud kickers, web stiffeners, clip 
angles, continuous angles, anchors, and fasteners, to provide a complete and stable wall-
framing system. 

3.5 ERECTION TOLERANCES 

A. Install cold-formed steel framing level, plumb, and true to line to a maximum allowable tolerance 
variation of 1/8 inch in 10 feet and as follows: 

1. Space individual framing members no more than plus or minus 1/8 inch from plan 
location. Cumulative error shall not exceed minimum fastening requirements of sheathing 
or other finishing materials. 

3.6 FIELD QUALITY CONTROL 

A. Testing: Owner will engage a qualified independent testing and inspecting agency to perform 
field tests and inspections and prepare test reports. 

B. Field and shop welds will be subject to testing and inspecting. 

C. Testing agency will report test results promptly and in writing to Contractor and Architect. 

D. Cold-formed steel framing will be considered defective if it does not pass tests and inspections. 

E. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements. 

3.7 REPAIRS AND PROTECTION 

A. Galvanizing Repairs: Prepare and repair damaged galvanized coatings on fabricated and 
installed cold-formed steel framing with galvanized repair paint according to 
ASTM A 780/A 780M and manufacturer's written instructions. 

B. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and 
Installer, that ensure that cold-formed steel framing is without damage or deterioration at time of 
Substantial Completion. 

END OF SECTION 05 4000 
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SECTION 05 5000 - METAL FABRICATIONS 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. . 
2. Steel framing and supports for countertops. 
3. Steel framing and supports for healthcare equipment. 
4. Steel framing and supports for mechanical and electrical equipment. 
5. Steel framing and supports for applications where framing and supports are not specified 

in other Sections. 
6. Shelf angles. 
7. Miscellaneous steel trim including steel angle corner guards. 
8. Loose bearing and leveling plates for applications where they are not specified in other 

Sections. 

B. Products furnished, but not installed, under this Section include the following: 

1. Loose steel lintels. 
2. Anchor bolts, steel pipe sleeves, slotted-channel inserts, and wedge-type inserts 

indicated to be cast into concrete or built into unit masonry. 
3. Steel weld plates and angles for casting into concrete for applications where they are not 

specified in other Sections. 

C. Related Requirements: 

1. Section 07 2160 “Structural Thermal Break Material” for structural steel thermal break 
requirements. 

1.2 COORDINATION 

A. Coordinate selection of shop primers with topcoats to be applied over them. Comply with paint 
and coating manufacturers' written instructions to ensure that shop primers and topcoats are 
compatible with one another. 

B. Coordinate installation of metal fabrications that are anchored to or that receive other work. 
Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, 
concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in 
concrete or masonry. Deliver such items to Project site in time for installation. 

1.3 ACTION SUBMITTALS 

A. Product Data: For the following: 

1. Nonslip aggregates and nonslip-aggregate surface finishes. 
2. Fasteners. 
3. Shop primers. 
4. Shrinkage-resisting grout. 

B. Shop Drawings: Show fabrication and installation details. Include plans, elevations, sections, 
and details of metal fabrications and their connections. Show anchorage and accessory items.  
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1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For professional engineer's experience with providing delegated-design 
engineering services of the kind indicated, including documentation that engineer is licensed in 
the jurisdiction in which Project is located. 

B. Mill Certificates: Signed by stainless steel manufacturers, certifying that products furnished 
comply with requirements. 

C. Welding certificates. 

D. Paint Compatibility Certificates: From manufacturers of topcoats applied over shop primers, 
certifying that shop primers are compatible with topcoats. 

E. Research Reports: For post-installed anchors. 

1.5 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel in accordance with the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 
2. AWS D1.2/D1.2M, "Structural Welding Code - Aluminum." 
3. AWS D1.6/D1.6M, "Structural Welding Code - Stainless Steel." 

1.6 FIELD CONDITIONS 

A. Field Measurements: Verify actual locations of walls, floor slabs, decks, and other construction 
contiguous with metal fabrications by field measurements before fabrication. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes acting on exterior metal fabrications by preventing buckling, opening of joints, 
overstressing of components, failure of connections, and other detrimental effects. 

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 

2.2 METALS 

A. Metal Surfaces, General: Provide materials with smooth, flat surfaces unless otherwise 
indicated. For metal fabrications exposed to view in the completed Work, provide materials 
without seam marks, roller marks, rolled trade names, or blemishes. 

B. Steel Plates, Shapes, and Bars: ASTM A36/A36M. 

C. Stainless Steel Sheet, Strip, and Plate: ASTM A240/A240M or ASTM A666, Type 304. 

D. Stainless Steel Bars and Shapes: ASTM A276/A276M, Type 304. 

E. Rolled-Stainless Steel Floor Plate: ASTM A793. 

F. Steel Tubing: ASTM A500/A500M, cold-formed steel tubing. 
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G. Steel Pipe: ASTM A53/A53M, Standard Weight (Schedule 40) unless otherwise indicated. 

2.3 FASTENERS 

A. General: Unless otherwise indicated, provide Type 304stainless steel fasteners for exterior use 
and zinc-plated fasteners with coating complying with ASTM B633 or ASTM F1941/F1941M, 
Class Fe/Zn 5, at exterior walls. Select fasteners for type, grade, and class required. 

1. Provide stainless steel fasteners for fastening stainless steel. 

B. Steel Bolts and Nuts: Regular hexagon-head bolts, ASTM A307, Grade A; with hex nuts, 
ASTM A563; and, where indicated, flat washers. 

C. High-Strength Bolts, Nuts, and Washers: ASTM F3125/F3125M, Grade A325, Type 3, heavy-
hex steel structural bolts; ASTM A563, Grade DH3, heavy-hex carbon-steel nuts; and where 
indicated, flat washers. 

D. Stainless Steel Bolts and Nuts: Regular hexagon-head annealed stainless steel bolts, 
ASTM F593; with hex nuts, ASTM F594; and, where indicated, flat washers; Alloy Group 1. 

E. Anchor Bolts: ASTM F1554, Grade 36, of dimensions indicated; with nuts, ASTM A563; and, 
where indicated, flat washers. 

1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being 
fastened is indicated to be galvanized. 

F. Anchors, General: Capable of sustaining, without failure, a load equal to six times the load 
imposed when installed in unit masonry and four times the load imposed when installed in 
concrete, as determined by testing in accordance with ASTM E488/E488M, conducted by a 
qualified independent testing agency. 

G. Cast-in-Place Anchors in Concrete: Either threaded or wedge type unless otherwise indicated; 
galvanized ferrous castings, either ASTM A47/A47M malleable iron or ASTM A27/A27M cast 
steel. Provide bolts, washers, and shims as needed, all hot-dip galvanized per 
ASTM F2329/F2329M. 

H. Post-Installed Anchors: Torque-controlled expansion anchors. 

1. Material for Interior Locations: Carbon-steel components zinc plated to comply with 
ASTM B633 or ASTM F1941/F1941M, Class Fe/Zn 5, unless otherwise indicated. 

2. Material for Exterior Locations and Where Stainless Steel Is Indicated: Alloy Group 1 
stainless steel bolts, ASTM F593, and nuts, ASTM F594. 

I. Slotted-Channel Inserts: Cold-formed, hot-dip galvanized-steel box channels (struts) complying 
with MFMA-4, 1-5/8 by 7/8 inches by length indicated with anchor straps or studs not less than 
3 inches long at not more than 8 inches o.c. Provide with temporary filler and tee-head bolts, 
complete with washers and nuts, all zinc-plated to comply with ASTM B633, Class Fe/Zn 5, as 
needed for fastening to inserts. 

2.4 MISCELLANEOUS MATERIALS 

A. Shop Primers: Provide primers that comply with Section 09 9113 "Exterior Painting," Section 09 
9123 "Interior Painting," and Section 09 9600 "High-Performance Coatings." 
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B. Universal Shop Primer: Fast-curing, lead- and chromate-free, universal modified-alkyd primer 
complying with MPI#79 and compatible with topcoat. 

1. Use primer containing pigments that make it easily distinguishable from zinc-rich primer. 

C. Epoxy Zinc-Rich Primer: Complying with MPI#20 and compatible with topcoat. 

D. Shop Primer for Galvanized Steel: Primer formulated for exterior use over zinc-coated metal 
and compatible with finish paint systems indicated. 

E. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and 
compatible with paints specified to be used over it. 

F. Shrinkage-Resistant Grout: Factory-packaged, nonmetallic, nonstaining, noncorrosive, 
nongaseous grout complying with ASTM C1107/C1107M. Provide grout specifically 
recommended by manufacturer for interior and exterior applications. 

G. Concrete: Comply with requirements in Section 03 3000 "Cast-in-Place Concrete" for normal-
weight, air-entrained concrete with a minimum 28-day compressive strength of 3000 psi. 

2.5 FABRICATION, GENERAL 

A. Shop Assembly: Preassemble items in the shop to greatest extent possible. Disassemble units 
only as necessary for shipping and handling limitations. Use connections that maintain 
structural value of joined pieces. Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius 
of approximately 1/32 inch unless otherwise indicated. Remove sharp or rough areas on 
exposed surfaces. 

C. Form bent-metal corners to smallest radius possible without causing grain separation or 
otherwise impairing work. 

D. Form exposed work with accurate angles and surfaces and straight edges. 

E. Weld corners and seams continuously to comply with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing and contour of welded surface matches that of adjacent 
surface. 

F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or 
welds where possible. Where exposed fasteners are required, use Phillips flat-head 
(countersunk) fasteners unless otherwise indicated. Locate joints where least conspicuous. 

G. Fabricate seams and other connections that are exposed to weather in a manner to exclude 
water. Provide weep holes where water may accumulate. 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, 
and similar items. 
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I. Provide for anchorage of type indicated; coordinate with supporting structure. Space anchoring 
devices to secure metal fabrications rigidly in place and to support indicated loads. 

J. Where units are indicated to be cast into concrete or built into masonry, equip with integrally 
welded steel strap anchors, 1/8 by 1-1/2 inches, with a minimum 6-inch embedment and 2-inch 
hook, not less than 8 inches from ends and corners of units and 24 inches o.c., unless 
otherwise indicated. 

2.6 MISCELLANEOUS FRAMING AND SUPPORTS 

A. General: Provide steel framing and supports not specified in other Sections as needed to 
complete the Work. 

B. Fabricate units from steel shapes, plates, and bars of welded construction unless otherwise 
indicated. Fabricate to sizes, shapes, and profiles indicated and as necessary to receive 
adjacent construction. 

1. Furnish inserts for units installed after concrete is placed. 

C. Fabricate supports for operable partitions from continuous steel beams of sizes indicated with 
attached bearing plates, anchors, and braces as indicated. Drill or punch bottom flanges of 
beams to receive partition track hanger rods; locate holes where indicated on operable partition 
Shop Drawings. 

D. Galvanize miscellaneous framing and supports where indicated. 

E. Prime miscellaneous framing and supports with zinc-rich primer where indicated. 

2.7 SHELF ANGLES 

A. Fabricate shelf angles from steel angles of sizes indicated and for attachment to concrete 
framing. Provide horizontally slotted holes to receive 3/4-inch bolts, spaced not more than 6 
inches from ends and 24 inches o.c., unless otherwise indicated. 

1. Provide mitered and welded units at corners. 
2. Provide open joints in shelf angles at expansion and control joints. Make open joint 

approximately 2 inches larger than expansion or control joint. 

B. Galvanize shelf angles located in exterior walls. 

C. Furnish wedge-type concrete inserts, complete with fasteners, to attach shelf angles to cast-in-
place concrete. 

2.8 METAL LADDERS 
1. Siderails Extensions: Side rails of ladders shall extend 42-inches above the top level or 

landing platform served by the ladder. 
2. Source Limitations: Obtain nonslip surfaces from single source from single manufacturer. 
3. Provide removable sump pit ladder at Mechanical Level B.  

 

B. Steel Ladders: 

1. Products: Subject to compliance with requirements, provide the following product or 
comparable product for site retaining wall access ladders and similar site conditions as 
indicated on Drawings. 
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a. Product: VL-100 – Vault ladder with extendable handrails, galvanized.  

2.9 MISCELLANEOUS STEEL TRIM 

A. Unless otherwise indicated, fabricate units from steel shapes, plates, and bars of profiles 
shown with continuously welded joints and smooth exposed edges. Miter corners and use 
concealed field splices where possible. 

B. Provide cutouts, fittings, and anchorages as needed to coordinate assembly and installation 
with other work. 

1. Provide with integrally welded steel strap anchors for embedding in concrete or masonry 
construction. 

C. Galvanize exterior miscellaneous steel trim. 

2.10 STEEL WELD PLATES AND ANGLES 

A. Provide steel weld plates and angles not specified in other Sections, for items supported from 
concrete construction as needed to complete the Work. Provide each unit with no fewer than 
two integrally welded steel strap anchors for embedding in concrete. 

2.11 GENERAL FINISH REQUIREMENTS 

A. Finish metal fabrications after assembly. 

B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into 
surrounding surface. 

2.12 STEEL AND IRON FINISHES 

A. Galvanizing: Hot-dip galvanize items as indicated to comply with ASTM A153/A153M for steel 
and iron hardware and with ASTM A123/A123M for other steel and iron products. 

1. Do not quench or apply post galvanizing treatments that might interfere with paint 
adhesion. 

B. Preparation for Shop Priming Galvanized Items: After galvanizing, thoroughly clean galvanized 
surfaces of grease, dirt, oil, flux, and other foreign matter, and treat with metallic phosphate 
process. 

C. Shop prime iron and steel items not indicated to be galvanized unless they are to be embedded 
in concrete, sprayed-on fireproofing, or masonry, or unless otherwise indicated. 

1. Shop prime with universal shop primer unless zinc-rich primer is indicated. 

D. Preparation for Shop Priming: Prepare surfaces to comply with requirements indicated below: 

1. Exterior Items: SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning." 
2. Items Indicated to Receive Zinc-Rich Primer: SSPC-SP 6/NACE No. 3, "Commercial 

Blast Cleaning." 
3. Items Indicated to Receive Primers Specified in Section 09 9600 "High-Performance 

Coatings": SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning." 
4. Other Steel Items: SSPC-SP 3, "Power Tool Cleaning." 



LONE PEAK WAITING & TECH WORKROOM REMODEL 
<PROJECTSTATUS> 

AN-23052.02 
<ISSUEDATE> 

 

METAL FABRICATIONS 05 5000 – 7 

 

5. Galvanized-Steel Items: SSPC-SP 16, "Brush-off Blast Cleaning of Coated and Uncoated 
Galvanized Steel, Stainless Steels, and Non-Ferrous Metals." 

E. Shop Priming: Apply shop primer to comply with SSPC-PA 1, "Paint Application Specification 
No. 1: Shop, Field, and Maintenance Painting of Steel," for shop painting. 

EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing metal 
fabrications. Set metal fabrications accurately in location, alignment, and elevation; with edges 
and surfaces level, plumb, true, and free of rack; and measured from established lines and 
levels. 

B. Fit exposed connections accurately together to form hairline joints. Weld connections that are 
not to be left as exposed joints but cannot be shop welded because of shipping size limitations. 
Do not weld, cut, or abrade surfaces of exterior units that have been hot-dip galvanized after 
fabrication and are for bolted or screwed field connections. 

C. Field Welding: Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing and contour of welded surface matches that of adjacent 
surface. 

D. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal 
fabrications are required to be fastened to in-place construction. Provide threaded fasteners for 
use with concrete and masonry inserts, toggle bolts, through bolts, lag screws, wood screws, 
and other connectors. 

E. Provide temporary bracing or anchors in formwork for items that are to be built into concrete, 
masonry, or similar construction. 

F. Corrosion Protection: Coat concealed surfaces of aluminum that come into contact with grout, 
concrete, masonry, wood, or dissimilar metals with the following: 

1. Cast Aluminum: Heavy coat of bituminous paint. 
2. Extruded Aluminum: Two coats of clear lacquer. 

3.2 INSTALLATION OF MISCELLANEOUS FRAMING AND SUPPORTS 

A. General: Install framing and supports to comply with requirements of items being supported, 
including manufacturers' written instructions and requirements indicated on Shop Drawings. 

B. Anchor supports for operable partitions overhead doors securely to, and rigidly brace from, 
building structure. 

C. Support steel girders on solid grouted masonry, concrete, or steel pipe columns. Secure girders 
with anchor bolts embedded in grouted masonry or concrete or with bolts through top plates of 
pipe columns. 
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1. Where grout space under bearing plates is indicated for girders supported on concrete or 
masonry, install as specified in "Installing Bearing and Leveling Plates" Article. 

D. Install pipe columns on concrete footings with grouted baseplates. Position and grout column 
baseplates as specified in "Installation of Bearing and Leveling Plates" Article. 

1. Grout baseplates of columns supporting steel girders after girders are installed and 
leveled. 

3.3 INSTALLATION OF BEARING AND LEVELING PLATES 

A. Clean concrete and masonry bearing surfaces of bond-reducing materials, and roughen to 
improve bond to surfaces. Clean bottom surface of plates. 

B. Set bearing and leveling plates on wedges, shims, or leveling nuts. After bearing members 
have been positioned and plumbed, tighten anchor bolts. Do not remove wedges or shims but, 
if protruding, cut off flush with edge of bearing plate before packing with shrinkage-resistant 
grout. Pack grout solidly between bearing surfaces and plates to ensure that no voids remain. 

3.4 REPAIRS 

A. Touchup Painting: 

1. Immediately after erection, clean field welds, bolted connections, and abraded areas. 
Paint uncoated and abraded areas with same material as used for shop painting to 
comply with SSPC-PA 1 for touching up shop-painted surfaces. 

a. Apply by brush or spray to provide a minimum 2.0-mil dry film thickness. 

2. Cleaning and touchup painting of field welds, bolted connections, and abraded areas of 
shop paint are specified in Section 09 9113 "Exterior Painting." 

B. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing to comply with ASTM A780/A780M. 

END OF SECTION 05 5000 
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SECTION 06 1053 - MISCELLANEOUS ROUGH CARPENTRY 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Wood blocking and nailers. 
2. Plywood backing panels. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of process and factory-fabricated product. 

1.3 INFORMATIONAL SUBMITTALS 

A. Evaluation Reports: For the following, from ICC-ES: 

1. Preservative-treated wood. 
2. Fire-retardant-treated wood. 
3. Power-driven fasteners. 

PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading agency is 
indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review. Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 
2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on 

end or back of each piece. 
3. Dress lumber, S4S, unless otherwise indicated. 

B. Maximum Moisture Content of Lumber: 15 percent unless otherwise indicated. 

2.2 WOOD-PRESERVATIVE-TREATED MATERIALS 

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC2 for interior 
construction not in contact with ground, Use Category UC3b for exterior construction not in 
contact with ground, and Use Category UC4a for items in contact with ground. 

1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no 
arsenic or chromium. Do not use inorganic boron (SBX) for sill plates. 

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Do not use 
material that is warped or does not comply with requirements for untreated material. 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board 
of Review. 
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D. Application: Treat items indicated on Drawings, and the following: 

1. Wood nailers, curbs, equipment support bases, blocking, stripping, and similar members 
in connection with roofing, flashing, vapor barriers, and waterproofing. 

2.3 FIRE-RETARDANT-TREATED MATERIALS 

A. Fire-Retardant-Treated Lumber and Plywood by Pressure Process: Products with a flame-
spread index of 25 or less when tested according to ASTM E 84, and with no evidence of 
significant progressive combustion when the test is extended an additional 20 minutes, and 
with the flame front not extending more than 10.5 feet beyond the centerline of the burners at 
any time during the test. 

1. Exterior Type: Treated materials shall comply with requirements specified above for fire-
retardant-treated lumber and plywood by pressure process after being subjected to 
accelerated weathering according to ASTM D 2898. Use for exterior locations and where 
indicated. 

2. Interior Type A: Treated materials shall have a moisture content of 28 percent or less 
when tested according to ASTM D 3201 at 92 percent relative humidity. Use where 
exterior type is not indicated. 

3. Design Value Adjustment Factors: Treated lumber shall be tested according to 
ASTM D 5664, and design value adjustment factors shall be calculated according to 
ASTM D 6841. For enclosed roof framing, framing in attic spaces, and where high-
temperature fire-retardant treatment is indicated, provide material with adjustment factors 
of not less than 0.85 modulus of elasticity and 0.75 for extreme fiber in bending for 
Project's climatological zone. 

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Kiln-dry plywood 
after treatment to a maximum moisture content of 15 percent. 

C. Identify fire-retardant-treated wood with appropriate classification marking of qualified testing 
agency. 

D. Application: Treat all miscellaneous carpentry unless otherwise indicated. 

2.4 PLYWOOD BACKING PANELS 

A. Equipment Backing Panels: Plywood, DOC PS 1, Exterior, A-C, fire-retardant treated, in 
thickness indicated or, if not indicated, not less than 3/4-inch nominal thickness. 

2.5 FASTENERS 

A. General: Provide fasteners of size and type indicated that comply with requirements specified in 
this article for material and manufacture. 

1. Where carpentry is exposed to weather, in ground contact, pressure-preservative treated, 
or in area of high relative humidity, provide fasteners of Type 304 stainless steel. 

B. Screws for Fastening to Metal Framing: ASTM C 1002, length as recommended by screw 
manufacturer for material being fastened. 

C. Power-Driven Fasteners: Fastener systems with an evaluation report acceptable to authorities 
having jurisdiction, based on ICC-ES AC70. 
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EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Framing Standard: Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame 
Construction," unless otherwise indicated. 

B. Install plywood backing panels by fastening to studs; coordinate locations with utilities requiring 
backing panels. Install fire-retardant-treated plywood backing panels with classification marking 
of testing agency exposed to view. 

C. Do not splice structural members between supports unless otherwise indicated. 

D. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated 
lumber. 

E. Securely attach carpentry work to substrate by anchoring and fastening as indicated, complying 
with the following: 

1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code. 
2. Table R602.3(1), "Fastener Schedule for Structural Members," and Table R602.3(2), 

"Alternate Attachments," in ICC's International Residential Code for One- and Two-Family 
Dwellings. 

3. ICC-ES evaluation report for fastener. 

3.2 PROTECTION 

A. Protect wood that has been treated with inorganic boron (SBX) from weather. If, despite 
protection, inorganic boron-treated wood becomes wet, apply EPA-registered borate treatment. 
Apply borate solution by spraying to comply with EPA-registered label. 

END OF SECTION 06 1053 
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SECTION 06 4116 - PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS 

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Plastic-laminate-faced architectural cabinets. 
2. Miscellaneous architectural woodwork. 
3. Wood furring, blocking, shims, and hanging strips for installing plastic-laminate-faced 

architectural cabinets that are not concealed within other construction. 

1.3 COORDINATION 

A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related 
units of Work specified in other Sections to support loads imposed by installed and fully loaded 
cabinets. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include data for fire-retardant treatment from chemical-treatment manufacturer and 
certification by treating plant that treated materials comply with requirements. 

 
B. Shop Drawings: For plastic-laminate-faced architectural cabinets. 

1. Include plans, elevations, sections, and attachment details. 
2. Show large-scale details. 
3. Show locations and sizes of furring, blocking, and hanging strips, including concealed 

blocking and reinforcement specified in other Sections. 
4. Show locations and sizes of cutouts and holes for items installed in plastic-laminate 

architectural cabinets. 
5. Comply to AWI Standards and Procedure for shop drawings. 

C. Samples: For each exposed product and for each color and texture specified, in manufacturer's 
or fabricator's standard size. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For fabricator. 

B. Product Certificates: For each type of product. 
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C. Quality Standard Compliance Certificates: AWI Quality Certification Program. 

D. Evaluation Reports: For fire-retardant-treated materials, from ICC-ES. 

1.7 QUALITY ASSURANCE 

A. Fabricator Qualifications: Shop that employs skilled workers who custom fabricate products 
similar to those required for this Project and whose products have a record of successful in-
service performance. 

1. Comply with AWI Quality Standards. 

B. Installer Qualifications: Fabricator of products. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver cabinets until painting and similar finish operations that might damage 
architectural cabinets have been completed in installation areas. Store cabinets in installation 
areas or in areas where environmental conditions comply with requirements specified in "Field 
Conditions" Article. 

1.9 FIELD CONDITIONS 

A. Environmental Limitations: Do not deliver or install cabinets until building is enclosed, wet-work 
is complete, and HVAC system is operating and maintaining temperature and relative humidity 
at levels planned for building occupants during the remainder of the construction period. 

B. Environmental Limitations: Do not deliver or install cabinets until building is enclosed, wet-work 
is complete, and HVAC system is operating and maintaining temperature between 60 and 90 
deg F and relative humidity between 43 and 70 percent during the remainder of the 
construction period. 

C. Field Measurements: Where cabinets are indicated to fit to other construction, verify 
dimensions of other construction by field measurements before fabrication, and indicate 
measurements on Shop Drawings. Coordinate fabrication schedule with construction progress 
to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support cabinets by field 
measurements before being enclosed/concealed by construction, and indicate 
measurements on Shop Drawings. 

D. Established Dimensions: Where cabinets are indicated to fit to other construction, establish 
dimensions for areas where cabinets are to fit. Provide allowance for trimming at site, and 
coordinate construction to ensure that actual dimensions correspond to established 
dimensions. 

PRODUCTS 

2.1 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

A. Quality Standard: Unless otherwise indicated, comply with the "Architectural Woodwork 
Standards" for grades of cabinets indicated for construction, finishes, installation, and other 
requirements. 
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1. The Contract Documents contain requirements that are more stringent than the 
referenced quality standard. Comply with requirements of Contract Documents in addition 
to those of the referenced quality standard. 

B. Grade:  Custom. 

C. Type of Construction: Frameless. 

D. Door and Drawer-Front Style: Flush overlay. 

E. High-Pressure Decorative Laminate: NEMA LD 3, grades as indicated or if not indicated, as 
required by quality standard. 

1. Manufacturers: Subject to compliance with requirements, provide products as indicated in 
the Finish Schedule on Drawings. 

F. Laminate Cladding for Exposed Surfaces: 

1. Horizontal Surfaces: Grade HGS. 
2. Postformed Surfaces: Grade HGP. 
3. Vertical Surfaces: Grade VGS. 
4. Edges:  

a. Doors and Drawers:  PVC edge banding, 0.12 inch thick (3 mm), matching 
laminate in color, pattern, and finish. 

b. Side Panels and Boxes: PVC tape, 0.018-inch minimum thickness, matching 
laminate in color, pattern, and finish 

5. Pattern Direction: Vertically for drawer fronts, doors, and fixed panels unless indicated 
otherwise. 

G. Materials for Semiexposed Surfaces: 

1. Surfaces Other Than Drawer Bodies:  Thermoset decorative panels. 

a. Edges of Plastic-Laminate Shelves: PVC tape, 0.018-inch minimum thickness, 
matching laminate in color, pattern, and finish. 

b. Edges of Thermoset Decorative Panel Shelves: PVC or polyester edge banding. 
c. For semiexposed backs of panels with exposed plastic-laminate surfaces, provide 

surface of high-pressure decorative laminate, NEMA LD 3, Grade VGS. 

2. Drawer Sides and Backs:  Thermoset decorative panels with PVC or polyester edge 
banding. 

3. Drawer Bottoms:  Thermoset decorative panels. 

H. Dust Panels: 1/4-inch plywood or tempered hardboard above compartments and drawers 
unless located directly under tops. 

I. Concealed Backs of Panels with Exposed Plastic-Laminate Surfaces: High-pressure decorative 
laminate, NEMA LD 3, Grade BKL. 

J. Drawer Construction: Fabricate with exposed fronts fastened to subfront with mounting screws 
from interior of body. 

http://www.specagent.com/Lookup?ulid=5711
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1. Join subfronts, backs, and sides with glued rabbeted joints supplemented by mechanical 
fasteners. 

K. Colors, Patterns, and Finishes: Provide materials and products that result in colors and textures 
of exposed laminate surfaces complying with the following requirements: 

1. As indicated in the Finish Schedule on the Drawings. 

2.2 WOOD MATERIALS 

A. Wood Products: Provide materials that comply with requirements of referenced quality standard 
for each type of architectural cabinet and quality grade specified unless otherwise indicated. 

1. Wood Moisture Content: 5 to 10 percent. 

B. Composite Wood and Agrifiber Products: Provide materials that comply with requirements of 
referenced quality standard for each type of architectural cabinet and quality grade specified 
unless otherwise indicated. 

1. Medium-Density Fiberboard (MDF): ANSI A208.2, Grade 130. 
2. Particleboard: ANSI A208.1, Grade M-2-Exterior Glue. 
3. Softwood Plywood: DOC PS 1, medium-density overlay. 
4. Thermoset Decorative Panels: Particleboard or MDF finished with thermally fused, 

melamine-impregnated decorative paper and complying with requirements of 
NEMA LD 3, Grade VGL, for Test Methods 3.3, 3.4, 3.6, 3.8, and 3.10. 

2.3 FIRE-RETARDANT-TREATED MATERIALS 

A. Fire-Retardant-Treated Materials, General: Where fire-retardant-treated materials are indicated, 
use materials that are acceptable to authorities having jurisdiction and with fire-test-response 
characteristics specified as determined by testing identical products per test method indicated 
by a qualified testing agency. 

1. Use treated materials that comply with requirements of referenced quality standard. Do 
not use materials that are warped, discolored, or otherwise defective. 

2. Use fire-retardant-treatment formulations that do not bleed through or otherwise 
adversely affect finishes. Do not use colorants to distinguish treated materials from 
untreated materials. 

3. Identify fire-retardant-treated materials with appropriate classification marking of qualified 
testing agency in the form of removable paper label or imprint on surfaces that will be 
concealed from view after installation. 

B. Fire-Retardant-Treated Lumber and Plywood: Products with a flame-spread index of 25 or less 
when tested according to ASTM E 84, with no evidence of significant progressive combustion 
when the test is extended an additional 20 minutes, and with the flame front not extending more 
than 10.5 feet beyond the centerline of the burners at any time during the test. 

1. Kiln-dry lumber and plywood after treatment to a maximum moisture content of 19 and 15 
percent, respectively. 

2. Mill lumber before treatment and implement procedures during treatment and drying 
processes that prevent lumber from warping and developing discolorations from drying 
sticks or other causes, marring, and other defects affecting appearance of architectural 
cabinets. 
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C. Fire-Retardant Particleboard: Made from softwood particles and fire-retardant chemicals mixed 
together at time of panel manufacture to achieve flame-spread index of 25 or less and smoke-
developed index of 25 or less per ASTM E 84. 

1. For panels 3/4 inch thick and less, comply with ANSI A208.1 for Grade M-2 except for the 
following minimum properties: modulus of rupture, 1600 psi; modulus of elasticity, 
300,000 psi; internal bond, 80 psi; and screw-holding capacity on face and edge, 250 and 
225 lbf, respectively. 

2. For panels 13/16 to 1-1/4 inches thick, comply with ANSI A208.1 for Grade M-1 except 
for the following minimum properties: modulus of rupture, 1300 psi; modulus of elasticity, 
250,000 psi; linear expansion, 0.50 percent; and screw-holding capacity on face and 
edge, 250 and 175 lbf, respectively. 

D. Fire-Retardant Fiberboard: MDF panels complying with ANSI A208.2, made from softwood 
fibers, synthetic resins, and fire-retardant chemicals mixed together at time of panel 
manufacture to achieve flame-spread index of 25 or less and smoke-developed index of 200 or 
less per ASTM E 84. 

2.4 CABINET HARDWARE AND ACCESSORIES 

A. General: Provide cabinet hardware and accessory materials associated with architectural 
cabinets except for items specified in Section "Door Hardware 

B. Frameless Concealed Hinges (European Type): BHMA A156.9, B01602, 135 degrees of 
opening. 

C. Wire Pulls: Back mounted, solid metal, 4 inches long, 5/16 inch in diameter. 

1. Locations: Typical at all locations except at locations noted below. 

D. Shelf Rests: BHMA A156.9, B04013; metal. 

E. Drawer Slides: BHMA A156.9. 

1. Grade 1 and Grade 2: Side mounted. 

a. Type: Full extension. 
b. Material: Zinc-plated steel with polymer rollers. 

2. Grade 1HD-100 and Grade 1HD-200: Side mounted; full-extension type; zinc-plated-steel 
ball-bearing slides. 

3. For drawers not more than 3 inches high and not more than 24 inches wide, provide 
Grade 2. 

4. For drawers more than 3 inches high, but not more than 6 inches high and not more than 
24 inches wide, provide Grade 1HD-100. 

5. For drawers more than 6 inches high or more than 24 inches wide, provide Grade 1HD-
100. 

6. For computer keyboard shelves, provide Grade 1. 
7. For trash bins not more than 20 inches high and 16 inches wide, provide Grade 1HD-200. 

F. Slides for Sliding Glass Doors: BHMA A156.9, B07063; aluminum. 

G. Standard Locks: 

1. Cabinets:  N Series: National Keyway #100DR. 
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2. Drawers:  N Series: National Keyway #200DW. 
3. Keying: Coordinated keying configuration (KD/KA) with client and architect. 
4. Locations: As indicated as “Lockable” on Drawings. 

H. Door and Drawer Silencers: BHMA A156.16, L03011. 

I. Door Push Latches: Magnetic Pressure Push Latch, 0.5 kg Pull, Häfele America Co.; single 
door: Item No. 245.80.310, double doors: Item No. 245.80.320 

J. Tempered Float Glass for Cabinet Doors: ASTM C 1048, Kind FT, Condition A, Type I, Class 1 
(clear), Quality-Q3, 6 mm thick unless otherwise indicated. 

K. Grommets for Cable Passage:  2-inch OD, molded-plastic grommets and matching plastic caps 
with slot for wire passage. 

1. Color:  Black. 
2. Provide for wire passage at all countertops requiring cable passage (e.g. workstations, 

printers, desktop computers, etc.) Coordinate final locations of grommet holes with tenant 
and architect. Provide at each workstation. 

L. Ventilation Grills: Vents for computer furniture, Wurth Louis & Company (or equal), 2 3/8” x 8 
5/8” plastic vent; color black.  

M. Exposed Hardware Finishes: For exposed hardware, provide finish that complies with 
BHMA A156.18 for BHMA finish number indicated. 

1. Satin Stainless Steel: BHMA 630. 

N. For concealed hardware, provide manufacturer's standard finish that complies with product 
class requirements in BHMA A156.9. 

O. File Bar and Holder Rail (File Drawers):  Blum File Hanger System, ZRM.5500.US Metafile or 
equal. 

P. Elbow Catch: BHMA A156.9 B33023, Ives Elbow Catch or equal. 

2.5 EXPOSED ADJUSTABLE SHELVING  

A. Exposed Adjustable Shelving:  Made from the following materials: 

1. 1-inch thick, melamine-faced particleboard with radiused and filled applied PVC front 
edge. Do not use particleboard or MDF that contains urea formaldehyde. 

2. Shelf Brackets & Standards:  KV standards and brackets. 
3. Color: As indicated in Finish Schedule on Drawings. 

2.6 MISCELLANEOUS MATERIALS 

A. Concealed countertop steel support brackets 

1. Manufacturer: 

a. A&M Hardware 
b. US Futaba, USF-72531 

2. Size: 2.0" version: 9", 12", 18", 24" and 30" support arm lengths 
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3. Upper extension (EC) and without (C) 
4. Mounting hardware. 
5. Color: White, powder coat 
6. Locations: As indicated on Drawings. 

B. Exposed countertop steel support brackets 

1. Manufacturer: 

a. Doug Mockett, SWS-4 
b. Or equal 

2. Sizes: 24" and 30" support arm lengths 
3. Color: Selected from full range of standard colors. 

C. Aluminum Trim: 

1. Extruded Bars and Shapes:  ASTM B 221, Alloy 6063-T5/T52. 
2. Shape & Size: As indicated on drawings. 
3. Finish: Clear anodic, brushed finish. 

D. Furring, Blocking, Shims, and Hanging Strips: Softwood or hardwood lumber and Fire-
retardant-treated softwood lumber, kiln-dried to less than 15 percent moisture content. 

E. Anchors: Select material, type, size, and finish required for each substrate for secure 
anchorage. Provide metal expansion sleeves or expansion bolts for post-installed anchors. Use 
nonferrous-metal or hot-dip galvanized anchors and inserts at inside face of exterior walls and 
at floors. 

2.7 FABRICATION 

A. Fabricate architectural cabinets to dimensions, profiles, and details indicated. 

B. Complete fabrication, including assembly and hardware application, to maximum extent 
possible before shipment to Project site. Disassemble components only as necessary for 
shipment and installation. Where necessary for fitting at site, provide ample allowance for 
scribing, trimming, and fitting. 

1. Notify Architect seven days in advance of the dates and times architectural cabinet 
fabrication will be complete. 

2. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled. 
Install dowels, screws, bolted connectors, and other fastening devices that can be 
removed after trial fitting. Verify that various parts fit as intended and check 
measurements of assemblies against field measurements before disassembling for 
shipment. 

C. Shop-cut openings to maximum extent possible to receive hardware, appliances, electrical 
work, and similar items. Locate openings accurately and use templates or roughing-in diagrams 
to produce accurately sized and shaped openings. Sand edges of cutouts to remove splinters 
and burrs. 

D. Install glass to comply with applicable requirements in Section 08 8000 "Glazing" and in 
GANA's "Glazing Manual." 

1. For glass in frames, secure glass with removable stops. 
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2. For exposed glass edges, polish and grind smooth. 

EXECUTION 

3.1 PREPARATION 

A. Before installation, condition cabinets to humidity conditions in installation areas for not less 
than 72 hours. 

3.2 INSTALLATION 

A. Grade: Install cabinets to comply with quality standard grade of item to be installed. 

B. Assemble cabinets and complete fabrication at Project site to extent that it was not completed 
in the shop. 

C. Anchor cabinets to anchors or blocking built in or directly attached to substrates. Secure with 
wafer-head cabinet installation screws. 

D. Install cabinets level, plumb, and true in line to a tolerance of 1/8 inch in 96 inches using 
concealed shims. 

1. Scribe and cut cabinets to fit adjoining work, refinish cut surfaces, and repair damaged 
finish at cuts. 

2. Install cabinets without distortion so doors and drawers fit openings and are accurately 
aligned. Adjust hardware to center doors and drawers in openings and to provide 
unencumbered operation. Complete installation of hardware and accessory items as 
indicated. 

3. Fasten wall cabinets through back, near top and bottom, and at ends not more than 16 
inches o.c. with No. 10 wafer-head sheet metal screws through metal backing or metal 
framing behind wall finish. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective cabinets, where possible, to eliminate functional and visual 
defects. Where not possible to repair, replace architectural cabinets. Adjust joinery for uniform 
appearance. 

B. Clean, lubricate, and adjust hardware. 

C. Clean cabinets on exposed and semi-exposed surfaces. 

END OF SECTION 06 4116 
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SECTION 07 8413 - PENETRATION FIRESTOPPING  

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Penetrations in fire-resistance-rated walls. 
2. Penetrations in horizontal assemblies.  

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Product Schedule: For each penetration fire-stopping system. Include location, illustration of 
fire-stopping system, and design designation of qualified testing and inspecting agency. 

1. Engineering Judgments: Where Project conditions require modification to a qualified 
testing and inspecting agency's illustration for a particular penetration fire-stopping 
system, submit illustration, with modifications marked, approved by penetration fire-
stopping system manufacturer's fire-protection engineer as an engineering judgment 
developed in accordance with International Firestop Council (IFC) guidelines or 
equivalent fire-resistance-rated assembly. Obtain approval of authorities having 
jurisdiction prior to submittal. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

B. Product Test Reports: For each penetration fire-stopping system, for tests performed by a 
qualified testing agency. 

1.6 CLOSEOUT SUBMITTALS 

A. Installer Certificates: From Installer indicating that penetration fire-stopping systems have been 
installed in compliance with requirements and manufacturer's written instructions. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: A firm that has been approved by FM Global according to 
FM Global 4991, "Approval of Fire-stop Contractors," or been evaluated by UL and found to 
comply with its "Qualified Fire-stop Contractor Program Requirements." 
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1.8 PROJECT CONDITIONS 

A. Environmental Limitations: Do not install penetration fire-stopping system when ambient or 
substrate temperatures are outside limits permitted by penetration fire-stopping system 
manufacturers or when substrates are wet because of rain, frost, condensation, or other 
causes. 

B. Install and cure penetration fire-stopping materials per manufacturer's written instructions using 
natural means of ventilations or, where this is inadequate, forced-air circulation. 

1.9 COORDINATION 

A. Coordinate construction of openings and penetrating items to ensure that penetration fire-
stopping systems can be installed according to specified firestopping system design. 

B. Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to accommodate 
penetration fire-stopping systems. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: 

1. Perform penetration fire-stopping system tests by a qualified testing agency acceptable to 
authorities having jurisdiction. 

2. Test per testing standards referenced in "Penetration Fire-stopping Systems" Article. 
Provide rated systems complying with the following requirements: 

a. Penetration fire-stopping systems shall bear classification marking of a qualified 
testing agency. 

1) UL in its "Fire Resistance Directory."  
2) Intertek Group in its "Directory of Listed Building Products." 
3) FM Global in its "Building Materials Approval Guide. 
4) All major building codes: 

a) International Building Code published by ICC. 

b. Fire Test Requirements:  

1) Underwriters Laboratories, Inc. (UL):  

a) ANSI/ UL1479, “Fire Tests of Through Penetration Firestops”.  
b) ANSI/ UL2079, “Tests for Fire Resistance of Building Joint Systems”.  
c) ANSI/ UL263, “Fire Tests of Building Construction and Materials”.  
d) ANSI/ UL723, “Surface Burning Characteristics of Building Materals”. 

2) American Society of Testing and Materials (ASTM):  

a) ASTM E814, “Fire Tests of Penetration Fire Stops”.  
b) ASTM E1966, “Test Method for Fire Resistive Joint Systems”.  
c) ASTM E119, “Fire Tests of Building Construction and Materials”.  
d) ASTM E84, “Surface Burning Characteristics of Building Materials”.  
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e) ASTM E2307, “Fire Tests of Perimeter Fire Barrier Systems Using 
Intermediate Scale, Multi-Story Test Apparatus”.  

f) ASTM E2837, “Determining the Fire Resistance of Continuity Head-
of-Wall Joint Systems Installed Between Rated Wall Assemblies and 
Nonrated Horizontal Assemblies”.  

g) ASTM E2174, “Standard Practice for On Site Inspection of Installed 
Fire Stops”.  

h) ASTM E2393, “Standard Practice for On Site Inspection of Installed 
Fire Resistive Joint Systems and Perimeter Fire Barriers”. 

2.2 PENETRATION FIRESTOPPING SYSTEMS 

A. Penetration Fire-stopping Systems Manufacturer’s: Systems that resist spread of fire, passage 
of smoke and other gases, and maintain original fire-resistance rating of construction 
penetrated. Penetration fire-stopping systems shall be compatible with one another, with the 
substrates forming openings, and with penetrating items if any. 

1. Specified Technologies Inc.Hilti, Inc 
2. Johns Manville 
3. Nelson Fire Stop Products 
4. 3M Fire Protection Products 
5. Tremco, Inc Fire Protection Systems Group 

B. Penetrations in Fire-Resistance-Rated Walls: Penetration firestopping systems with ratings 
determined per ASTM E 814 or UL 1479, based on testing at a positive pressure differential of 
0.01-inch wg. 

1. F-Rating: Not less than the fire-resistance rating of constructions penetrated. 

C. Penetrations in Horizontal Assemblies: Penetration firestopping systems with ratings 
determined per ASTM E 814 or UL 1479, based on testing at a positive pressure differential of 
0.01-inch wg. 

1. F-Rating: At least one hour, but not less than the fire-resistance rating of constructions 
penetrated. 

2. T-Rating: At least one hour, but not less than the fire-resistance rating of constructions 
penetrated except for floor penetrations within the cavity of a wall. 

3. W-Rating: Provide penetration firestopping systems showing no evidence of water 
leakage when tested according to UL 1479. 

D. Penetrations in Smoke Partitions: Penetration fire-stopping systems with ratings determined per 
UL 1479, based on testing at a positive pressure differential of 0.30-inch wg. (Seal one wall 
side with fire penetration sealant, the section wall side with standard sealant) 

1. L-Rating: Not exceeding 5.0 cfm/sq. ft. of penetration opening at and no more than 50-
cfm cumulative total for any 100 sq. ft. at both ambient and elevated temperatures. 

E. Exposed Penetration Fire-stopping Systems: Flame-spread and smoke-developed indexes of 
less than 25 and 450, respectively, per ASTM E 84. 

F. VOC Content: Penetration fire-stopping sealants and sealant primers shall comply with the 
following limits for VOC content: 

1. Sealants: 250 g/L. 
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2. Sealant Primers for Nonporous Substrates: 250 g/L. 
3. Sealant Primers for Porous Substrates: 775 g/L. 

G. Low-Emitting Materials: Penetration fire-stopping sealants and sealant primers shall comply 
with the testing and product requirements of the California Department of Public Health's 
"Standard Method for the Testing and Evaluation of Volatile Organic Chemical Emissions from 
Indoor Sources Using Environmental Chambers." 

H. Accessories: Provide components for each penetration fire-stopping system that are needed to 
install fill materials and to maintain ratings required. Use only those components specified by 
penetration fire-stopping system manufacturer and approved by qualified testing and inspecting 
agency for conditions indicated. (For data cables passing through fire rated walls use product 
similar to Hilti’s 4” sleeve that can open and close for adding data cables in the future) 

1. Permanent forming/damming/backing materials. 
2. Substrate primers. 
3. Collars. 
4. Steel sleeves. 

2.3 FILL MATERIALS 

A. Cast-in-Place Firestop Devices: Factory-assembled devices for use in cast-in-place concrete 
floors and consisting of an outer sleeve lined with an intumescent strip, a flange attached to 
one end of the sleeve for fastening to concrete formwork, and a neoprene gasket. 

B. Latex Sealants: Single-component latex formulations that do not re-emulsify after cure during 
exposure to moisture. 

C. Firestop Devices: Factory-assembled collars formed from galvanized steel and lined with 
intumescent material sized to fit specific diameter of penetrant. 

D. Intumescent Composite Sheets: Rigid panels consisting of aluminum-foil-faced intumescent 
elastomeric sheet bonded to galvanized-steel sheet. 

E. Intumescent Putties: Nonhardening, water-resistant, intumescent putties containing no solvents 
or inorganic fibers. 

F. Intumescent Wrap Strips: Single-component intumescent elastomeric sheets with aluminum foil 
on one side. 

G. Mortars: Prepackaged dry mixes consisting of a blend of inorganic binders, hydraulic cement, 
fillers and lightweight aggregate formulated for mixing with water at Project site to form a 
nonshrinking, homogeneous mortar. 

H. Closable Fire rated conduits for data cables penetrating rated and smoke walls where cable 
trays intersect these walls: (Use a series of 4” Hilti or equal sleeves that can open and close for 
adding cables in the future). Use through rated walls where cable trays normally penetrate the 
rated walls. This replaces fire pillows and bags. 

I. Silicone Foams: Multicomponent, silicone-based liquid elastomers that, when mixed, expand 
and cure in place to produce a flexible, nonshrinking foam. 

J. Silicone Sealants: Single-component, silicone-based, neutral-curing elastomeric sealants. 
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2.4 MIXING 

A. Penetration Fire-stopping Materials: For those products requiring mixing before application, 
comply with penetration fire-stopping system manufacturer's written instructions for accurate 
proportioning of materials, water (if required), type of mixing equipment, selection of mixer 
speeds, mixing containers, mixing time, and other items or procedures needed to produce 
products of uniform quality with optimum performance characteristics for application indicated. 

EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
opening configurations, penetrating items, substrates, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning: Before installing penetration firestopping systems, clean out openings 
immediately to comply with manufacturer's written instructions and with the following 
requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign 
materials that could interfere with adhesion of penetration firestopping materials. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces 
capable of developing optimum bond with penetration firestopping materials. Remove 
loose particles remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 

B. Prime substrates where recommended in writing by manufacturer using that manufacturer's 
recommended products and methods. Confine primers to areas of bond; do not allow spillage 
and migration onto exposed surfaces. 

3.3 INSTALLATION 

A. General: Install penetration firestopping systems to comply with manufacturer's written 
installation instructions and published drawings for products and applications. 

B. Install forming materials and other accessories of types required to support fill materials during 
their application and in the position needed to produce cross-sectional shapes and depths 
required to achieve fire ratings. 

1. After installing fill materials and allowing them to fully cure, remove combustible forming 
materials and other accessories not forming permanent components of firestopping. 

C. Install fill materials by proven techniques to produce the following results: 

1. Fill voids and cavities formed by openings, forming materials, accessories and 
penetrating items to achieve required fire-resistance ratings. 

2. Apply materials so they contact and adhere to substrates formed by openings and 
penetrating items. 

3. For fill materials that will remain exposed after completing the Work, finish to produce 
smooth, uniform surfaces that are flush with adjoining finishes. 
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3.4 IDENTIFICATION 

A. Wall Identification: Permanently label walls containing penetration firestopping systems with the 
words "FIRE AND/OR SMOKE BARRIER - PROTECT ALL OPENINGS," using lettering not 
less than 6 inches high and with minimum 0.375-inch strokes. 

1. Locate in accessible concealed floor, floor-ceiling, or attic space at 15 feet from end of 
wall and at intervals not exceeding 30 feet. 

B. Penetration Identification: Identify each penetration firestopping system with legible metal or 
plastic labels. Attach labels permanently to surfaces adjacent to and within 6 inches of 
penetration firestopping system edge so labels are visible to anyone seeking to remove 
penetrating items or firestopping systems. Use mechanical fasteners or self-adhering-type 
labels with adhesives capable of permanently bonding labels to surfaces on which labels are 
placed. Include the following information on labels: 

1. The words "Warning - Penetration Fire-stopping - Do Not Disturb. Notify Building 
Management of Any Damage." 

2. Contractor's name, address, and phone number. 
3. Designation of applicable testing and inspecting agency. 
4. Date of installation. 
5. Manufacturer's name. 
6. Installer's name. 

3.5 FIELD QUALITY CONTROL 

A. Owner will engage a qualified testing agency to perform tests and inspections according to 
ASTM E 2174. 

B. Where deficiencies are found or penetration firestopping system is damaged or removed 
because of testing, repair or replace penetration firestopping system to comply with 
requirements. 

C. Proceed with enclosing penetration firestopping systems with other construction only after 
inspection reports are issued and installations comply with requirements. 

3.6 CLEANING AND PROTECTION 

A. Clean off excess fill materials adjacent to openings as the Work progresses by methods and 
with cleaning materials that are approved in writing by penetration firestopping system 
manufacturers and that do not damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure that 
penetration firestopping systems are without damage or deterioration at time of Substantial 
Completion. If, despite such protection, damage or deterioration occurs, immediately cut out 
and remove damaged or deteriorated penetration firestopping material and install new 
materials to produce systems complying with specified requirements. 

END OF SECTION 07 8413 
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SECTION 07 8443 - JOINT FIRESTOPPING 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Joints in or between fire-resistance-rated constructions. 
2. Joints in smoke barriers. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Product Schedule: For each joint firestopping system. Include location, illustration of 
firestopping system, and design designation of qualified testing agency. 

1. Engineering Judgments: Where Project conditions require modification to a qualified 
testing agency's illustration for a particular joint firestopping system condition, submit 
illustration, with modifications marked, approved by joint firestopping system 
manufacturer's fire-protection engineer as an engineering judgment or equivalent fire-
resistance-rated assembly. 

1.3 INFORMATIONAL SUBMITTALS 

A. Product test reports. 

1.4 CLOSEOUT SUBMITTALS 

A. Installer Certificates: From Installer indicating that joint firestopping systems have been 
installed in compliance with requirements and manufacturer's written instructions. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: 

1. Perform joint firestopping system tests by a qualified testing agency acceptable to 
authorities having jurisdiction. 

2. Test per testing standards referenced in "Joint Firestopping Systems" Article. Provide 
rated systems complying with the following requirements: 

a. Joint firestopping systems shall bear classification marking of a qualified testing 
agency. 

1) UL in its "Fire Resistance Directory." 
2) Intertek Group in its "Directory of Listed Building Products." 
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2.2 MANUFACTURERS 

A. All joint firestopping systems and components shall be obtained as a single-source from 
approved manufacturers. 

B. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

1. Specified Technologies Inc.Hilti, Inc 
2. Johns Manville 
3. Nelson Fire Stop Products 
4. 3M Fire Protection Products 
5. Tremco, Inc Fire Protection Systems Group 

2.3 JOINT FIRESTOPPING SYSTEMS 

A. Joint Firestopping Systems: Systems that resist spread of fire, passage of smoke and other 
gases, and maintain original fire-resistance rating of assemblies in or between which joint 
firestopping systems are installed. Joint firestopping systems shall accommodate building 
movements without impairing their ability to resist the passage of fire and hot gases. 

B. Joints in or between Fire-Resistance-Rated Construction: Provide joint firestopping systems 
with ratings determined per ASTM E 1966 or UL 2079. 

1.  
2. Fire-Resistance Rating: Equal to or exceeding the fire-resistance rating of the wall, floor, 

or roof in or between which it is installed. 

C. Joints at Exterior Curtain-Wall/Floor Intersections: Provide joint firestopping systems with rating 
determined per ASTM E 2307. 

1. F-Rating: Equal to or exceeding the fire-resistance rating of the floor assembly. 

D. Joints in Smoke Barriers: Provide fire-resistive joint systems with ratings determined per 
UL 2079 based on testing at a positive pressure differential of 0.30-inch wg. 

1. L-Rating: Not exceeding 5.0 cfm/ft. of joint at both ambient and elevated temperatures. 

E. Exposed Joint Firestopping Systems: Flame-spread and smoke-developed indexes of less than 
25 and 450, respectively, as determined per ASTM E 84. 

F. Accessories: Provide components of fire-resistive joint systems, including primers and forming 
materials, that are needed to install elastomeric fill materials and to maintain ratings required. 
Use only components specified by joint firestopping system manufacturer and approved by the 
qualified testing agency for conditions indicated. 

EXECUTION 

3.1 INSTALLATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
joint configurations, substrates, and other conditions affecting performance of the Work. 

B. General: Install fire-resistive joint systems to comply with manufacturer's written installation 
instructions and published drawings for products and applications indicated. 
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C. Install forming materials and other accessories of types required to support elastomeric fill 
materials during their application and in position needed to produce cross-sectional shapes and 
depths required to achieve fire ratings indicated. 

1. After installing elastomeric fill materials and allowing them to fully cure, remove 
combustible forming materials and other accessories not indicated as permanent 
components of fire-resistive joint system. 

D. Install elastomeric fill materials for fire-resistive joint systems by proven techniques to produce 
the following results: 

1. Elastomeric fill voids and cavities formed by joints and forming materials as required to 
achieve fire-resistance ratings indicated. 

2. Apply elastomeric fill materials so they contact and adhere to substrates formed by joints. 
3. For elastomeric fill materials that will remain exposed after completing the Work, finish to 

produce smooth, uniform surfaces that are flush with adjoining finishes. 

3.2 IDENTIFICATION 

A. Joint Identification: Identify joint firestopping systems with legible metal or plastic labels. Attach 
labels permanently to surfaces adjacent to and within 6 inches of joint edge so labels are visible 
to anyone seeking to remove or joint firestopping system. Use mechanical fasteners or self-
adhering-type labels with adhesives capable of permanently bonding labels to surfaces on 
which labels are placed. Include the following information on labels: 

1. The words "Warning - Joint Firestopping - Do Not Disturb. Notify Building Management of 
Any Damage." 

2. Contractor's name, address, and phone number. 
3. Designation of applicable testing agency. 
4. Date of installation. 
5. Manufacturer's name. 
6. Installer's name. 

3.3 FIELD QUALITY CONTROL 

A. Inspecting Agency: Owner will engage a qualified testing agency to perform tests and 
inspections according to ASTM E 2393. 

B. Where deficiencies are found or joint firestopping systems are damaged or removed due to 
testing, repair or replace joint firestopping systems so they comply with requirements. 

C. Proceed with enclosing joint firestopping systems with other construction only after inspection 
reports are issued and installations comply with requirements. 

END OF SECTION 07 8443 
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SECTION 07 9200 - JOINT SEALANTS 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Silicone joint sealants. 
2. Nonstaining silicone joint sealants. 
3. Urethane joint sealants. 
4. Mildew-resistant joint sealants. 
5. Latex joint sealants. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each joint-sealant product. 

B. Samples: For each kind and color of joint sealant required. 

C. Joint-Sealant Schedule: Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.3 INFORMATIONAL SUBMITTALS 

A. Product test reports. 

B. Preconstruction laboratory test reports. 

C. Preconstruction field-adhesion-test reports. 

D. Field-adhesion-test reports. 

E. Sample warranties. 

1.4 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM C 1021 to conduct the testing 
indicated. 

1.5 PRECONSTRUCTION TESTING 

A. Preconstruction Laboratory Testing: Submit to joint-sealant manufacturers, for testing indicated 
below, samples of materials that will contact or affect joint sealants. 

1. Adhesion Testing: Use ASTM C 794 to determine whether priming and other specific joint 
preparation techniques are required to obtain rapid, optimum adhesion of joint sealants to 
joint substrates. 

2. Compatibility Testing: Use ASTM C 1087 to determine sealant compatibility when in 
contact with glazing and gasket materials. 
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3. Stain Testing: Use ASTM C 1248 to determine stain potential of sealant when in contact 
with stone, masonry,  substrates. 

B. Preconstruction Field-Adhesion Testing: Before installing sealants, field test their adhesion to 
Project joint substrates. Test joint sealants according to Method A, Field-Applied Sealant Joint 
Hand Pull Tab, in Appendix X1.1 in ASTM C 1193 or Method A, Tail Procedure, in 
ASTM C 1521. 

1.6 WARRANTY 

A. Special Installer's Warranty: Installer agrees to repair or replace joint sealants that do not 
comply with performance and other requirements specified in this Section within specified 
warranty period. 

1. Warranty Period: Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty: Manufacturer agrees to furnish joint sealants to repair or 
replace those joint sealants that do not comply with performance and other requirements 
specified in this Section within specified warranty period. 

1. Warranty Period: Twenty years from date of Substantial Completion. 

PRODUCTS 

2.1 JOINT SEALANTS, GENERAL 

A. Colors of Exposed Joint Sealants: As selected by Architect from manufacturer's full range. 

2.2 NONSTAINING SILICONE JOINT SEALANTS 

A. Nonstaining Joint Sealants: No staining of substrates when tested according to ASTM C 1248. 

B. Silicone, Nonstaining, S, NS, 100/50, NT: Nonstaining, single-component, nonsag, plus 100 
percent and minus 50 percent movement capability, nontraffic-use, neutral-curing silicone joint 
sealant; ASTM C 920, Type S, Grade NS, Class 100/50, Use NT. 

1. Manufacturers: Provide one of the following: 

a. Dow: Dowsil 756 SMS – Basis of Design. 
b. Precora: 890NST. 
c. Tremco: Tremsil 600.  
d. Architect approved equal prior to bid.  

2.3 URETHANE JOINT SEALANTS 

A. Urethane, S, NS, 25, T, NT: Single-component, nonsag, plus 25 percent and minus 25 percent 
movement capability, traffic- and nontraffic-use, urethane joint sealant; ASTM C 920, Type S, 
Grade NS, Class 25, Uses T and NT. 

1. Manufacturers: Provide one of the following: 

a. Tremco: Vulkem 45SSL. 
b. Architect approved equal prior to bid.  

http://www.specagent.com/LookUp/?ulid=9400&mf=04&src=wd


Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

JOINT SEALANTS 07 9200 
 Page 3 of 6 

2.4 LATEX JOINT SEALANTS 

A. Mildew-Resistant Joint Sealants: Formulated for prolonged exposure to humidity with fungicide 
to prevent mold and mildew growth. 

B. Silicone, Mildew Resistant, Acid Curing, S, NS, 25, NT: Mildew-resistant, single-component, 
nonsag, plus 25 percent and minus 25 percent movement capability, nontraffic-use, acid-curing 
silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 25, Use NT. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to 
the following: 

a. Dow Corning Corporation. 
b. GE Construction Sealants; Momentive Performance Materials Inc. 
c. May National Associates, Inc.; a subsidiary of Sika Corporation. 
d. Architect approved equal prior to bid.  

C. Acrylic Latex: Acrylic latex or siliconized acrylic latex, ASTM C 834, Type OP, Grade NF. 

1. Manufacturers: Provide one of the following: 

a. Bostik Inc: Chem-Calk 600. 
b. Nuco Industries, Inc: NuFlex 330. 
c. Tremco: Tremflex 834. 
d. Sonneborn Building Products Div., ChemRex, Inc: Sonolac. 
e. Architect approved equal prior to bid.  

2.5 JOINT-SEALANT BACKING 

A. Cylindrical Sealant Backings: ASTM C 1330, Type B (bicellular material with a surface skin), 
and of size and density to control sealant depth and otherwise contribute to producing optimum 
sealant performance. 

B. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant 
manufacturer. 

2.6 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials. 

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

http://www.specagent.com/Lookup?ulid=9448
http://www.specagent.com/Lookup?uid=123457013475
http://www.specagent.com/Lookup?uid=123457013476
http://www.specagent.com/Lookup?uid=123457013477
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EXECUTION 

3.1 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove laitance and form-release agents from concrete. 
2. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do 

not stain, harm substrates, or leave residues capable of interfering with adhesion. 

B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or as 
indicated by preconstruction joint-sealant-substrate tests or prior experience. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces. 

3.2 INSTALLATION OF JOINT SEALANTS 

A. General: Comply with ASTM C 1193 and joint-sealant manufacturer's written installation 
instructions for products and applications indicated, unless more stringent requirements apply. 

B. Install sealant backings of kind indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 

C. Install bond-breaker tape behind sealants where sealant backings are not used between 
sealants and backs of joints. 

D. Install sealants using proven techniques that comply with the following and at the same time 
backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

E. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing 
begins, tool sealants to form smooth, uniform beads of configuration indicated. Use tooling 
agents that are approved in writing by sealant manufacturer and that do not discolor sealants or 
adjacent surfaces. 

1. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise indicated. 

3.3 FIELD QUALITY CONTROL 

A. Field-Adhesion Testing: Field test joint-sealant adhesion to joint substrates as follows: 

1. Extent of Testing: Test completed and cured sealant joints as follows: 

a. Perform 10 tests for the first 100 feet  of joint length for each kind of sealant and 
joint substrate. 

b. Perform one test for each 100 feet of joint length thereafter or one test per each 
floor per elevation. 
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2. Test Method: Test joint sealants according to Method A, Field-Applied Sealant Joint Hand 
Pull Tab, in Appendix X1 in ASTM C 1193 or Method A, Tail Procedure, in ASTM C 1521. 

B. Evaluation of Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from 
testing or noncompliance with other indicated requirements will be considered satisfactory. 
Remove sealants that fail to adhere to joint substrates during testing or to comply with other 
requirements. Retest failed applications until test results prove sealants comply with indicated 
requirements. 

C. Visual inspection: Visually inspect joint sealants after installation and repair sealants with visible 
defects.  

3.4 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application: Exterior joints in horizontal traffic surfaces. 

1. Joint Locations: 

a. Control and expansion joints in brick pavers. 
b. Isolation and contraction joints in cast-in-place concrete slabs. 
c. Joints between plant-precast architectural concrete paving units. 
d. Joints in stone paving units, including steps. 
e. Tile control and expansion joints. 
f. Joints between different materials listed above. 
g. Other joints as indicated on Drawings. 

2. Joint Sealant: Urethane, M, P, 50, T, NT. 
3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors. 

B. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal nontraffic surfaces. 

1. Joint Locations: 

a. Construction joints in cast-in-place concrete. 
b. Joints between plant-precast architectural concrete units. 
c. Control and expansion joints in unit masonry. 

Joints in dimension stone cladding. 
d. Other joints as indicated on Drawings. 

2. Joint Sealant: Silicone, nonstaining, S, NS, 50, NT. 
3. Joint-Sealant Color: Match Architect's sample. 

C. Joint-Sealant Application: Interior joints in horizontal traffic surfaces. 

1. Joint Locations: 

a. Isolation joints in cast-in-place concrete slabs. 
b. Control and expansion joints in stone flooring. 
c. Control and expansion joints in brick flooring. 
d. Control and expansion joints in tile flooring. 
e. Other joints as indicated on Drawings. 

2. Joint Sealant: Urethane, S, P, 25, T, NT. 
3. Joint-Sealant Color: Match Architect's sample. 
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D. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic surfaces 
not subject to significant movement. 

1. Joint Locations: 

a. Control joints on exposed interior surfaces of exterior walls. 
b. Perimeter joints between interior wall surfaces and frames of interior doors. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant: Acrylic latex. 
3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors. 

E. Joint-Sealant Application: Mildew-resistant interior joints in vertical surfaces and horizontal 
nontraffic surfaces. 

1. Joint Locations: 

a. Joints between plumbing fixtures and adjoining walls, floors, and counters. 
b. Tile control and expansion joints where indicated. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant: Silicone, mildew resistant, acid curing, S, NS, 25, NT. 
3. Joint-Sealant Color: Match Architect's sample. 

F. Joint-Sealant Application: Concealed mastics. 

1. Joint Locations: 

a. Aluminum thresholds. 
b. Sill plates. 
c. Other joints as indicated on Drawings. 

2. Joint Sealant: Butyl-rubber based. 
3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors. 

END OF SECTION 07 9200 
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SECTION 07 9219 - ACOUSTICAL JOINT SEALANTS 

GENERAL 

1.1 SUMMARY 

A. Section includes acoustical joint sealants. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each acoustical joint sealant. 

B. Samples: For each kind and color of acoustical joint sealant required. 

C. Acoustical-Joint-Sealant Schedule: Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.3 INFORMATIONAL SUBMITTALS 

A. Product test reports. 

B. Sample warranties. 

1.4 WARRANTY 

A. Special Installer's Warranty: Installer agrees to repair or replace acoustical joint sealants that 
do not comply with performance and other requirements specified in this Section within 
specified warranty period. 

1. Warranty Period: Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty: Manufacturer agrees to furnish acoustical joint sealants to 
repair or replace those joint sealants that do not comply with performance and other 
requirements specified in this Section within specified warranty period. 

1. Warranty Period: One years from date of Substantial Completion. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Provide acoustical joint-sealant products that effectively reduce airborne sound transmission 
through perimeter joints and openings in building construction, as demonstrated by testing 
representative assemblies according to ASTM E 90. 

2.2 ACOUSTICAL JOINT SEALANTS 

A. Acoustical Sealant: Manufacturer's standard nonsag, paintable, nonstaining latex acoustical 
sealant complying with ASTM C 834. 
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1. Colors of Exposed Acoustical Joint Sealants: As selected by Architect from 
manufacturer's full range of colors. 

B. Primer: Material recommended by acoustical-joint-sealant manufacturer where required for 
adhesion of sealant to joint substrates. 

C. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials. 

D. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

EXECUTION 

3.1 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing acoustical joint 
sealants to comply with joint-sealant manufacturer's written instructions. 

B. Joint Priming: Prime joint substrates where recommended by acoustical-joint-sealant 
manufacturer. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces. 

3.2 INSTALLATION OF ACOUSTICAL JOINT SEALANTS 

A. Comply with acoustical joint-sealant manufacturer's written installation instructions unless more 
stringent requirements apply. 

B. STC-Rated Assemblies: Seal construction at perimeters, behind control joints, and at openings 
and penetrations with a continuous bead of acoustical joint sealant. Install acoustical joint 
sealants at both faces of partitions, at perimeters, and through penetrations. Comply with 
ASTM C 919, ASTM C 1193, and manufacturer's written recommendations for closing off 
sound-flanking paths around or through assemblies, including sealing partitions to underside of 
floor slabs above acoustical ceilings. 

C. Acoustical Ceiling Areas: Apply acoustical joint sealant at perimeter edge moldings of 
acoustical ceiling areas in a continuous ribbon concealed on back of vertical legs of moldings 
before they are installed. 

END OF SECTION 07 9219 
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SECTION 08 1213 - HOLLOW METAL FRAMES 

GENERAL 

1.1 SUMMARY 

A. Section includes hollow-metal frames. 

B. Related Requirements: 

1. Section 08 1416 "Flush Wood Doors" for wood doors installed in hollow-metal frames. 

1.2 DEFINITIONS 

A. Minimum Thickness: Minimum thickness of base metal without coatings according to NAAMM-
HMMA 803 or SDI A250.8. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: Include elevations, frame profiles, metal thicknesses, preparations for 
hardware, and other details. 

C. Schedule: Prepared by or under the supervision of supplier, using same reference numbers for 
details and openings as those on Drawings. 

1.4 INFORMATIONAL SUBMITTALS 

A. Product test reports. 

PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. Amweld International, LLC. 
2. Apex Industries, Inc. 
3. Ceco Door; ASSA ABLOY. 
4. Steelcraft; an Allegion brand. 

2.2 REGULATORY REQUIREMENTS 

A. Fire-Rated Assemblies: Complying with NFPA 80 and listed and labeled by a qualified testing 
agency acceptable to authorities having jurisdiction for fire-protection ratings and temperature-
rise limits indicated, based on testing at positive pressure according to NFPA 252 or UL 10C. 

1. Smoke- and Draft-Control Assemblies: Provide an assembly with gaskets listed and 
labeled for smoke and draft control by a qualified testing agency acceptable to authorities 
having jurisdiction, based on testing according to UL 1784 and installed in compliance 
with NFPA 105. 

http://www.specagent.com/Lookup?ulid=5743
http://www.specagent.com/Lookup?uid=123457006371
http://www.specagent.com/Lookup?uid=123457006372
http://www.specagent.com/Lookup?uid=123457006390
http://www.specagent.com/Lookup?uid=123457006382
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B. Fire-Rated, Borrowed-Lite Assemblies: Complying with NFPA 80 and listed and labeled by a 
testing and inspecting agency acceptable to authorities having jurisdiction for fire-protection 
ratings indicated, based on testing according to NFPA 257 or UL 9. 

2.3 INTERIOR FRAMES 

A. Standard-Duty Frames: SDI A250.8, Level 1.Provide at door openings less than 42-inches 
wide. 

1. Physical Performance: Level C according to SDI A250.4. 
2. Materials: Uncoated, cold-rolled steel sheet, minimum thickness of 0.042 inch. 
3. Sidelite Frames: Fabricated from same thickness material as adjacent door frame. 
4. Construction:  Face welded. 
5. Exposed Finish: Prime. 

B. Heavy-Duty Frames: SDI A250.8, Level 2. Provide at door openings 42-inches and larger. 

1. Physical Performance: Level B according to SDI A250.4. 
2. Materials: Uncoated, cold-rolled steel sheet, minimum thickness of 0.053 inch. 
3. Construction:  Face welded. 
4. Exposed Finish:  Prime. 

2.4 FRAME ANCHORS 

A. Jamb Anchors: 

1. Stud-Wall Type: Designed to engage stud, welded to back of frames; not less than 0.042 
inch thick. 

2. Compression Type for Drywall Slip-on Frames: Adjustable compression anchors. 
3. Postinstalled Expansion Type for In-Place Concrete or Masonry: Minimum 3/8-inch- 

diameter bolts with expansion shields or inserts. Provide pipe spacer from frame to wall, 
with throat reinforcement plate, welded to frame at each anchor location. 

B. Floor Anchors: Formed from same material as frames, minimum thickness of 0.042 inch, and 
as follows: 

2.5 MATERIALS 

A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B. 

B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B. 

C. Frame Anchors: ASTM A 879/A 879M, Commercial Steel (CS), 04Z coating designation; mill 
phosphatized. 

1. For anchors built into exterior walls, steel sheet complying with ASTM A 1008/A 1008M 
or ASTM A 1011/A 1011M, hot-dip galvanized according to ASTM A 153/A 153M, 
Class B. 

D. Inserts, Bolts, and Fasteners: Hot-dip galvanized according to ASTM A 153/A 153M. 

E. Power-Actuated Fasteners in Concrete: From corrosion-resistant materials. 

F. Grout: ASTM C 476, except with a maximum slump of 4 inches, as measured according to 
ASTM C 143/C 143M. 
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G. Glazing: Comply with requirements in Section 08 8000 "Glazing." 

H. Bituminous Coating: Cold-applied asphalt mastic, compounded for 15-mil dry film thickness per 
coat. 

2.6 FABRICATION 

A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form 
metal to required sizes and profiles, with minimum radius for metal thickness. Where practical, 
fit and assemble units in manufacturer's plant. To ensure proper assembly at Project site, 
clearly identify work that cannot be permanently factory assembled before shipment. 

B. Hollow-Metal Frames: Where frames are fabricated in sections due to shipping or handling 
limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal 
as frames. 

1. Sidelite Frames: Provide closed tubular members with no visible face seams or joints, 
fabricated from same material as door frame. Fasten members at crossings and to jambs 
by butt welding. 

2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners 
unless otherwise indicated. 

3. Grout Guards: Weld guards to frame at back of hardware mortises in frames to be 
grouted. 

4. Floor Anchors: Weld anchors to bottoms of jambs with at least four spot welds per 
anchor; however, for slip-on drywall frames, provide anchor clips or countersunk holes at 
bottoms of jambs. 

5. Jamb Anchors: Provide number and spacing of anchors as follows: 

a. Stud-Wall Type: Locate anchors not more than 18 inches from top and bottom of 
frame. Space anchors not more than 32 inches o.c. 

b. Compression Type: Not less than two anchors in each frame. 
c. Postinstalled Expansion Type: Locate anchors not more than 6 inches from top and 

bottom of frame. Space anchors not more than 26 inches o.c. 

6. Door Silencers: Except on weather-stripped frames, drill stops to receive door silencers. 

C. Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised 
hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to 
SDI A250.6, the Door Hardware Schedule, and templates. 

1. Reinforce frames to receive nontemplated, mortised, and surface-mounted hardware. 
2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for preparation 

of hollow-metal work for hardware. 

D. Stops and Moldings: Provide stops and moldings around glazed lites and louvers where 
indicated. Form corners of stops and moldings with mitered hairline joints. 

1. Single Glazed Lites: Provide fixed stops and moldings welded on secure side of hollow-
metal work. 

2. Multiple Glazed Lites: Provide fixed and removable stops and moldings so that each 
glazed lite is capable of being removed independently. 

3. Provide fixed frame moldings on outside of exterior and on secure side of interior frames. 
4. Provide loose stops and moldings on inside of hollow-metal work. 
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5. Coordinate rabbet width between fixed and removable stops with glazing and installation 
types indicated. 

2.7 STEEL FINISHES 

A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer: SDI A250.10. 

2.8 ACCESSORIES 

A. Mullions and Transom Bars: Join to adjacent members by welding or rigid mechanical anchors. 

B. Grout Guards: Formed from same material as frames, not less than 0.016 inch thick. 

EXECUTION 

3.1 INSTALLATION 

A. Hollow-Metal Frames: Install hollow-metal frames for doors, transoms, sidelites, borrowed lites, 
and other openings, of size and profile indicated. Comply with SDI A250.11 or NAAMM-
HMMA 840 as required by standards specified. 

1. Set frames accurately in position; plumbed, aligned, and braced securely until permanent 
anchors are set. After wall construction is complete, remove temporary braces, leaving 
surfaces smooth and undamaged. 

a. At fire-rated openings, install frames according to NFPA 80. 
b. Where frames are fabricated in sections because of shipping or handling 

limitations, field splice at approved locations by welding face joint continuously; 
grind, fill, dress, and make splice smooth, flush, and invisible on exposed faces. 

c. Install frames with removable stops located on secure side of opening. 
d. Install door silencers in frames before grouting. 
e. Remove temporary braces necessary for installation only after frames have been 

properly set and secured. 
f. Check plumb, square, and twist of frames as walls are constructed. Shim as 

necessary to comply with installation tolerances. 
g. Field apply bituminous coating to backs of frames that will be filled with grout 

containing antifreezing agents. 

2. Floor Anchors: Provide floor anchors for each jamb and mullion that extends to floor, and 
secure with postinstalled expansion anchors. 

a. Floor anchors may be set with power-actuated fasteners instead of postinstalled 
expansion anchors if so indicated and approved on Shop Drawings. 

3. Metal-Stud Partitions: Solidly pack mineral-fiber insulation inside frames. 
4. Concrete Walls: Solidly fill space between frames and concrete with mineral-fiber 

insulation. 
5. In-Place Concrete or Masonry Construction: Secure frames in place with postinstalled 

expansion anchors. Countersink anchors, and fill and make smooth, flush, and invisible 
on exposed faces. 

6. In-Place Metal or Wood-Stud Partitions: Secure slip-on drywall frames in place according 
to manufacturer's written instructions. 
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7. Installation Tolerances: Adjust hollow-metal door frames for squareness, alignment, twist, 
and plumb to the following tolerances: 

a. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 
degrees from jamb perpendicular to frame head. 

b. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line parallel 
to plane of wall. 

c. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on 
parallel lines, and perpendicular to plane of wall. 

d. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor. 

B. Glazing: Comply with installation requirements in Section 08 8000 "Glazing" and with hollow-
metal manufacturer's written instructions. 

1. Secure stops with countersunk flat- or oval-head machine screws spaced uniformly not 
more than 9 inches o.c. and not more than 2 inches o.c. from each corner. 

3.2 ADJUSTING AND CLEANING 

A. Final Adjustments: Remove and replace defective work, including hollow-metal work that is 
warped, bowed, or otherwise unacceptable. 

B. Remove grout and other bonding material from hollow-metal work immediately after installation. 

C. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

D. Metallic-Coated Surface Touchup: Clean abraded areas and repair with galvanizing repair paint 
according to manufacturer's written instructions. 

E. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in 
painting Sections. 

END OF SECTION 08 1213 
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SECTION 08 1416 - FLUSH WOOD DOORS 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Solid-core doors with plastic-laminate faces. 

B. Related Requirements: 

1. Section 08 8000 "Glazing" for glass view panels in flush wood doors. 
2. Section 13 4900 "Radiation Protection" for lead-lined flush wood doors. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of door. 

B. Shop Drawings: Indicate location, size, and hand of each door; elevation of each kind of door; 
construction details not covered in Product Data; and the following: 

1. Dimensions and locations of blocking. 
2. Dimensions and locations of mortises and holes for hardware. 
3. Dimensions and locations of cutouts. 
4. Undercuts. 
5. Requirements for veneer matching. 
6. Doors to be factory finished and finish requirements. 
7. Fire-protection ratings for fire-rated doors. 

C. Samples: For plastic-laminate door faces. 

PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers (Veneer & Plastic-Laminate-Faced): Subject to compliance with requirements, 
provide products by one of the following: 

1. ABS- American Building Supply- Doormerica. 
2. Algoma Hardwoods, Inc. 
3. Ampco Products, LLC. 
4. Eggers Industries. 
5. Marshfield DoorSystems, Inc. 
6. Oregon Door. 
7. Marshfield Door Systems, Inc. 
8. Oshkosh Architectural Door Company. 
9. VT Industries Inc. 

2.2 FLUSH WOOD DOORS, GENERAL 

A. WDMA I.S.1-A Performance Grade: 

1. Heavy Duty unless otherwise indicated. 

http://www.specagent.com/Lookup?ulid=4
http://www.specagent.com/Lookup?uid=123457006445
http://www.specagent.com/Lookup?uid=123457006427
http://www.specagent.com/Lookup?uid=123457006430
http://www.specagent.com/Lookup?uid=123457006434
http://www.specagent.com/Lookup?uid=123457006440
http://www.specagent.com/Lookup?uid=123457006448


Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

FLUSH WOOD DOORS 08 1416 
 Page 2 of 4 

B. Fire-Rated Wood Doors: Doors complying with NFPA 80 that are listed and labeled by a 
qualified testing agency, for fire-protection ratings indicated, based on testing at positive 
pressure according to NFPA 252 or UL 10C. 

1. Cores: Provide core specified or mineral core as needed to provide fire-protection rating 
indicated. 

2. Edge Construction: Provide edge construction with intumescent seals concealed by outer 
stile. Comply with specified requirements for exposed edges. 

3. Pairs: Provide fire-retardant stiles that are listed and labeled for applications indicated 
without formed-steel edges and astragals. Provide stiles with concealed intumescent 
seals. Comply with specified requirements for exposed edges. 

C. Smoke- and Draft-Control Door Assemblies: Listed and labeled for smoke and draft control, 
based on testing according to UL 1784. 

D. Particleboard-Core Doors: 

1. Particleboard: ANSI A208.1, Grade LD-2, made with binder containing no urea-
formaldehyde. 

2. Blocking: Provide wood blocking in particleboard-core doors as needed to eliminate 
through-bolting hardware. 

3. Provide doors with glued-wood-stave or structural-composite-lumber cores instead of 
particleboard cores for doors indicated to receive exit devices. 

E. Structural-Composite-Lumber-Core Doors: 

1. Structural Composite Lumber: WDMA I.S.10. 

a. Screw Withdrawal, Face: 700 lbf. 
b. Screw Withdrawal, Edge: 400 lbf. 

F. Mineral-Core Doors: 

1. Core: Noncombustible mineral product complying with requirements of referenced quality 
standard and testing and inspecting agency for fire-protection rating indicated. 

2. Blocking: Provide composite blocking with improved screw-holding capability approved 
for use in doors of fire-protection ratings indicated as needed to eliminate through-bolting 
hardware. 

3. Edge Construction: At hinge stiles, provide laminated-edge construction with improved 
screw-holding capability and split resistance. Comply with specified requirements for 
exposed edges. 

2.3 PLASTIC-LAMINATE-FACED DOORS 

A. Interior Solid-Core Doors(Typical flush wood doors, u.n.o.): 

1. Grade: Premium. 
2. Plastic-Laminate Faces: High-pressure decorative laminates complying with NEMA LD 3, 

Grade HGS. 
3. Colors, Patterns, and Finishes:  

a. Wilsonart, Versailles Anigre, Textured Gloss. 
b. Grain Direction: Vertical. 
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4. Exposed Vertical Edges:  Plastic laminate that matches faces, applied before faces. 
5. Core: Particleboard  
6. Provide doors with glued-wood-stave or structural-composite-lumber cores instead of 

particleboard cores for doors indicated to receive exit devices. 
7. Construction: Five plies. Stiles and rails are bonded to core, then entire unit is abrasive 

planed before faces and crossbands are applied. Faces are bonded to core using a hot 
press. 

2.4 LIGHT FRAMES AND LOUVERS 

A. Metal Frames for Light Openings in Fire-Rated Doors: Manufacturer's standard frame formed of 
0.048-inch- thick, cold-rolled steel sheet; with baked-enamel- or powder-coated finish; and 
approved for use in doors of fire-protection rating indicated. 

B. Metal Louvers: 

1. Metal and Finish: Hot-dip galvanized steel, 0.040 inch thick, with baked-enamel- or 
powder-coated finish. Provide louvers with vision-proof inverted V or inverted Y.  

2.5 FABRICATION 

A. Factory fit doors to suit frame-opening sizes indicated. Comply with clearance requirements of 
referenced quality standard for fitting unless otherwise indicated. 

1. Comply with NFPA 80 requirements for fire-rated doors. 

B. Factory machine doors for hardware that is not surface applied. 

C. Openings: Factory cut and trim openings through doors. 

1. Light Openings: Trim openings with moldings of material and profile indicated. 
2. Glazing: Factory install glazing in doors indicated to be factory finished. Comply with 

applicable requirements in Section 08 8000 "Glazing." 
3. Louvers: Factory install louvers in prepared openings. 

EXECUTION 

3.1 INSTALLATION 

A. Hardware: For installation, see Section 08 7100 "Door Hardware." 

B. Installation Instructions: Install doors to comply with manufacturer's written instructions and 
referenced quality standard, and as indicated. 

1. Install fire-rated doors according to NFPA 80. 
2. Install smoke- and draft-control doors according to NFPA 105. 

C. Job-Fitted Doors: Align and fit doors in frames with uniform clearances and bevels as indicated 
below; do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-
rated doors. Machine doors for hardware. Seal edges of doors, edges of cutouts, and mortises 
after fitting and machining. 

1. Clearances: Provide 1/8 inch at heads, jambs, and between pairs of doors. Provide 1/8 
inch from bottom of door to top of decorative floor finish or covering unless otherwise 
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indicated. Where threshold is shown or scheduled, provide 1/4 inch from bottom of door 
to top of threshold unless otherwise indicated. 

a. Comply with NFPA 80 for fire-rated doors. 

D. Factory-Fitted Doors: Align in frames for uniform clearance at each edge. 

E. Factory-Finished Doors: Restore finish before installation if fitting or machining is required at 
Project site. 

END OF SECTION 08 1416
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SECTION 08 7100 - DOOR HARDWARE  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes commercial door hardware for the following: 

1. Swinging doors. 

B. Door hardware includes, but is not necessarily limited to, the following: 

1. Mechanical door hardware. 

2. Electromechanical door hardware. 

C. Related Sections: 

1. Division 08 Section “Hollow Metal Doors and Frames”. 

D. Codes and References: Comply with the version year adopted by the Authority Having 

Jurisdiction. 

1. ANSI A117.1 - Accessible and Usable Buildings and Facilities. 

2. ICC/IBC - International Building Code. 

3. NFPA 70 - National Electrical Code. 

4. NFPA 80 - Fire Doors and Windows. 

5. NFPA 101 - Life Safety Code. 

6. NFPA 105 - Installation of Smoke Door Assemblies. 

7. State Building Codes, Local Amendments. 

E. Standards: All hardware specified herein shall comply with the following industry standards as 

applicable. Any undated reference to a standard shall be interpreted as referring to the latest 

edition of that standard: 

1. ANSI/BHMA Certified Product Standards - A156 Series. 

2. UL10C - Positive Pressure Fire Tests of Door Assemblies. 

3. ANSI/UL 294 - Access Control System Units. 

4. UL 305 - Panic Hardware. 

5. ANSI/UL 437- Key Locks. 
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1.3 SUBMITTALS 

A. Product Data: Manufacturer's product data sheets including installation details, material 

descriptions, dimensions of individual components and profiles, operational descriptions and 

finishes. 

B. Door Hardware Schedule: Prepared by or under the supervision of supplier, detailing, 

fabrication and assembly of door hardware, as well as procedures and diagrams. Coordinate the 

final Door Hardware Schedule with doors, frames, and related work to ensure proper size, 

thickness, hand, function, and finish of door hardware. 

1. Format: Comply with scheduling sequence and vertical format in DHI's "Sequence and 

Format for the Hardware Schedule." 

2. Organization: Organize the Door Hardware Schedule into door hardware sets indicating 

complete designations of every item required for each door or opening. Organize door 

hardware sets in same order as in the Door Hardware Sets at the end of Part 3. Submittals 

that do not follow the same format and order as the Door Hardware Sets will be rejected 

and subject to resubmission. 

3. Content: Include the following information: 

a. Type, style, function, size, label, hand, and finish of each door hardware item. 

b. Manufacturer of each item. 

c. Fastenings and other pertinent information. 

d. Location of door hardware set, cross-referenced to Drawings, both on floor plans 

and in door and frame schedule. 

e. Explanation of abbreviations, symbols, and codes contained in schedule. 

f. Mounting locations for door hardware. 

g. Door and frame sizes and materials. 

h. Warranty information for each product. 

4. Submittal Sequence: Submit the final Door Hardware Schedule at earliest possible date, 

particularly where approval of the Door Hardware Schedule must precede fabrication of 

other work that is critical in the Project construction schedule. Include Product Data, 

Samples, Shop Drawings of other work affected by door hardware, and other information 

essential to the coordinated review of the Door Hardware Schedule. 

C. Shop Drawings: Details of electrified access control hardware indicating the following: 

1. Wiring Diagrams: Upon receipt of approved schedules, submit detailed system wiring 

diagrams for power, signaling, monitoring, communication, and control of the access 

control system electrified hardware. Differentiate between manufacturer-installed and 

field-installed wiring. Include the following: 

a. Elevation diagram of each unique access controlled opening showing location and 

interconnection of major system components with respect to their placement in the 

respective door openings. 

b. Complete (risers, point-to-point) access control system block wiring diagrams. 

c. Wiring instructions for each electronic component scheduled herein.  
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2. Electrical Coordination: Coordinate with related sections the voltages and wiring details 

required at electrically controlled and operated hardware openings. 

D. Keying Schedule: After a keying meeting with the owner has taken place prepare a separate 

keying schedule detailing final instructions. Submit the keying schedule in electronic format. 

Include keying system explanation, door numbers, key set symbols, hardware set numbers and 

special instructions. Owner must approve submitted keying schedule prior to the ordering of 

permanent cylinders/cores. 

E. Informational Submittals: 

1. Product Test Reports: Indicating compliance with cycle testing requirements, based on 

evaluation of comprehensive tests performed by manufacturer and witnessed by a 

qualified independent testing agency. 

F. Operating and Maintenance Manuals: Provide manufacturers operating and maintenance 

manuals for each item comprising the complete door hardware installation in quantity as 

required in Division 01, Closeout Procedures. 

1.4 QUALITY ASSURANCE 

A. Manufacturers Qualifications: Engage qualified manufacturers with a minimum 5 years of 

documented experience in producing hardware and equipment similar to that indicated for this 

Project and that have a proven record of successful in-service performance. 

B. Certified Products: Where specified, products must maintain a current listing in the Builders 

Hardware Manufacturers Association (BHMA) Certified Products Directory (CPD). 

C. Installer Qualifications: A minimum 3 years documented experience installing both standard 

and electrified door hardware similar in material, design, and extent to that indicated for this 

Project and whose work has resulted in construction with a record of successful in-service 

performance. 

D. Door Hardware Supplier Qualifications: Experienced commercial door hardware distributors 

with a minimum 5 years documented experience supplying both mechanical and 

electromechanical hardware installations comparable in material, design, and extent to that 

indicated for this Project. Supplier recognized as a factory direct distributor by the 

manufacturers of the primary materials with a warehousing facility in Project's vicinity. 

Supplier to have on staff a certified Architectural Hardware Consultant (AHC) available during 

the course of the Work to consult with Contractor, Architect, and Owner concerning both 

standard and electromechanical door hardware and keying. 

E. Source Limitations: Obtain each type and variety of door hardware specified in this section 

from a single source unless otherwise indicated. 

1. Electrified modifications or enhancements made to a source manufacturer's product line 

by a secondary or third party source will not be accepted. 

2. Provide electromechanical door hardware from the same manufacturer as mechanical 

door hardware, unless otherwise indicated. 
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F. Each unit to bear third party permanent label indicating compliance with the referenced testing 

standards. 

G. Keying Conference: Conduct conference to comply with requirements in Division 01 Section 

"Project Meetings." Keying conference to incorporate the following criteria into the final keying 

schedule document: 

1. Function of building, purpose of each area and degree of security required. 

2. Plans for existing and future key system expansion. 

3. Requirements for key control storage and software. 

4. Installation of permanent keys, cylinder cores and software. 

5. Address and requirements for delivery of keys. 

H. Pre-Submittal Conference: Conduct coordination conference in compliance with requirements 

in Division 01 Section "Project Meetings" with attendance by representatives of Supplier(s), 

Installer(s), and Contractor(s) to review proper methods and the procedures for receiving, 

handling, and installing door hardware. 

1. Prior to installation of door hardware, conduct a project specific training meeting to 

instruct the installing contractors' personnel on the proper installation and adjustment of 

their respective products. Product training to be attended by installers of door hardware 

(including electromechanical hardware) for aluminum, hollow metal and wood doors. 

Training will include the use of installation manuals, hardware schedules, templates and 

physical product samples as required. 

2. Inspect and discuss electrical roughing-in, power supply connections, and other 

preparatory work performed by other trades. 

3. Review sequence of operation narratives for each unique access controlled opening. 

4. Review and finalize construction schedule and verify availability of materials. 

5. Review the required inspecting, testing, commissioning, and demonstration procedures 

I. At completion of installation, provide written documentation that components were applied 

according to manufacturer's instructions and recommendations and according to approved 

schedule. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Inventory door hardware on receipt and provide secure lock-up and shelving for door hardware 

delivered to Project site. Do not store electronic access control hardware, software or 

accessories at Project site without prior authorization. 

B. Tag each item or package separately with identification related to the final Door Hardware 

Schedule, and include basic installation instructions with each item or package. 

C. Deliver, as applicable, permanent keys, cylinders, cores, access control credentials, software 

and related accessories directly to Owner via registered mail or overnight package service. 

Instructions for delivery to the Owner shall be established at the "Keying Conference". 
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1.6 COORDINATION 

A. Templates: Obtain and distribute to the parties involved templates for doors, frames, and other 

work specified to be factory prepared for installing standard and electrified hardware. Check 

Shop Drawings of other work to confirm that adequate provisions are made for locating and 

installing hardware to comply with indicated requirements. 

B. Door and Frame Preparation: Doors and corresponding frames are to be prepared, reinforced 

and pre-wired (if applicable) to receive the installation of the specified electrified, monitoring, 

signaling and access control system hardware without additional in-field modifications. 

1.7 WARRANTY 

A. General Warranty: Reference Division 01, General Requirements. Special warranties specified 

in this Article shall not deprive Owner of other rights Owner may have under other provisions 

of the Contract Documents and shall be in addition to, and run concurrent with, other warranties 

made by Contractor under requirements of the Contract Documents. 

B. Warranty Period: Written warranty, executed by manufacturer(s), agreeing to repair or replace 

components of standard and electrified door hardware that fails in materials or workmanship 

within specified warranty period after final acceptance by the Owner. Failures include, but are 

not limited to, the following: 

1. Structural failures including excessive deflection, cracking, or breakage. 

2. Faulty operation of the hardware. 

3. Deterioration of metals, metal finishes, and other materials beyond normal weathering. 

4. Electrical component defects and failures within the systems operation. 

C. Warranty Period: Unless otherwise indicated, warranty shall be one year from date of 

Substantial Completion. 

PART 2 - PRODUCTS 

2.1 SCHEDULED DOOR HARDWARE 

A. General: Provide door hardware for each door to comply with requirements in Door Hardware 

Sets and each referenced section that products are to be supplied under. 

B. Designations: Requirements for quantity, item, size, finish or color, grade, function, and other 

distinctive qualities of each type of door hardware are indicated in the Door Hardware Sets at 

the end of Part 3. Products are identified by using door hardware designations, as follows: 

1. Named Manufacturer's Products: Product designation and manufacturer are listed for 

each door hardware type required for the purpose of establishing requirements. 

Manufacturers' names are abbreviated in the Door Hardware Schedule. 

C. Please note that ASSA ABLOY is transitioning the Yale Commercial brand to ASSA ABLOY 

ACCENTRA. This affects only the brand name; the products and product numbers will remain 
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unchanged. The brand transition is expected to be complete in or about May of 2024, and 

products shipping after that time will be branded ASSA ABLOY ACCENTRA. 

D. Substitutions: Requests for substitution and product approval for inclusive mechanical and 

electromechanical door hardware in compliance with the specifications must be submitted in 

writing and in accordance with the procedures and time frames outlined in Division 01, 

Substitution Procedures. Approval of requests is at the discretion of the architect, owner, and 

their designated consultants. 

2.2 BUTT HINGES 

A. Hinges: ANSI/BHMA A156.1 butt hinges with number of hinge knuckles and other options as 

specified in the Door Hardware Sets. 

1. Quantity: Provide the following hinge quantity: 

a. Two Hinges: For doors with heights up to 60 inches. 

b. Three Hinges: For doors with heights 61 to 90 inches. 

c. Four Hinges: For doors with heights 91 to 120 inches. 

d. For doors with heights more than 120 inches, provide 4 hinges, plus 1 hinge for 

every 30 inches of door height greater than 120 inches. 

2. Hinge Size: Provide the following, unless otherwise indicated, with hinge widths sized 

for door thickness and clearances required: 

a. Widths up to 3’0”: 4-1/2” standard or heavy weight as specified. 

b. Sizes from 3’1” to 4’0”: 5” standard or heavy weight as specified. 

3. Hinge Weight and Base Material: Unless otherwise indicated, provide the following: 

a. Exterior Doors: Heavy weight, non-ferrous, ball bearing or oil impregnated bearing 

hinges unless Hardware Sets indicate standard weight. 

b. Interior Doors: Standard weight, steel, ball bearing or oil impregnated bearing 

hinges unless Hardware Sets indicate heavy weight. 

4. Hinge Options: Comply with the following: 

a. Non-removable Pins: With the exception of electric through wire hinges, provide 

set screw in hinge barrel that, when tightened into a groove in hinge pin, prevents 

removal of pin while door is closed; for the all out-swinging lockable doors. 

5. Manufacturers: 

a. McKinney (MK) - TA/T4A Series, 5-knuckle. 

2.3 POWER TRANSFER DEVICES 

A. Electrified Quick Connect Transfer Hinges: Provide electrified transfer hinges with Molex™ 

standardized plug connectors and sufficient number of concealed wires (up to 12) to 
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accommodate the electrified functions specified in the Door Hardware Sets with a 1-year 

warranty. Connectors plug directly to through-door wiring harnesses for connection to electric 

locking devices and power supplies. Wire nut connections are not acceptable. 

1. Manufacturers: 

a. McKinney (MK) - QC (# wires) Option. 

B. Electric Door Wire Harnesses: Provide electric/data transfer wiring harnesses with standardized 

plug connectors to accommodate up to twelve (12) wires. Connectors plug directly to through-

door wiring harnesses for connection to electric locking devices and power supplies. Provide 

sufficient number and type of concealed wires to accommodate electric function of specified 

hardware. Provide a connector for through-door electronic locking devices and from hinge to 

junction box above the opening. Wire nut connections are not acceptable. Determine the length 

required for each electrified hardware component for the door type, size and construction, 

minimum of two per electrified opening. 

1. Provide one each of the following tools as part of the base bid contract: 

a. McKinney (MK) - Electrical Connecting Kit: QC-R001. 

b. McKinney (MK) - Connector Hand Tool: QC-R003. 

2. Manufacturers: 

a. McKinney (MK) - QC-C Series. 

2.4 CYLINDERS AND KEYING 

A. General: Cylinder manufacturer to have minimum (10) years experience designing secured 

master key systems and have on record a published security keying system policy.  

1. Manufacturers: 

a. Match Existing, Field Verify. 

B. Cylinder Types: Original manufacturer cylinders able to supply the following cylinder formats 

and types: 

1. Threaded mortise cylinders with rings and cams to suit hardware application. 

2. Rim cylinders with back plate, flat-type vertical or horizontal tailpiece, and raised trim 

ring. 

3. Bored or cylindrical lock cylinders with tailpieces as required to suit locks. 

4. Tubular deadlocks and other auxiliary locks. 

5. Mortise and rim cylinder collars to be solid and recessed to allow the cylinder face to be 

flush and be free spinning with matching finishes. 

6. Keyway: Match Facility Standard. 

C. Large Format Interchangeable Cores: Provide removable cores (LFIC) as specified, core insert, 

removable by use of a special key, and for use with only the core manufacturer's cylinder and 

door hardware. 
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D. Keying System: Each type of lock and cylinders to be factory keyed.  

1. Supplier shall conduct a "Keying Conference" to define and document keying system 

instructions and requirements.  

2. Furnish factory cut, nickel-silver large bow permanently inscribed with a visual key 

control number as directed by Owner. 

3. Existing System: Field verify and key cylinders to match Owner's existing system. 

E. Key Quantity: Provide the following minimum number of keys: 

1. Change Keys per Cylinder: Two (2)  

2. Master Keys (per Master Key Level/Group): Five (5). 

3. Construction Keys (where required): Ten (10). 

F. Construction Keying: Provide construction master keyed cylinders. 

G. Key Registration List (Bitting List): 

1. Provide keying transcript list to Owner's representative in the proper format for importing 

into key control software. 

2. Provide transcript list in writing or electronic file as directed by the Owner. 

2.5 KEY CONTROL 

A. Key Control Cabinet: Provide a key control system including envelopes, labels, and tags with 

self-locking key clips, receipt forms, 3-way visible card index, temporary markers, permanent 

markers, and standard metal cabinet. Key control cabinet shall have expansion capacity of 

150% of the number of locks required for the project. 

1. Manufacturers: 

a. Lund Equipment (LU). 

b. MMF Industries (MM). 

c. Telkee (TK). 

2.6 MORTISE LOCKS AND LATCHING DEVICES 

A. Mortise Locksets, Grade 1 (Heavy Duty): Provide ANSI/BHMA A156.13, Series 1000, 

Operational and Security Grade 1 Certified Products Directory (CPD) listed mortise locksets. 

Listed manufacturers shall meet all functions and features as specified herein. 

1. Provide locksets with functions and features as follows: 

a. Heavy duty 12-gauge wrought steel case. 

b. Stainless steel 3/4" one-piece anti-friction reversible latchbolt with a one-piece 

hardened stainless steel 1” projection deadbolt. 

c. Where required by code, provide knurling or abrasive coating on all levers leading 

to hazardous areas. 
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d. Meets UL and CUL Standard 10C Positive Pressure, Fire Test of Door Assemblies 

with levers that meet A117.1 Accessibility Code. 

e. Meets UL Certification Directory ZHLL.R21744 for products used in windstorm 

rated assemblies. 

f. Extended cycle test: Locks to have been cycle tested in ordinance with 

ANSI/BHMA 156.13 requirements to 14.5 million cycles or greater. 

g. Status indicators inside, outside, or on both sides of doors as specified; available 

with wording for “locked/unlocked”, “vacant/occupied” or custom wording 

options. Indicator to be located above the cylinder with the inside thumb-turn not 

blocking the visibility of the indicator status. 

h. Ten-year limited warranty for mechanical functions. 

2. Electromechanical locksets shall have the following functions and features: 

a. Universal Molex plug-in connectors that have standardized color-coded wiring and 

are available in fail safe or fail secure and operate from 12vdc to 24vdc regulated. 

b. EcoFlex or equivalent technology that reduces energy consumption up to 92% as 

certified by GreenCircle. 

c. Options to be available for request-to-exit or enter signaling, latchbolt and deadbolt 

monitoring. 

d. Optional high security monitoring with internal end-of-line monitoring alongside 

deadbolt privacy and integrated door position monitoring. 

e. Two-year limited warranty on electrified functions. 

3. Manufacturers: 

a. Corbin Russwin Hardware (RU) - ML2000 Series. 

2.7 LOCK AND LATCH STRIKES 

A. Strikes: Provide manufacturer's standard strike with strike box for each latch or lock bolt, with 

curved lip extended to protect frame, finished to match door hardware set, unless otherwise 

indicated, and as follows: 

1. Flat-Lip Strikes: For locks with three-piece antifriction latchbolts, as recommended by 

manufacturer. 

2. Extra-Long-Lip Strikes: For locks used on frames with applied wood casing trim. 

3. Aluminum-Frame Strike Box: Provide manufacturer's special strike box fabricated for 

aluminum framing. 

4. Double-lipped strikes: For locks at double acting doors. Furnish with retractable stop for 

rescue hardware applications.  

B. Standards: Comply with the following: 

1. Strikes for Mortise Locks and Latches: BHMA A156.13. 

2. Strikes for Bored Locks and Latches: BHMA A156.2. 

3. Strikes for Auxiliary Deadlocks: BHMA A156.36. 

4. Dustproof Strikes: BHMA A156.16. 
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2.8 DOOR CLOSERS 

A. All door closers specified herein shall meet or exceed the following criteria: 

1. General: Door closers to be from one manufacturer, matching in design and style, with 

the same type door preparations and templates regardless of application or spring size. 

Closers to be non-handed with full sized covers. 

2. Standards: Closers to comply with UL-10C for Positive Pressure Fire Test and be U.L. 

listed for use of fire rated doors. 

3. Size of Units: Comply with manufacturer's written recommendations for sizing of door 

closers depending on size of door, exposure to weather, and anticipated frequency of use. 

Where closers are indicated for doors required to be accessible to the Americans with 

Disabilities Act, provide units complying with ANSI ICC/A117.1. 

4. Closer Arms: Provide heavy duty, forged steel closer arms unless otherwise indicated in 

Hardware Sets. 

5. Closers shall not be installed on exterior or corridor side of doors; where possible install 

closers on door for optimum aesthetics.  

6. Closer Accessories: Provide door closer accessories including custom templates, special 

mounting brackets, spacers and drop plates as required for proper installation. Provide 

through-bolt and security type fasteners as specified in the hardware sets. 

B. Door Closers, Surface Mounted (Large Body Cast Iron): ANSI/BHMA A156.4, Grade 1 

Certified Products Directory (CPD) listed surface mounted, heavy duty door closers with 

complete spring power adjustment, sizes 1 thru 6; and fully operational adjustable according to 

door size, frequency of use, and opening force. Closers to be rack and pinion type, one piece 

cast iron body construction, with adjustable backcheck and separate non-critical valves for 

closing sweep and latch speed control. 

1. Large body cast iron surface mounted door closers shall have a 30-year warranty. 

2. Manufacturers: 

a. Corbin Russwin Hardware (RU) - DC8000 Series. 

2.9 ARCHITECTURAL TRIM 

A. Door Protective Trim 

1. General: Door protective trim units to be of type and design as specified below or in the 

Hardware Sets. 

2. Size: Fabricate protection plates (kick, armor, or mop) not more than 2" less than door 

width (LDW) on stop side of single doors and 1” LDW on stop side of pairs of doors, and 

not more than 1" less than door width on pull side. Coordinate and provide proper width 

and height as required where conflicting hardware dictates. Height to be as specified in 

the Hardware Sets. 

3. Where plates are applied to fire rated doors with the top of the plate more than 16” above 

the bottom of the door, provide plates complying with NFPA 80. Consult manufacturer’s 

catalog and template book for specific requirements for size and applications. 

4. Protection Plates: ANSI/BHMA A156.6 protection plates (kick, armor, or mop), 

fabricated from the following: 
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a. Stainless Steel: 300 grade, 050-inch thick. 

5. Options and fasteners: Provide manufacturer's designated fastener type as specified in the 

Hardware Sets. Provide countersunk screw holes. 

6. Manufacturers: 

a. Rockwood (RO). 

2.10 DOOR STOPS AND HOLDERS 

A. General: Door stops and holders to be of type and design as specified below or in the Hardware 

Sets. 

B. Door Stops and Bumpers: ANSI/BHMA A156.16, Grade 1 door stops and wall bumpers. 

Provide wall bumpers, either convex or concave types with anchorage as indicated, unless floor 

or other types of door stops are specified in Hardware Sets. Do not mount floor stops where 

they will impede traffic. Where floor or wall bumpers are not appropriate, provide overhead 

type stops and holders. 

1. Manufacturers: 

a. Rockwood (RO). 

2.11 ARCHITECTURAL SEALS 

A. General: Thresholds, weatherstripping, and gasket seals to be of type and design as specified 

below or in the Hardware Sets. Provide continuous weatherstrip gasketing on exterior doors and 

provide smoke, light, or sound gasketing on interior doors where indicated. At exterior 

applications provide non-corrosive fasteners and elsewhere where indicated. 

B. Smoke Labeled Gasketing: Assemblies complying with NFPA 105 that are listed and labeled by 

a testing and inspecting agency acceptable to authorities having jurisdiction, for smoke control 

ratings indicated, based on testing according to UL 1784. 

1. Provide smoke labeled perimeter gasketing at all smoke labeled openings. 

C. Fire Labeled Gasketing: Assemblies complying with NFPA 80 that are listed and labeled by a 

testing and inspecting agency acceptable to authorities having jurisdiction, for fire ratings 

indicated, based on testing according to UL-10C. 

1. Provide intumescent seals as indicated to meet UL10C Standard for Positive Pressure 

Fire Tests of Door Assemblies, and NPFA 252, Standard Methods of Fire Tests of Door 

Assemblies.  

D. Sound-Rated Gasketing: Assemblies that are listed and labeled by a testing and inspecting 

agency, for sound ratings indicated. 

E. Replaceable Seal Strips: Provide only those units where resilient or flexible seal strips are easily 

replaceable and readily available from stocks maintained by manufacturer. 
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F. Manufacturers: 

1. Pemko (PE). 

2.12 ELECTRONIC ACCESSORIES  

A. Networked Proximity Card Readers: Card readers to support HID 125 kHz proximity 

technology and interface with the access control reader modules and door control hardware 

devices as specified. Card readers to meet the following, minimum, design and performance 

specifications. 

1. Reader to operate on 12VDC or 5VDC power from the reader I/O modules at a maximum 

current rating of 150 mA per reader. 

2. Reader to be weatherproof type when installed in exterior or other wet environments. 

3. Reader to communicate with the reader I/O modules using industry standard Wiegand 

protocol interface. 

4. Reader to have multi-color LED display and audible status indications. 

5. Reader type and model to meet the design and mounting applications needs of each entry 

point as indicated on the drawings. 

6. Manufacturers (125 kHz Proximity): 

a. Corbin Russwin Hardware (RU) - 752F909/751F929 Series. 

B. Door Position Switches: Door position magnetic reed contact switches specifically designed for 

use in commercial door applications. On recessed models the contact and magnetic housing 

snap-lock into a 1" diameter hole. Surface mounted models include wide gap distance design 

complete with armored flex cabling. Provide SPDT, N/O switches with optional Rare Earth 

Magnet installation on steel doors with flush top channels. 

1. Manufacturers: 

a. Securitron (SU) - DPS Series. 

C. Linear Power Supplies: Provide Nationally Recognized Testing Laboratory Listed 12VDC or 

24VDC (field selectable) filtered and regulated power supplies. Include battery backup option 

with integral battery charging capability in addition to operating the DC load in event of line 

voltage failure. Provide the least number of units, at the appropriate amperage level, sufficient 

to exceed the required total draw plus 50% for the specified electrified hardware and access 

control equipment. 

1. Provide the least number of units, at the appropriate amperage level, sufficient to exceed 

the required total draw for the specified electrified hardware and access control 

equipment. 

2. Manufacturers: 

a. Securitron (SU) - BPS Series. 
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2.13 FABRICATION 

A. Fasteners: Provide door hardware manufactured to comply with published templates generally 

prepared for machine, wood, and sheet metal screws. Provide screws according to 

manufacturers recognized installation standards for application intended. 

2.14 FINISHES 

A. Standard: Designations used in the Hardware Sets and elsewhere indicate hardware finishes 

complying with ANSI/BHMA A156.18, including coordination with traditional U.S. finishes 

indicated by certain manufacturers for their products. 

B. Provide quality of finish, including thickness of plating or coating (if any), composition, 

hardness, and other qualities complying with manufacturer's standards, but in no case less than 

specified by referenced standards for the applicable units of hardware 

C. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 

temporary protective covering before shipping. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine scheduled openings, with Installer present, for compliance with requirements for 

installation tolerances, labeled fire door assembly construction, wall and floor construction, and 

other conditions affecting performance. 

B. Notify architect of any discrepancies or conflicts between the door schedule, door types, 

drawings and scheduled hardware. Proceed only after such discrepancies or conflicts have been 

resolved in writing. 

3.2 PREPARATION 

A. Hollow Metal Doors and Frames: Comply with ANSI/DHI A115 series.  

B. Wood Doors: Comply with ANSI/DHI A115-W series. 

3.3 INSTALLATION 

A. Install each item of mechanical and electromechanical hardware and access control equipment 

to comply with manufacturer's written instructions and according to specifications. 

1. Installers are to be trained and certified by the manufacturer on the proper installation and 

adjustment of fire, life safety, and security products including: hanging devices; locking 

devices; closing devices; and seals.  

B. Mounting Heights: Mount door hardware units at heights indicated in following applicable 

publications, unless specifically indicated or required to comply with governing regulations: 
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1. Standard Steel Doors and Frames: DHI's "Recommended Locations for Architectural 

Hardware for Standard Steel Doors and Frames." 

2. DHI TDH-007-20: Installation Guide for Doors and Hardware. 

3. Where indicated to comply with accessibility requirements, comply with ANSI A117.1 

"Accessibility Guidelines for Buildings and Facilities." 

4. Provide blocking in drywall partitions where wall stops or other wall mounted hardware 

is located.  

C. Retrofitting: Install door hardware to comply with manufacturer's published templates and 

written instructions. Where cutting and fitting are required to install door hardware onto or into 

surfaces that are later to be painted or finished in another way, coordinate removal, storage, and 

reinstallation of surface protective trim units with finishing work specified in Division 9 

Sections. Do not install surface-mounted items until finishes have been completed on substrates 

involved. 

D. Thresholds: Set thresholds for exterior and acoustical doors in full bed of sealant complying 

with requirements specified in Division 7 Section "Joint Sealants." 

E. Storage: Provide a secure lock up for hardware delivered to the project but not yet installed. 

Control the handling and installation of hardware items so that the completion of the work will 

not be delayed by hardware losses before and after installation. 

3.4 FIELD QUALITY CONTROL 

A. Field Inspection (Punch Report): Reference Division 01 Sections “Closeout Procedures”. 

Produce project punch report for each installed door opening indicating compliance with 

approved submittals and verification hardware is properly installed, operating and adjusted. 

Include list of items to be completed and corrected, indicating the reasons or deficiencies 

causing the Work to be incomplete or rejected. 

1. Organization of List: Include separate Door Opening and Deficiencies and Corrective 

Action Lists organized by Mark, Opening Remarks and Comments, and related Opening 

Images and Video Recordings. 

3.5 ADJUSTING 

A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to 

ensure proper operation or function of every unit. Replace units that cannot be adjusted to 

operate as intended. Adjust door control devices to compensate for final operation of heating 

and ventilating equipment and to comply with referenced accessibility requirements. 

3.6 CLEANING AND PROTECTION 

A. Protect all hardware stored on construction site in a covered and dry place. Protect exposed 

hardware installed on doors during the construction phase. Install any and all hardware at the 

latest possible time frame. 

B. Clean adjacent surfaces soiled by door hardware installation. 
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C. Clean operating items as necessary to restore proper finish. Provide final protection and 

maintain conditions that ensure door hardware is without damage or deterioration at time of 

owner occupancy. 

3.7 DEMONSTRATION 

A. Instruct Owner's maintenance personnel to adjust, operate, and maintain mechanical and 

electromechanical door hardware. 

3.8 DOOR HARDWARE SETS 

A. The hardware sets represent the design intent and direction of the owner and architect. They are 

a guideline only and should not be considered a detailed hardware schedule. Discrepancies, 

conflicting hardware and missing items should be brought to the attention of the architect with 

corrections made prior to the bidding process. Omitted items not included in a hardware set 

should be scheduled with the appropriate additional hardware required for proper application 

and functionality. 

1. Quantities listed are for each pair of doors, or for each single door. 

2. The supplier is responsible for handing and sizing all products. 

3. Where multiple options for a piece of hardware are given in a single line item, the 

supplier shall provide the appropriate application for the opening. 

4. At existing openings with new hardware the supplier shall field inspect existing 

conditions prior to the submittal stage to verify the specified hardware will work as 

required. Provide alternate solutions and proposals as needed. 

B. Manufacturer’s Abbreviations: 

 

      1. MK - McKinney     

      2. RU - Corbin Russwin     

      3. RO - Rockwood     

      4. AH - Architectural Builders Hardware     

      5. PE - Pemko     

      6. OT - Other     

      7. SU - Securitron     

  

  

Hardware Sets 

  

Set: 1.0 

Doors: 101 

  

2 Hinge, Full Mortise TA2714 US26D MK 

1 Hinge, Full Mortise TA2714 QC_ US26D MK 

https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=134315680,124633748,153428482,134325262,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954045,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954045,
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1 Fail Secure Lock 
ML20606 x NAC-SEC 125X PCS 

MK 
630C RU 

1 Surface Closer DC8210 M54 689 RU 

1 Kick Plate K1050 10" high CSK BEV US32D RO 

1 Stop 406/409/441H (as required) US32D RO 

1 Gasketing S88D (Head & Jambs)  PE 

1 Card Reader Provided by Security Supplier  OT 

1 ElectroLynx Harness QC-C**** x Length Required  MK 

1 ElectroLynx Harness QC-C1500P  MK 

1 Position Switch DPS - M / W-BK (SPDT)  SU 

1 Power Supply 
BPS Series (Type & Size As 

Required) 
 SU 

1 Wiring Diagram 
Elevation and Point to Point as 

Specified 
 OT 

  

Notes: Operational Narrative: 

1. Door normally closed and secure. 

2. Authorized access by card reader unlocking lever trim for a predetermined time limit. Trim can remain 

unlocked for open access.  

3. Egress free for immediate exit.  

4. Mortise lock REX switch allows authorized exit without alarm condition. 

5. Integral door position switch monitors open/closed/latched status. 

6. Lever remains locked (fail secure) in event of power loss. Keyed cylinder override for emergency 

access. 

  

Set: 2.0 

Doors: 102A 

  

3 Hinge, Full Mortise TA2714 US26D MK 

1 Storeroom Lock ML2057 125X PCS MK 630C RU 

1 Surface Closer DC8210 M54 689 RU 

1 Kick Plate K1050 10" high CSK BEV US32D RO 

1 Stop 406/409/441H (as required) US32D RO 

1 Gasketing S88D (Head & Jambs)  PE 

  

Set: 3.0 

Doors: 102 

  

3 Hinge, Full Mortise TA2714 US26D MK 

1 Passage Latch ML2010 125X 630C RU 

1 Surface Closer DC8210 M54 689 RU 

1 Kick Plate K1050 10" high CSK BEV US32D RO 

https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211938576,211937005,211938544,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211938576,211937005,211938544,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211942098,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=212002982,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168873923,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168874097,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954241,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954233,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211975386,211975347,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211975079,211975046,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211975079,211975046,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=134315680,153428482,134325262,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954045,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211984671,211936950,211984612,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211942098,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=212002982,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168873923,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168874097,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=134315680,153428482,134325262,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211954045,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211984671,211936950,211984590,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=211942098,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=212002982,
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1 Electromagnetic Holder 2100 US28 AH 

1 Stop 406/409/441H (as required) US32D RO 

1 Gasketing S88D (Head & Jambs)  PE 

  

Notes: • Connect holder to fire alarm system to release upon fire alarm. 

 

 

  

 

END OF SECTION 08 7100 

https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=180640110,180640142,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168873923,
https://www.openingsstudio.com/AAOS/AAOS/CutSheetViewer.jsp?IDS=168874097,
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SECTION 08 8000 - GLAZING 

GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. Glass for windows, doors, and window framing. 
2. Glazing sealants and accessories. 
3. Monolithic polycarbonate security glazing. 

1.2 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge and 
face clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Glass Samples: For each type of glass product other than clear monolithic vision glass; 12 
inches square. 

1. Tinted glass 

C. Glazing Schedule: List glass types and thicknesses for each size opening and location. Use 
same designations indicated on Drawings. 

D. Delegated-Design Submittal: For glass indicated to comply with performance requirements and 
design criteria, including analysis data signed and sealed by the qualified professional engineer 
responsible for their preparation. 

1.4 INFORMATIONAL SUBMITTALS 

A. Preconstruction adhesion and compatibility test report. 

1.5 QUALITY ASSURANCE 

A. Sealant Testing Agency Qualifications: An independent testing agency qualified according to 
ASTM C 1021 to conduct the testing indicated. 

1.6 PRECONSTRUCTION TESTING 

A. Preconstruction Adhesion and Compatibility Testing: Test each glass product, tape sealant, 
gasket, glazing accessory, and glass-framing member for adhesion to and compatibility with 
elastomeric glazing sealants. 

1. Testing is not required if data are submitted based on previous testing of current sealant 
products and glazing materials matching those submitted. 
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1.7 WARRANTY 

A. Manufacturer's Special Warranty for Coated-Glass Products: Manufacturer agrees to replace 
coated-glass units that deteriorate within specified warranty period. Deterioration of coated 
glass is defined as defects developed from normal use that are not attributed to glass breakage 
or to maintaining and cleaning coated glass contrary to manufacturer's written instructions. 
Defects include peeling, cracking, and other indications of deterioration in coating. 

1. Warranty Period:  10 years from date of Substantial Completion. 

B. Manufacturer's Special Warranty for Laminated Glass: Manufacturer agrees to replace 
laminated-glass units that deteriorate within specified warranty period. Deterioration of 
laminated glass is defined as defects developed from normal use that are not attributed to glass 
breakage or to maintaining and cleaning laminated glass contrary to manufacturer's written 
instructions. Defects include edge separation, delamination materially obstructing vision 
through glass, and blemishes exceeding those allowed by referenced laminated-glass 
standard. 

1. Warranty Period:  Five years from date of Substantial Completion. 

PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

1. Oldcastle BuildingEnvelope™. 
2. Pilkington North America. 
3. PPG Industries, Inc. 
4. Viracon, Inc. 

2.2 PERFORMANCE REQUIREMENTS 

A. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 
16 CFR 1201, Category II. 

2.3 GLASS PRODUCTS, GENERAL 

A. Glazing Publications: Comply with published recommendations of glass product manufacturers 
and organizations below unless more stringent requirements are indicated. See these 
publications for glazing terms not otherwise defined in this Section or in referenced standards. 

1. GANA Publications:  "Laminated Glazing Reference Manual" and "Glazing Manual." 
2. AAMA Publications: AAMA GDSG-1, "Glass Design for Sloped Glazing," and 

AAMA TIR A7, "Sloped Glazing Guidelines." 
3. IGMA Publication for Sloped Glazing: IGMA TB-3001, "Guidelines for Sloped Glazing." 
4. IGMA Publication for Insulating Glass: SIGMA TM-3000, "North American Glazing 

Guidelines for Sealed Insulating Glass Units for Commercial and Residential Use." 

B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with 
certification label of the SGCC or another certification agency acceptable to authorities having 
jurisdiction. Label shall indicate manufacturer's name, type of glass, thickness, and safety 
glazing standard with which glass complies. 

http://www.specagent.com/Lookup?ulid=9297
http://www.specagent.com/Lookup?uid=123456970203
http://www.specagent.com/Lookup?uid=123456970204
http://www.specagent.com/Lookup?uid=123456970205
http://www.specagent.com/Lookup?uid=123456970208
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C. Thickness: Where glass thickness is indicated, it is a minimum. Provide glass that complies 
with performance requirements and is not less than the thickness indicated. 

D. Strength: Where annealed float glass is indicated, provide annealed float glass, heat-
strengthened float glass, or fully tempered float glass as needed to comply with "Performance 
Requirements" Article. Where heat-strengthened float glass is indicated, provide heat-
strengthened float glass or fully tempered float glass as needed to comply with "Performance 
Requirements" Article. Where fully tempered float glass is indicated, provide fully tempered 
float glass. 

2.4 GLASS PRODUCTS 

A. Clear Annealed Float Glass: ASTM C 1036, Type I, Class 1 (clear), Quality-Q3. 

B. Fully Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A (uncoated) 
unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3. 

C. Heat-Strengthened Float Glass: ASTM C 1048, Kind HS (heat strengthened), Type I, 
Condition A (uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as 
indicated, Quality-Q3. 

2.5 GLAZING SEALANTS 

A. General: 

1. Compatibility: Compatible with one another and with other materials they contact, 
including glass products, seals of insulating-glass units, and glazing channel substrates, 
under conditions of service and application, as demonstrated by sealant manufacturer 
based on testing and field experience. 

2. Suitability: Comply with sealant and glass manufacturers' written instructions for selecting 
glazing sealants suitable for applications indicated and for conditions existing at time of 
installation. 

3. Field-applied sealants shall have a VOC content of not more than 250 g/L. 
4. Sealants shall comply with the testing and product requirements of the California 

Department of Public Health's (formerly, the California Department of Health Services') 
"Standard Method for the Testing and Evaluation of Volatile Organic Chemical Emissions 
from Indoor Sources Using Environmental Chambers." 

5. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's full 
range. 

B. Glazing Sealant: Neutral-curing silicone glazing sealant complying with ASTM C 920, Type S, 
Grade NS, Class 100/50, Use NT. 

2.6 GLAZING TAPES 

A. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids elastomeric 
tape; nonstaining and nonmigrating in contact with nonporous surfaces; with or without spacer 
rod as recommended in writing by tape and glass manufacturers for application indicated; and 
complying with ASTM C 1281 and AAMA 800 for products indicated below: 

1. AAMA 804.3 tape, where indicated. 
2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous 

pressure. 
3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous 

pressure. 
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B. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with adhesive 
on both surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary sealant. 
2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination with a 

full bead of liquid sealant. 

2.7 MISCELLANEOUS GLAZING MATERIALS 

A. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer. 

B. Setting Blocks: Elastomeric material with a Shore, Type A durometer hardness of 85, plus or 
minus 5. 

C. Spacers: Elastomeric blocks or continuous extrusions of hardness required by glass 
manufacturer to maintain glass lites in place for installation indicated. 

D. Edge Blocks: Elastomeric material of hardness needed to limit glass lateral movement (side 
walking). 

E. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size and 
density to control glazing sealant depth and otherwise produce optimum glazing sealant 
performance. 

EXECUTION 

3.1 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and 
other glazing materials, unless more stringent requirements are indicated, including those in 
referenced glazing publications. 

B. Protect glass edges from damage during handling and installation. Remove damaged glass 
from Project site and legally dispose of off Project site. Damaged glass includes glass with 
edge damage or other imperfections that, when installed, could weaken glass, impair 
performance, or impair appearance. 

C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 
preconstruction testing. 

D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications, unless otherwise required by glass manufacturer. Set blocks in thin course of 
compatible sealant suitable for heel bead. 

E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

F. Provide spacers for glass lites where length plus width is larger than 50 inches. 

G. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways 
in glazing channel, as recommended in writing by glass manufacturer and according to 
requirements in referenced glazing publications. 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

GLAZING 08 8000 
 Page 5 of 6 

3.2 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are 
flush with or protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch tapes to 
make them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first, then to jambs. Cover 
horizontal framing joints by applying tapes to jambs, then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not lapped. 
Seal joints in tapes with compatible sealant approved by tape manufacturer. 

E. Apply heel bead of elastomeric sealant. 

F. Center glass lites in openings on setting blocks, and press firmly against tape by inserting 
dense compression gaskets formed and installed to lock in place against faces of removable 
stops. Start gasket applications at corners and work toward centers of openings. 

G. Apply cap bead of elastomeric sealant over exposed edge of tape. 

3.3 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 
exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place 
with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, and 
press firmly against soft compression gasket by inserting dense compression gaskets formed 
and installed to lock in place against faces of removable stops. Start gasket applications at 
corners and work toward centers of openings. Compress gaskets to produce a weathertight 
seal without developing bending stresses in glass. Seal gasket joints with sealant 
recommended by gasket manufacturer. 

D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and 
press firmly against soft compression gasket. Install dense compression gaskets and pressure-
glazing stops, applying pressure uniformly to compression gaskets. Compress gaskets to 
produce a weathertight seal without developing bending stresses in glass. Seal gasket joints 
with sealant recommended by gasket manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 

3.4 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between glass 
lites and glazing stops to maintain glass face clearances and to prevent sealant from extruding 
into glass channel and blocking weep systems until sealants cure. Secure spacers or spacers 
and backings in place and in position to control depth of installed sealant relative to edge 
clearance for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or bond 
of sealant to glass and channel surfaces. 
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C. Tool exposed surfaces of sealants to provide a substantial wash away from glass. 

3.5 CLEANING AND PROTECTION 

A. Immediately after installation remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 
operations. Examine glass surfaces adjacent to or below exterior concrete and other masonry 
surfaces at frequent intervals during construction, but not less than once a month, for buildup of 
dirt, scum, alkaline deposits, or stains. 

1. If, despite such protection, contaminating substances do come into contact with glass, 
remove substances immediately as recommended in writing by glass manufacturer. 
Remove and replace glass that cannot be cleaned without damage to coatings. 

C. Remove and replace glass that is damaged during construction period. 

3.6 MONOLITHIC GLASS SCHEDULE 

A. Glass Type: Clear annealed, heat-strengthened, and fully tempered float glass as indicated on 
Drawings. 

1. Thickness: As scheduled but not less than 6-mm. 
2. Safety glazing required. 

END OF SECTION 08 8000 
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SECTION 09 2216 - NON-STRUCTURAL METAL FRAMING 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior partitions. 
2. Suspension systems for interior ceilings and soffits. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.3 INFORMATIONAL SUBMITTALS 

A. Evaluation reports for firestop tracks. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: For fire-resistance-rated assemblies that incorporate non-
load-bearing steel framing, provide materials and construction identical to those tested in 
assembly indicated, according to ASTM E 119 by an independent testing agency. 

B. STC-Rated Assemblies: For STC-rated assemblies, provide materials and construction 
identical to those tested in assembly indicated, according to ASTM E 90 and classified 
according to ASTM E 413 by an independent testing agency. 

2.2 FRAMING SYSTEMS 

A. Framing Members, General: Comply with ASTM C 754 for conditions indicated. 

1. Steel Sheet Components: Comply with ASTM C 645 requirements for metal unless 
otherwise indicated. 

2. Protective Coating:  Coating with equivalent corrosion resistance of 
ASTM A 653/A 653M, G40, hot-dip galvanized unless otherwise indicated. 

B. Studs and Runners: ASTM C 645. 

1. Steel Studs and Runners: 

a. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not 
limited to the following: 

1) CEMCO; California Expanded Metal Products Co. 
2) Custom Stud. 
3) MBA Building Supplies. 
4) MRI Steel Framing, LLC. 
5) Phillips Manufacturing Co. 

http://www.specagent.com/Lookup?ulid=12028
http://www.specagent.com/Lookup?uid=123457020893
http://www.specagent.com/Lookup?uid=123457068637
http://www.specagent.com/Lookup?uid=123457020896
http://www.specagent.com/Lookup?uid=123457020892
http://www.specagent.com/Lookup?uid=123457020894
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b. Minimum Base-Metal Thickness:  Unless noted otherwise, 0.033 inch (20 gauge) 
for runners and vertical studs up to 15’-0” unbraced height, assuming minimum 
lateral loads for interior partitions of 5 psf with a maximum deflection of L/240, 
(L/360 at walls with tile) spacing at 16”o.c. Increase stud gauge for increased 
spans as required complying with the manufacturers load tables. Provide 0.043 
inch (18 gauge) for tracks at top of walls which terminate at ceilings. Increase stud 
gauges at framed openings as indicated on Drawings. 

c. Refer to Drawings for addition framing requirements and metal stud thickness at 
openings, jambs, heads, and other areas requiring increase structural 
performance. 

d. “EQ” (Equivalent Gauge Thickness) Steel Studs and Runners:  Members that can 
show certified third party testing with gypsum board in accordance with ICC ES 
AC86 (Approved May 2012) need not meet the minimum thickness limitation or 
minimum section properties set forth in ASTM C 645.  The submission of an 
evaluation report is acceptable to show conformance to this requirement. 

C. Slip-Type Head Joints: Where indicated, provide one of the following: 

1. Clip System: Clips designed for use in head-of-wall deflection conditions that provide a 
positive attachment of studs to runners while allowing 1-1/2-inch minimum vertical 
movement. 

a. Manufacturers: Subject to compliance with requirements, provide products by one 
of the following: 

1) CEMCO; California Expanded Metal Products Co. 
2) ClarkDietrich Building Systems. 
3) Fire Trak Corp. 

2. Single Long-Leg Runner System: ASTM C 645 top runner with 2-inch-deep flanges in 
thickness not less than indicated for studs, installed with studs friction fit into top runner 
and with continuous bridging located within 12 inches of the top of studs to provide lateral 
bracing. 

3. Double-Runner System: ASTM C 645 top runners, inside runner with 2-inch-deep flanges 
in thickness not less than indicated for studs and fastened to studs, and outer runner 
sized to friction fit inside runner. 

4. Deflection Track: Steel sheet top runner manufactured to prevent cracking of finishes 
applied to interior partition framing resulting from deflection of structure above; in 
thickness not less than indicated for studs and in width to accommodate depth of studs. 

a. Manufacturers: Subject to compliance with requirements, provide products by one 
of the following: 

1) Blazeframe Industries. 
2) CEMCO; California Expanded Metal Products Co. 
3) ClarkDietrich Building Systems. 
4) MBA Building Supplies. 
5) Metal-Lite. 
6) Perfect Wall, Inc. 

D. Firestop Tracks: Top runner manufactured to allow partition heads to expand and contract with 
movement of structure while maintaining continuity of fire-resistance-rated assembly indicated; 
in thickness not less than indicated for studs and in width to accommodate depth of studs. 

http://www.specagent.com/Lookup?ulid=12031
http://www.specagent.com/Lookup?uid=123457020905
http://www.specagent.com/Lookup?uid=123457020906
http://www.specagent.com/Lookup?uid=123457020907
http://www.specagent.com/Lookup?ulid=12032
http://www.specagent.com/Lookup?uid=123457020909
http://www.specagent.com/Lookup?uid=123457020910
http://www.specagent.com/Lookup?uid=123457020911
http://www.specagent.com/Lookup?uid=123457020912
http://www.specagent.com/Lookup?uid=123457020913
http://www.specagent.com/Lookup?uid=123457020915
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1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Blazeframe Industries. 
b. CEMCO; California Expanded Metal Products Co. 
c. ClarkDietrich Building Systems. 
d. Fire Trak Corp. 
e. Metal-Lite. 

E. Flat Strap and Backing Plate: Steel sheet for blocking and bracing in length and width 
indicated. 

1. Minimum Base-Metal Thickness: 0.053 inch (16 gauge). 

F. Cold-Rolled Channel Bridging: Steel, 0.0538-inch minimum base-metal thickness, with 
minimum 1/2-inch-wide flanges. 

1. Depth:  1-1/2 inches. 
2. Clip Angle: Not less than 1-1/2 by 1-1/2 inches, 0.068-inch-thick, galvanized steel. 

G. Hat-Shaped, Rigid Furring Channels: ASTM C 645. 

1. Minimum Base-Metal Thickness:  0.0329 inch. 
2. Depth:  7/8 inch. 

H. Resilient Furring Channels: 1/2-inch-deep, steel sheet members designed to reduce sound 
transmission. 

1. Configuration: Asymmetrical or hat shaped. 

I. Cold-Rolled Furring Channels: 0.053-inch uncoated-steel thickness, with minimum 1/2-inch-
wide flanges. 

1. Depth:  3/4 inch. 
2. Furring Brackets: Adjustable, corrugated-edge-type steel sheet with minimum uncoated-

steel thickness of 0.0329 inch. 
3. Tie Wire: ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch-diameter 

wire, or double strand of 0.048-inch-diameter wire. 

J. Z-Shaped Furring: With slotted or nonslotted web, face flange of 1-1/4 inches, wall attachment 
flange of 7/8 inch, minimum uncoated-metal thickness of 0.0179 inch, and depth required to fit 
insulation thickness indicated. 

2.3 SUSPENSION SYSTEMS 

A. Tie Wire: ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch-diameter wire, or 
double strand of 0.048-inch-diameter wire. 

B. Hanger Attachments to Concrete: 

1. Expansion Anchors: Fabricated from corrosion-resistant materials, with allowable load or 
strength design capacities calculated according to ICC-ES AC193 and ACI 318 greater 
than or equal to the design load, as determined by testing per ASTM E 488/E 488M 
conducted by a qualified testing agency. 

http://www.specagent.com/Lookup?ulid=12033
http://www.specagent.com/Lookup?uid=123457020919
http://www.specagent.com/Lookup?uid=123457020920
http://www.specagent.com/Lookup?uid=123457033040
http://www.specagent.com/Lookup?uid=123457020921
http://www.specagent.com/Lookup?uid=123457020922
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2. Power-Actuated Anchors: Fastener system of type suitable for application indicated, 
fabricated from corrosion-resistant materials, with allowable load capacities calculated 
according to ICC-ES AC70, greater than or equal to the design load, as determined by 
testing per ASTM E 1190 conducted by a qualified testing agency. 

C. Wire Hangers: ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.16 inch in diameter. 

D. Flat Hangers: Steel sheet, 1 by 3/16 inch by length indicated. 

E. Carrying Channels: Cold-rolled, commercial-steel sheet with a base-metal thickness of 0.0538 
inch and minimum 1/2-inch-wide flanges. 

1. Depth:  2-1/2 inches. 

F. Furring Channels (Furring Members): 

1. Cold-Rolled Channels: 0.0538-inch uncoated-steel thickness, with minimum 1/2-inch-
wide flanges, 3/4 inch deep. 

2. Steel Studs and Runners: ASTM C 645. 

a. Minimum Base-Metal Thickness:  0.0329 inch. 
b. Depth: As required. 

3. Hat-Shaped, Rigid Furring Channels: ASTM C 645, 7/8 inch deep. 

a. Minimum Base-Metal Thickness:  0.0329 inch. 

4. Resilient Furring Channels: 1/2-inch-deep members designed to reduce sound 
transmission. 

a. Configuration: Asymmetrical or hat shaped. 

G. Grid Suspension System for Gypsum Board Ceilings: ASTM C 645, direct-hung system 
composed of main beams and cross-furring members that interlock. 

1. Products: Subject to compliance with requirements, provide one of the following: 

a. Armstrong World Industries, Inc; Drywall Grid Systems. 
b. Chicago Metallic Corporation; 640/660 Drywall Ceiling Suspension. 

2.4 AUXILIARY MATERIALS 

A. General: Provide auxiliary materials that comply with referenced installation standards. 

1. Fasteners for Metal Framing: Of type, material, size, corrosion resistance, holding power, 
and other properties required to fasten steel members to substrates. 

EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Installation Standard: ASTM C 754. 

http://www.specagent.com/Lookup?ulid=12039
http://www.specagent.com/Lookup?uid=123457020930
http://www.specagent.com/Lookup?uid=123457020931
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1. Gypsum Board Assemblies: Also comply with requirements in ASTM C 840 that apply to 
framing installation. 

B. Install framing and accessories plumb, square, and true to line, with connections securely 
fastened. 

C. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, 
grab bars, toilet accessories, furnishings, or similar construction. 

D. Install bracing at terminations in assemblies. 

E. Do not bridge building control and expansion joints with non-load-bearing steel framing 
members. Frame both sides of joints independently. 

3.2 INSTALLING FRAMED ASSEMBLIES 

A. Install framing system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

B. Where studs are installed directly against exterior masonry walls or dissimilar metals at exterior 
walls, install isolation strip between studs and exterior wall. 

C. Install studs so flanges within framing system point in same direction. 

D. Install tracks (runners) at floors and overhead supports. Extend framing full height to structural 
supports or substrates above suspended ceilings except where partitions are indicated to 
terminate at suspended ceilings. Continue framing around ducts that penetrate partitions above 
ceiling. 

1. Slip-Type Head Joints: Where framing extends to overhead structural supports, install to 
produce joints at tops of framing systems that prevent axial loading of finished 
assemblies. 

2. Door Openings: Screw vertical studs at jambs to jamb anchor clips on door frames; install 
runner track section (for cripple studs) at head and secure to jamb studs. 

a. Install two studs at each jamb unless otherwise indicated. Refer to Drawings for 
typical framing at openings. 

b. Extend jamb studs through suspended ceilings and attach to underside of 
overhead structure. 

3. Other Framed Openings: Frame openings other than door openings the same as 
required for door openings unless otherwise indicated. Install framing below sills of 
openings to match framing required above door heads. 

4. Fire-Resistance-Rated Partitions: Install framing to comply with fire-resistance-rated 
assembly indicated and support closures and to make partitions continuous from floor to 
underside of solid structure. 

a. Firestop Track: Where indicated, install to maintain continuity of fire-resistance-
rated assembly indicated. 

5. Sound-Rated Partitions: Install framing to comply with sound-rated assembly indicated. 
6. Curved Partitions: 

a. Bend track to uniform curve and locate straight lengths so they are tangent to arcs. 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

NON-STRUCTURAL METAL FRAMING 09 2216 
 Page 6 of 7 

b. Begin and end each arc with a stud, and space intermediate studs equally along 
arcs. On straight lengths of no fewer than two studs at ends of arcs, place studs 6 
inches o.c. 

E. Direct Furring: 

1. Screw to wood framing. 
2. Attach to concrete or masonry with stub nails, screws designed for masonry attachment, 

or powder-driven fasteners spaced 24 inches o.c. 

F. Z-Shaped Furring Members: 

1. Erect insulation, specified in Section 07 2100 "Thermal Insulation," vertically and hold in 
place with Z-shaped furring members spaced 24 inches o.c. 

2. Except at exterior corners, securely attach narrow flanges of furring members to wall with 
concrete stub nails, screws designed for masonry attachment, or powder-driven fasteners 
spaced 24 inches o.c. 

3. At exterior corners, attach wide flange of furring members to wall with short flange 
extending beyond corner; on adjacent wall surface, screw-attach short flange of furring 
channel to web of attached channel. At interior corners, space second member no more 
than 12 inches from corner and cut insulation to fit. 

G. Installation Tolerance: Install each framing member so fastening surfaces vary not more than 
1/8 inch from the plane formed by faces of adjacent framing. 

3.3 INSTALLING SUSPENSION SYSTEMS 

A. Install suspension system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

B. Isolate suspension systems from building structure where they abut or are penetrated by 
building structure to prevent transfer of loading imposed by structural movement. 

C. Suspend hangers from building structure as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling 
plenum that are not part of supporting structural or suspension system. 

a. Splay hangers only where required to miss obstructions and offset resulting 
horizontal forces by bracing, countersplaying, or other equally effective means. 

2. Where width of ducts and other construction within ceiling plenum produces hanger 
spacings that interfere with locations of hangers required to support standard suspension 
system members, install supplemental suspension members and hangers in the form of 
trapezes or equivalent devices. 

a. Size supplemental suspension members and hangers to support ceiling loads 
within performance limits established by referenced installation standards. 

3. Wire Hangers: Secure by looping and wire tying, either directly to structures or to inserts, 
eye screws, or other devices and fasteners that are secure and appropriate for substrate, 
and in a manner that will not cause hangers to deteriorate or otherwise fail. 

4. Flat Hangers: Secure to structure, including intermediate framing members, by attaching 
to inserts, eye screws, or other devices and fasteners that are secure and appropriate for 
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structure and hanger, and in a manner that will not cause hangers to deteriorate or 
otherwise fail. 

5. Do not attach hangers to steel roof deck. 
6. Do not attach hangers to permanent metal forms. Furnish cast-in-place hanger inserts 

that extend through forms. 
7. Do not attach hangers to rolled-in hanger tabs of composite steel floor deck. 
8. Do not connect or suspend steel framing from ducts, pipes, or conduit. 

D. Fire-Resistance-Rated Assemblies: Wire tie furring channels to supports. 

E. Seismic Bracing: Sway-brace suspension systems with hangers used for support. 

F. Installation Tolerances: Install suspension systems that are level to within 1/8 inch in 12 feet 
measured lengthwise on each member that will receive finishes and transversely between 
parallel members that will receive finishes. 

END OF SECTION 09 2216 
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SECTION 09 2900 - GYPSUM BOARD 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Interior gypsum board. 
2. Sound-Attenuation Blankets. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each texture finish indicated on same backing indicated for Work. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies: For fire-resistance-rated assemblies, provide materials and 
construction identical to those tested in assembly indicated according to ASTM E 119 by an 
independent testing agency. 

B. STC-Rated Assemblies: For STC-rated assemblies, provide materials and construction 
identical to those tested in assembly indicated according to ASTM E 90 and classified 
according to ASTM E 413 by an independent testing agency. 

2.2 GYPSUM BOARD, GENERAL 

A. Comply with Section 01 8113.14 “Sustainable Design Requirements” for requirements and 
procedures for compliance with certain prerequisites and credits needed for the project to 
obtain LEED certification for recycled content and regional materials. 

B. Size: Provide maximum lengths and widths available that will minimize joints in each area and 
that correspond with support system indicated. 

2.3 INTERIOR GYPSUM BOARD 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. American Gypsum. 
2. CertainTeed Gypsum. 
3. Continental Building Products, LLC. 
4. Georgia-Pacific Gypsum LLC. 
5. National Gypsum Company. 
6. PABCO Gypsum. 
7. USG Corporation. 

B. Gypsum Board, Type X: ASTM C 1396/C 1396M. 

1. Thickness: 5/8 inch. 

http://www.specagent.com/Lookup?ulid=12042
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2. Long Edges: Tapered. 

C. Flexible Gypsum Board: ASTM C 1396/C 1396M. Manufactured to bend to fit radii and to be 
more flexible than standard regular-type gypsum board of same thickness. 

1. Thickness: 1/4 inch. 
2. Long Edges: Tapered. 

D. Gypsum Ceiling Board: ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch. 
2. Long Edges: Tapered. 

E. Impact-Resistant Gypsum Board: ASTM C 1396/C 1396M gypsum board, tested according to 
ASTM C 1629/C 1629M. 

1. Core: 5/8 inch, Type X. 
2. Hard-Body Impact: ASTM C 1629/C 1629M, meets or exceeds Level 2 requirements 

according to test in Annex A1. 
3. Long Edges: Tapered. 
4. Mold Resistance: ASTM D 3273, score of 10 as rated according to ASTM D 3274. 

F. Mold-Resistant Gypsum Board: ASTM C 1396/C 1396M. With moisture- and mold-resistant 
core and paper surfaces. 

1. Core: 5/8 inches, Type X. 
2. Long Edges: Tapered. 
3. Mold Resistance: ASTM D 3273, score of 10 as rated according to ASTM D 3274. 

2.4 SPECIALTY GYPSUM BOARD 

A. Gypsum Board, Type C: ASTM C 1396/C 1396M. Manufactured to have increased fire-resistive 
capability. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to 
the following: 

a. American Gypsum. 
b. CertainTeed Gypsum. 
c. Continental Building Products, LLC. 
d. Georgia-Pacific Gypsum LLC. 
e. National Gypsum Company. 
f. PABCO Gypsum. 
g. USG Corporation. 

2. Thickness: As required by fire-resistance-rated assembly indicated on Drawings. 
3. Long Edges: Tapered. 

B. Acoustically Enhanced Gypsum Board: ASTM C 1396/C 1396M. Multilayer products 
constructed of two layers of gypsum boards sandwiching a viscoelastic sound-absorbing 
polymer core. Meeting the requirements of ASTM C1766. 

1. Basis-of-Design Product: Subject to compliance with requirements, provide CertainTeed 
SilentFX® Gypsum Board Type X, or comparable product by one of the following: 

http://www.specagent.com/Lookup?ulid=12042
http://www.specagent.com/Lookup?ulid=12052
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a. National Gypsum Products. 
b. Georgia-Pacific Building Products. 
c. USG Corporation. 

2. Core:  5/8 inch, Type X. 
3. Long Edges: Tapered. 
4. STC Rating Assembly Requirements:  

a. STC 48 min. for 3-5/8” x 20 ga., metal studs @ 16” o.c. with acoustically enhanced 
gypsum board applied to one side. (Listing OL-0638) 

b. STC 55 min. for 3-5/8” x 20 ga. metal suds @ 16” o.c. with acoustically enhanced 
gypsum board applied to both sides.  (Listing OL-0639). 

2.5 TRIM ACCESSORIES 

A. Interior Trim: ASTM C 1047. 

1. Material: Galvanized or aluminum-coated steel sheet or rolled zinc. 
2. Shapes: 

a. Cornerbead. 
b. Bullnose bead. 
c. LC-Bead: J-shaped; exposed long flange receives joint compound. 
d. L-Bead: L-shaped; exposed long flange receives joint compound. 
e. U-Bead: J-shaped; exposed short flange does not receive joint compound. 
f. Expansion (control) joint. 
g. Curved-Edge Cornerbead: With notched or flexible flanges. 

B. Exterior Trim: ASTM C 1047. 

1. Material: Hot-dip galvanized-steel sheet, plastic, or rolled zinc. 
2. Shapes: 

a. Cornerbead. 
b. LC-Bead: J-shaped; exposed long flange receives joint compound. 
c. Expansion (Control) Joint: One-piece, rolled zinc with V-shaped slot and removable 

strip covering slot opening. 

2.6 JOINT TREATMENT MATERIALS 

A. General: Comply with ASTM C 475/C 475M. 

B. Joint Tape: 

1. Interior Gypsum Board: Paper. 
2. Exterior Gypsum Soffit Board: Paper. 
3. Glass-Mat Gypsum Sheathing Board: 10-by-10 glass mesh. 
4. Tile Backing Panels: As recommended by panel manufacturer. 

C. Joint Compound for Interior Gypsum Board: For each coat, use formulation that is compatible 
with other compounds applied on previous or for successive coats. 

1. Prefilling: At open joints and damaged surface areas, use setting-type taping compound. 

http://www.specagent.com/Lookup?uid=123457030117
http://www.specagent.com/Lookup?uid=123457030119
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2. Embedding and First Coat: For embedding tape and first coat on joints, fasteners, and 
trim flanges, use setting-type taping compound. 

a. Use setting-type compound for installing paper-faced metal trim accessories. 

3. Fill Coat: For second coat, use setting-type, sandable topping compound. 
4. Finish Coat: For third coat, use setting-type, sandable topping compound. 
5. Skim Coat: For final coat of Level 5 finish, use setting-type, sandable topping compound. 

D. Joint Compound for Exterior Applications: 

1. Exterior Gypsum Soffit Board: Use setting-type taping compound and setting-type, 
sandable topping compound. 

2. Glass-Mat Gypsum Sheathing Board: As recommended by sheathing board 
manufacturer. 

E. Joint Compound for Tile Backing Panels: 

1. Glass-Mat, Water-Resistant Backing Panel: As recommended by backing panel 
manufacturer. 

2. Cementitious Backer Units: As recommended by backer unit manufacturer. 

2.7 AUXILIARY MATERIALS 

A. General: Provide auxiliary materials that comply with referenced installation standards and 
manufacturer's written instructions. 

B. Laminating Adhesive: Adhesive or joint compound recommended for directly adhering gypsum 
panels to continuous substrate. 

1. Henkel/OSI F38 Drywall and Panel Adhesive. 
2. LiquidNails DWP-24. 

C. Steel Drill Screws: ASTM C 1002 unless otherwise indicated. 

1. Use screws complying with ASTM C 954 for fastening panels to steel members from 
0.033 to 0.112 inch thick. 

2. For fastening cementitious backer units, use screws of type and size recommended by 
panel manufacturer. 

D. Sound-Attenuation Blankets: ASTM C 665, Type I (blankets without membrane facing) 
produced by combining thermosetting resins with mineral fibers manufactured from glass, slag 
wool, or rock wool. 

1. Fire-Resistance-Rated Assemblies: Comply with mineral-fiber requirements of assembly. 

E. Acoustical Sealant: Manufacturer's standard nonsag, paintable, nonstaining latex sealant 
complying with ASTM C 834. Product effectively reduces airborne sound transmission through 
perimeter joints and openings in building construction as demonstrated by testing 
representative assemblies according to ASTM E 90. 

1. Henkel/OSI SC175 Acoustical Sealant. 
2. Tremco Tremflex 834. 

F. Thermal Insulation: As specified in Section 07 2100 "Thermal Insulation." 
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EXECUTION 

3.1 APPLYING AND FINISHING PANELS 

A. Examine panels before installation. Reject panels that are wet, moisture damaged, and mold 
damaged. 

B. Comply with ASTM C 840. 

C. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural 
abutments. Provide 1/4- to 1/2-inch- wide spaces at these locations and trim edges with edge 
trim where edges of panels are exposed. Seal joints between edges and abutting structural 
surfaces with acoustical sealant. 

D. Form control and expansion joints with space between edges of adjoining gypsum panels. 

E. STC-Rated Assemblies: Seal construction at perimeters, behind control joints, and at openings 
and penetrations with a continuous bead of acoustical sealant. Install acoustical sealant at both 
faces of partitions at perimeters and through penetrations. Comply with ASTM C919 and with 
manufacturer's written instructions for locating edge trim and closing off sound-flanking paths 
around or through assemblies, including sealing partitions above acoustical ceilings. 

F. Install sound attenuation blankets before installing gypsum panels unless blankets are readily 
installed after panels have been installed on one side. 

G. For trim with back flanges intended for fasteners, attach to framing with same fasteners used 
for panels. Otherwise, attach trim according to manufacturer's written instructions. 

H. Prefill open joints and damaged surface areas. 

I. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not 
intended to receive tape. 

3.2 INSTALLING TRIM ACCESSORIES 

A. General: For trim with back flanges intended for fasteners, attach to framing with same 
fasteners used for panels. Otherwise, attach trim according to manufacturer's written 
instructions. 

B. Control Joints: Install control joints at locations indicated on Drawings and according to 
ASTM C840 and in specific locations approved by Architect for visual effect. 

C. Interior Trim: Install in the following locations: 

1. Cornerbead: Use at outside corners unless otherwise indicated. 
2. LC-Bead: Use at exposed panel edges. 
3. L-Bead: Use where indicated. 
4. U-Bead: Use where indicated. 
5. Curved-Edge Cornerbead: Use at curved openings. 

D. Exterior Trim: Install in the following locations: 

1. Cornerbead: Use at outside corners. 
2. LC-Bead: Use at exposed panel edges. 
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E. Aluminum Trim: Install in locations indicated on Drawings. 

3.3 FINISHING GYPSUM BOARD 

A. General: Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, 
fastener heads, surface defects, and elsewhere as required to prepare gypsum board surfaces 
for decoration. Promptly remove residual joint compound from adjacent surfaces. 

B. Prefill open joints and damaged surface areas. 

C. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not 
intended to receive tape. 

D. Gypsum Board Finish Levels: Finish panels to levels indicated below and according to 
ASTM C 840: 

1. Level 1: Ceiling plenum areas, concealed areas, and where indicated. 
2. Level 2: Panels that are substrate for tile. Panels that are substrate for acoustical tile. 
3. Level 3: At panel surfaces not exposed to view, including mechanical rooms.   
4. Level 4: At panel surfaces that will be exposed to view unless otherwise indicated. 

a. Primer and its application to surfaces are specified in Section 09 9123 "Interior 
Painting." 

5. Level 5: At areas subject to daylight including, lobbies, waiting areas, decorative ceilings, 
and as indicated on the Drawings. 

a. Primer and its application to surfaces are specified in Section 09 9123 "Interior 
Painting." 

E. Glass-Mat Gypsum Sheathing Board: Finish according to manufacturer's written instructions for 
use as exposed soffit board. 

F. Glass-Mat Faced Panels: Finish according to manufacturer's written instructions. 

G. Cementitious Backer Units: Finish according to manufacturer's written instructions. 

3.4 PROTECTION 

A. Protect installed products from damage from weather, condensation, direct sunlight, 
construction, and other causes during remainder of the construction period. 

B. Remove and replace panels that are wet, moisture damaged, and mold damaged. 

END OF SECTION 09 2900 
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SECTION 09 5113 - ACOUSTICAL PANEL CEILINGS 

GENERAL 

1.1 SUMMARY 

A. Section includes acoustical panels and exposed suspension systems for interior ceilings. 

1.2 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each exposed product and for each color and texture specified. 

C. Delegated-Design Submittal: For seismic restraints for ceiling systems. 

1. Include design calculations for seismic restraints including analysis data signed and 
sealed by the qualified professional engineer responsible for their preparation. 

1.4 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Reflected ceiling plans, drawn to scale, and coordinated with each 
other, using input from installers of the items involved. 

B. Product test reports. 

C. Research reports. 

D. Field quality-control reports. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 01 4000 
"Quality Requirements," to design seismic restraints for ceiling systems. 

B. Seismic Performance: Suspended ceilings shall withstand the effects of earthquake motions 
determined according to ASCE/SEI 7. 

C. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified testing agency. 
Identify products with appropriate markings of applicable testing agency. 

1. Flame-Spread Index: Class A according to ASTM E 1264. 
2. Smoke-Developed Index: 450 or less. 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

ACOUSTICAL PANEL CEILINGS 09 5113 
 Page 2 of 5 

2.2 ACOUSTICAL PANELS (ACP) 

A. Product: Subject to compliance with requirements, provide products indicated in Finish 
Schedule on Drawings. 

B. Acoustical Panel Standard: Manufacturer's standard panels according to ASTM E 1264. 

C. Classification: Provide panels complying with ASTM E 1264 for type, form, and pattern as 
indicated by manufacturer's designation.. 

D. Color: As indicated in a schedule. 

E. Edge/Joint Detail: As indicated by manufacturer's designation. 

F. Thickness: As indicated in schedule. 

G. Modular Size: As indicated in schedule. 

2.3 METAL SUSPENSION SYSTEM 

A. Product: Subject to compliance with requirements, provide products by one of the following: 

1. Armstrong World Industries, Inc. 
2. Chicago Metallic Corporation. 
3. Rockfon North America 
4. USG Corporation. 

B. Metal Suspension-System Standard: Manufacturer's standard, direct-hung, metal suspension 
system and accessories according to ASTM C 635/C 635M. 

C. Wide-Face, Capped, Double-Web, Steel Suspension System: Main and cross runners roll 
formed from cold-rolled steel sheet; prepainted, electrolytically zinc coated, or hot-dip 
galvanized, G30 coating designation; with prefinished 15/16-inch- wide metal caps on flanges. 

1. Structural Classification: Heavy-duty system. 
2. End Condition of Cross Runners: Override (stepped) or butt-edge type. 
3. Face Design: Flat, flush. 
4. Cap Material: Cold-rolled steel or aluminum. 
5. Cap Finish: Painted white. 
6. Product: As indicated in Finished Schedule on Drawings. 
7. Location: As indicated in Finished Schedule on Drawings. 

D. Narrow-Face, Capped, Double-Web, Steel Suspension System: Main and cross runners roll 
formed from cold-rolled steel sheet; prepainted, electrolytically zinc coated, or hot-dip 
galvanized, G30 coating designation; with prefinished 9/16-inch- wide metal caps on flanges. 

1. Structural Classification: Heavy-duty system. 
2. End Condition of Cross Runners: Override (stepped) or butt-edge type. 
3. Face Design: Flat, flush. 
4. Cap Material: Cold-rolled steel or aluminum. 
5. Cap Finish: Painted white. 
6. Product: As indicated in Finish Schedule on Drawings. 
7. Location: As indicated in Finish Schedule on Drawings. 
 

http://www.specagent.com/LookUp/?ulid=344&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=344&mf=04&src=wd
http://www.specagent.com/Lookup?uid=123457020650
http://www.specagent.com/Lookup?uid=123457020641
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2.4 ACCESSORIES 

A. Attachment Devices: Size for five times the design load indicated in ASTM C 635/C 635M, 
Table 1, "Direct Hung," unless otherwise indicated. Comply with seismic design requirements. 

B. Hold-Down Clips: Manufacturer's standard hold-down. 

C. Impact Clips: Manufacturer's standard impact-clip system designed to absorb impact forces 
against acoustical panels. 

D. Seismic Stabilizer Bars: Manufacturer's standard perimeter stabilizers designed to 
accommodate seismic forces. 

E. Seismic Struts: Manufacturer's standard compression struts designed to accommodate seismic 
forces. 

F. Seismic Clips: Manufacturer's standard seismic clips designed to secure acoustical panels in 
place during a seismic event. 

1. Product:  Subject to compliance with requirements, provide 7/8-inch perimeter trim with 
seismic edge clip molding by one of the following: 

a.  ACM 7 by USG/Donn 
b. Chicago Metallic 1496 by Rockfon. 
c. Seismic RX (BERC2) by Armstrong. 

2. Seismic Joint Clips; Manufacturer’s standard cross tee joint clip. 

2.5 METAL EDGE MOLDINGS AND TRIM 

A. Manufacturers: Subject to compliance with requirements, provide products by the following: 

1. Armstrong World Industries, Inc. 
2. Gordon, Inc. 
3. Rockfon North America  
4. USG Interiors, Inc.; Subsidiary of USG Corporation. 

B. Roll-Formed, Sheet-Metal Edge Moldings and Trim: Type and profile indicated or, if not 
indicated, manufacturer's standard moldings for edges and penetrations that comply with 
seismic design requirements; formed from sheet metal of same material, finish, and color as 
that used for exposed flanges of suspension-system runners. 

2.6 DECORATIVE PERIMETER TRIM 

A. Product: Subject to compliance with requirements, provide the following: 

1. Axiom Transition Trim by Armstrong  
2. Profile Size: 2 inches to 16 inches as required for transition as indicated on Drawings. 
3. Transition Trim (AX_STR) classic and drywall-to-acoustical, where indicated. 
4. Corners: Field cut or factory mitered corners. Field assembled using AXIOM splice plate 

bent to desired angle. 
5. Finish & Color: Factory-applied baked polyester paint finish. 
6. Color: Match ceiling grid. 

http://www.specagent.com/Lookup?ulid=346
http://www.specagent.com/Lookup?uid=123457020653
http://www.specagent.com/LookUp/?uid=123456792943&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815588&mf=04&src=wd
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EXECUTION 

3.1 PREPARATION 

A. Measure each ceiling area and establish layout of acoustical panels to balance border widths at 
opposite edges of each ceiling. Avoid using less-than-half-width panels at borders unless 
otherwise indicated. 

B. Layout openings for penetrations centered on the penetrating items. 

3.2 INSTALLATION 

A. Install acoustical panel ceilings according to ASTM C 636/C 636M, seismic design 
requirements, and manufacturer's written instructions. 

B. Install edge moldings and trim of type indicated at perimeter of acoustical ceiling area and 
where necessary to conceal edges of acoustical panels. 

1. Apply acoustical sealant in a continuous ribbon concealed on back of vertical legs of 
moldings before they are installed. 

2. Do not use exposed fasteners, including pop rivets, on moldings and trim. 
3. Install hold-down, impact and seismic clips in areas indicated; space according to panel 

manufacturer's written instructions unless otherwise indicated. 

C. Install acoustical panels with undamaged edges and fit accurately into suspension-system 
runners and edge moldings. Scribe and cut panels at borders and penetrations to provide 
precise fit. 

1. Arrange directionally patterned acoustical panels as follows: 

a. As indicated on reflected ceiling plans. 

2. For square-edged panels, install panels with edges fully hidden from view by flanges of 
suspension-system runners and moldings. 

3. For reveal-edged panels on suspension-system runners, install panels with bottom of 
reveal in firm contact with top surface of runner flanges. 

4. For reveal-edged panels on suspension-system members with box-shaped flanges, 
install panels with reveal surfaces in firm contact with suspension-system surfaces and 
panel faces flush with bottom face of runners. 

5. Paint cut edges of panel remaining exposed after installation; match color of exposed 
panel surfaces using coating recommended in writing for this purpose by acoustical panel 
manufacturer. 

3.3 FIELD QUALITY CONTROL 

A. Special Inspections: Owner will engage a qualified special inspector to perform inspections. 

1. Periodic inspection during the installation of suspended ceiling grids according to 
ASCE/SEI 7. 

3.4 CLEANING 

1. Clean exposed surfaces of acoustical panel ceilings, including trim, edge moldings, and 
suspension-system members. Comply with manufacturer's written instructions for 
cleaning and touchup of minor finish damage. Remove and replace ceiling components 
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that cannot be successfully cleaned and repaired to permanently eliminate evidence of 
damage. 

END OF SECTION 09 5113 
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SECTION 09 6513 - RESILIENT BASE AND ACCESSORIES 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Thermoplastic-rubber base. 
2. Vinyl base. 
3. Rubber molding accessories. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples: For each exposed product and for each color and texture specified. 

PRODUCTS 

2.1 THERMOPLASTIC-RUBBER BASE 

A. Product: Subject to compliance with requirements, provide products indicated in Finish 
Schedule on Drawings. 

B. Product Standard: ASTM F 1861, Type TP (rubber, thermoplastic). 

1. Group: I (solid, homogeneous). 
2. Style and Location: 

a. Style A, Straight: Provide in areas with carpet. 
b. Style B, Cove: Provide in areas with resilient floor coverings. 
c. Style D, Sculptured: Provide in areas indicated. 

1) Profile: As indicated. 

C. Thickness: 0.125 inch minumum. 

D. Height: As indicated on Drawings. 

E. Lengths: Coils in manufacturer's standard length. 

F. Outside Corners: Job formed. 

G. Inside Corners: Job formed. 

H. Colors: As indicated in Finish Schedule on Drawings. . 

2.2 VINYL BASE <Insert drawing designation> 

A. <Double click here to find, evaluate, and insert list of manufacturers and products.> 

B. Product Standard: ASTM F 1861, Type TV (vinyl, thermoplastic). 

http://www.specagent.com/LookUp/?ulid=344&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=7587&mf=04&src=wd
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1. Group: [I (solid, homogeneous)] [or] [II (layered)]. 
2. Style and Location: 

a. Style A, Straight: [Provide in areas with carpet] <Insert requirements>. 
b. Style B, Cove: [Provide in areas with resilient floor coverings] <Insert 

requirements>. 

C. Minimum Thickness: [0.125 inch] [0.080 inch] <Insert dimension>. 

D. Height: [2-1/2 inches] [4 inches] [6 inches] [As indicated on Drawings]. 

E. Lengths: [Cut lengths 48 inches long] [Coils in manufacturer's standard length] [Cut 
lengths 48 inches long or coils in manufacturer's standard length]. 

F. Outside Corners: [Job formed or preformed]. 

G. Inside Corners:  [Job formed or preformed]. 

H. Colors and Patterns: As indicated on finish legend. 

I.  

2.3 RUBBER MOLDING ACCESSORY 

A. Description: Rubber reducer strip for resilient floor coveringand transition strips. 

B. Profile and Dimensions: As indicated. 

C. Locations: Provide rubber molding accessories in areas indicated. 

D. Colors and Patterns: As indicated in Finish Schedule. 

2.4 INSTALLATION MATERIALS 

A. Trowelable Leveling and Patching Compounds: Latex-modified, portland-cement-based or 
blended hydraulic-cement-based formulation provided or approved by resilient-product 
manufacturer for applications indicated. 

B. Adhesives: Water-resistant type recommended by resilient-product manufacturer for resilient 
products and substrate conditions indicated. 

EXECUTION 

3.1 PREPARATION 

A. Prepare substrates according to manufacturer's written instructions to ensure adhesion of 
resilient products. 

B. Concrete Substrates for Resilient Stair Accessories: Prepare horizontal surfaces according to 
ASTM F 710. 

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners. 
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2. Remove substrate coatings and other substances that are incompatible with adhesives 
and that contain soap, wax, oil, or silicone, using mechanical methods recommended by 
manufacturer. Do not use solvents. 

3. Alkalinity and Adhesion Testing: Perform tests recommended by manufacturer. Proceed 
with installation only after substrate alkalinity falls within range on pH scale 
recommended by manufacturer in writing, but not less than 5 or more than 9 pH. 

4. Moisture Testing: Perform tests so that each test area does not exceed 1000 sq. ft., and 
perform no fewer than three tests in each installation area and with test areas evenly 
spaced in installation areas. 

a. Anhydrous Calcium Chloride Test: ASTM F 1869. Proceed with installation only 
after substrates have maximum moisture-vapor-emission rate of Insert rate in 24 
hours. 

b. Relative Humidity Test: Using in-situ probes, ASTM F 2170. Proceed with 
installation only after substrates have a maximum 75 percent relative humidity level 
measurement. 

C. Fill cracks, holes, and depressions in substrates with trowelable leveling and patching 
compound; remove bumps and ridges to produce a uniform and smooth substrate. 

D. Do not install resilient products until materials are the same temperature as space where they 
are to be installed. 

E. Immediately before installation, sweep and vacuum clean substrates to be covered by resilient 
products. 

3.2 RESILIENT BASE INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient base. 

B. Apply resilient base to walls, columns, pilasters, casework and cabinets in toe spaces, and 
other permanent fixtures in rooms and areas where base is required. 

C. Install resilient base in lengths as long as practical without gaps at seams and with tops of 
adjacent pieces aligned. 

D. Tightly adhere resilient base to substrate throughout length of each piece, with base in 
continuous contact with horizontal and vertical substrates. 

E. Do not stretch resilient base during installation. 

F. On masonry surfaces or other similar irregular substrates, fill voids along top edge of resilient 
base with manufacturer's recommended adhesive filler material. 

G. Job-Formed Corners: 

1. Outside Corners: Use straight pieces of maximum lengths possible and form with returns 
not less than 3 inches in length. 

a. Form without producing discoloration (whitening) at bends. 

2. Inside Corners: Use straight pieces of maximum lengths possible and form with returns 
not less than 3 inches in length. 
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a. Miter or cope corners to minimize open joints. 

3.3 RESILIENT ACCESSORY INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient accessories. 

B. Resilient Molding Accessories: Butt to adjacent materials and tightly adhere to substrates 
throughout length of each piece. Install reducer strips at edges of floor covering that would 
otherwise be exposed. 

3.4 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting resilient products. 

B. Cover resilient products subject to wear and foot traffic until Substantial Completion. 

END OF SECTION 09 6513 
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SECTION 09 6516 - RESILIENT SHEET FLOORING  

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For each type of flooring. Include flooring layouts, locations of seams, edges, 
columns, doorways, enclosing partitions, built-in furniture, cabinets, and cutouts. 

1. Show details of special patterns. 

C. Samples: For each exposed product and for each color and texture specified in manufacturer's 
standard size, but not less than 6-by-9-inch sections. 

1. For heat-welding bead, manufacturer's standard-size Samples, but not less than 9 inches 
long, of each color required. 

D. Samples for Initial Selection: For each type of resilient sheet flooring indicated. 

E. Samples for Verification: In manufacturer's standard size, but not less than 6-by-9-inch sections 
of each different color and pattern of resilient sheet flooring required. 

1. For heat-welding bead, manufacturer's standard-size Samples, but not less than 9 inches 
long, of each color required. 

F. Welded-Seam Samples: For seamless-installation technique indicated and for each resilient 
sheet flooring product, color, and pattern required; with seam running lengthwise and in center 
of 6-by-9-inch Sample applied to a rigid backing and prepared by Installer for this Project. 

G. Product Schedule: For resilient sheet flooring. Use same designations indicated on Drawings. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of resilient sheet flooring to include in maintenance manuals. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 
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1. Resilient Sheet Flooring: Furnish not less than 10 linear feet for every 500 linear feet or 
fraction thereof, in roll form and in full roll width for each type, color, and pattern of 
flooring installed. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: A qualified installer who employs workers for this Project who are 
competent in techniques required by manufacturer for resilient sheet flooring installation and 
seaming method indicated. 

1. Engage an installer who employs workers for this Project who are trained or certified by 
resilient sheet flooring manufacturer for installation techniques required. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Store resilient sheet flooring and installation materials in dry spaces protected from the 
weather, with ambient temperatures maintained within range recommended by manufacturer, 
but not less than 50 deg F or more than 90 deg F. Store rolls upright. 

1.9 FIELD CONDITIONS 

A. Maintain ambient temperatures within range recommended by manufacturer, but not less than 
70 deg F or more than 85 deg F, in spaces to receive resilient sheet flooring during the 
following time periods: 

1. 48 hours before installation. 
2. During installation. 
3. 48 hours after installation. 

B. After installation and until Substantial Completion, maintain ambient temperatures within range 
recommended by manufacturer, but not less than 55 deg F or more than 95 deg F. 

C. Close spaces to traffic during resilient sheet flooring installation. 

D. Close spaces to traffic for 48 hours after resilient sheet flooring installation. 

E. Install resilient sheet flooring after other finishing operations, including painting, have been 
completed. 

PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: For resilient sheet flooring, as determined by testing 
identical products according to ASTM E 648 or NFPA 253 by a qualified testing agency. 

1. Critical Radiant Flux Classification: Class I, not less than 0.45 W/sq. cm. 

2.2 VINYL SHEET FLOORING  

A. Product: Subject to compliance with requirements, provide products indicated in Finish 
Schedule on Drawings. 

B. Product Standard: ASTM F 1913. 

http://www.specagent.com/LookUp/?ulid=344&mf=04&src=wd
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C. Thickness: 0.080 inch minimum. 

D. Wearing Surface: Smooth. 

E. Sheet Width: Manufacturer standard widths. 

F. Seamless-Installation Method: Heat welded. 

G. Colors and Patterns: As indicated in Finish Schedule on Drawings. 

2.3 INSTALLATION MATERIALS 

A. Trowelable Leveling and Patching Compounds: Latex-modified, portland cement based or 
blended hydraulic-cement-based formulation provided or approved by resilient sheet flooring 
manufacturer for applications indicated. 

B. Adhesives: Water-resistant type recommended by flooring and adhesive manufacturers to suit 
resilient sheet flooring and substrate conditions indicated and as follows: 

1. High Traffic Areas and Heavy Rolling/Static Load Conditions: 

a. Solvent-free two-component, epoxy adhesive for use on non-porous substrates, 
under hospital beds, operating room tables, heavy rolling loads, areas subject to 
standing water, topical moisture, or where high performance is needed. 

C. Seamless-Installation Accessories: 

1. Heat-Welding Bead: Manufacturer's solid-strand product for heat welding seams. 

a. Color: Match flooring. 

2. Chemical-Bonding Compound: Manufacturer's product for chemically bonding seams. 

D. Integral-Flash-Cove-Base Accessories: 

1. Cove Strip: 1-inch radius provided or approved by resilient sheet flooring manufacturer. 
2. Cap Strip: Square metal cap provided or approved by resilient sheet flooring 

manufacturer. At sheet vinyl areas. 

EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, with Installer present, for compliance with requirements for maximum 
moisture content and other conditions affecting performance of the Work. 

1. Verify that finishes of substrates comply with tolerances and other requirements specified 
in other Sections and that substrates are free of cracks, ridges, depressions, scale, and 
foreign deposits that might interfere with adhesion of resilient sheet flooring. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Prepare substrates according to resilient sheet flooring manufacturer's written instructions to 
ensure adhesion of resilient sheet flooring. 

B. Concrete Substrates: Prepare according to ASTM F 710. 

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners. 
2. Remove substrate coatings and other substances that are incompatible with adhesives 

and that contain soap, wax, oil, or silicone, using mechanical methods recommended by 
resilient sheet flooring manufacturer. Do not use solvents. 

3. Alkalinity and Adhesion Testing: Perform tests recommended by resilient sheet flooring 
manufacturer. Proceed with installation only after substrate alkalinity falls within range on 
pH scale recommended by manufacturer in writing, but not less than 5 or more than 9 
pH. 

4. Moisture Testing: Proceed with installation only after substrates pass testing according to 
resilient sheet flooring manufacturer's written recommendations, but not less stringent 
than the following: 

a. Perform anhydrous calcium chloride test according to ASTM F 1869. Proceed with 
installation only after substrates have maximum moisture-vapor-emission rate of 3 
lb of water/1000 sq. ft. in 24 hours. 

b. Perform relative humidity test using in situ probes according to ASTM F 2170. 
Proceed with installation only after substrates have a maximum 75 percent relative 
humidity level. 

C. Fill cracks, holes, and depressions in substrates with trowelable leveling and patching 
compound; remove bumps and ridges to produce a uniform and smooth substrate. 

1. Apply (2) coats minimum of leveling compound to floors. 

D. Do not install resilient sheet flooring until it is the same temperature as the space where it is to 
be installed. 

1. At least 48 hours in advance of installation, move flooring and installation materials into 
spaces where they will be installed. 

E. Immediately before installation, sweep and vacuum clean substrates to be covered by resilient 
sheet flooring. 

3.3 RESILIENT SHEET FLOORING INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient sheet flooring. 

B. Unroll resilient sheet flooring and allow it to stabilize before cutting and fitting. 

C. Lay out resilient sheet flooring as follows: 

1. Maintain uniformity of flooring direction. 
2. Minimize number of seams; place seams in inconspicuous and low-traffic areas, at least 

6 inches away from parallel joints in flooring substrates. 
3. Match edges of flooring for color shading at seams. 
4. Avoid cross seams. 
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D. Scribe and cut resilient sheet flooring to butt neatly and tightly to vertical surfaces, permanent 
fixtures, and built-in furniture including cabinets, pipes, outlets, and door frames. 

E. Extend resilient sheet flooring into toe spaces, door reveals, closets, and similar openings. 

F. Maintain reference markers, holes, and openings that are in place or marked for future cutting 
by repeating on resilient sheet flooring as marked on substrates. Use chalk or other 
nonpermanent marking device. 

G. Install resilient sheet flooring on covers for telephone and electrical ducts and similar items in 
installation areas. Maintain overall continuity of color and pattern between pieces of flooring 
installed on covers and adjoining flooring. Tightly adhere flooring edges to substrates that abut 
covers and to cover perimeters. 

H. Adhere resilient sheet flooring to substrates using a full spread of adhesive applied to substrate 
to produce a completed installation without open cracks, voids, raising and puckering at joints, 
telegraphing of adhesive spreader marks, and other surface imperfections. 

I. Seamless Installation: 

1. Heat-Welded Seams: Comply with ASTM F 1516. Rout joints and heat weld with welding 
bead to permanently fuse sections into a seamless flooring. Prepare, weld, and finish 
seams to produce surfaces flush with adjoining flooring surfaces. 

2. Chemically Bonded Seams: Bond seams with chemical-bonding compound to 
permanently fuse sections into a seamless flooring. Prepare seams and apply compound 
to produce tightly fitted seams without gaps, overlays, or excess bonding compound on 
flooring surfaces. 

J. Integral-Flash-Cove Base: Cove resilient sheet vinyl flooring 4 inches up vertical surfaces, 
unless otherwise noted. Support flooring at horizontal and vertical junction with cove strip. Butt 
at top against cap strip. 

3.4 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting resilient sheet 
flooring. 

B. Perform the following operations immediately after completing resilient sheet flooring 
installation: 

1. Remove adhesive and other blemishes from surfaces. 
2. Sweep and vacuum surfaces thoroughly. 
3. Damp-mop surfaces to remove marks and soil. 

C. Protect resilient sheet flooring from mars, marks, indentations, and other damage from 
construction operations and placement of equipment and fixtures during remainder of 
construction period. 

D. Cover resilient sheet flooring until Substantial Completion. 

a. Cover resilient sheet flooring with plywood or similar to protect from rolling static 
loads until final placement of equipment. 
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SECTION 09 9123 - INTERIOR PAINTING 

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the following 
interior substrates: 

1. Concrete. 
2. Steel and iron. 
3. Galvanized metal. 
4. Gypsum board. 
5. Hollow metal doors and frames. 

1.3 DEFINITIONS 

A. MPI Gloss Level 1: Not more than five units at 60 degrees and 10 units at 85 degrees, 
according to ASTM D 523. 

B. MPI Gloss Level 2: Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, 
according to ASTM D 523. 

C. MPI Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 
ASTM D 523. 

D. MPI Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, 
according to ASTM D 523. 

E. MPI Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523. 

F. MPI Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523. 

G. MPI Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include preparation requirements and application 
instructions. 

1. Include Printout of current "MPI Approved Products List" for each product category 
specified, with the proposed product highlighted. 

2. Indicate VOC content. 

B. Sustainable Design Submittals: 

1. Comply with requirements of Section 01 8113.14 Sustainability Design Requirements for 
product and submittal requirements. 
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C. Samples for Initial Selection: For each type of topcoat product. 

D. Samples for Verification: For each type of paint system and in each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches square. 
2. Apply coats on Samples in steps to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

E. Product List: Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. Include color designations. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Paint: 5 percent, but not less than 1 gal. of each material and color applied. 

1.6 QUALITY ASSURANCE 

A. Mockups: Apply mockups of each paint system indicated and each color and finish selected to 
verify preliminary selections made under Sample submittals and to demonstrate aesthetic 
effects and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of 
each paint system. 

a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft.. 
b. Other Items: Architect will designate items or areas required. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 
additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such deviations 
in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F. 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 
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1.8 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F. 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 
deg F above the dew point; or to damp or wet surfaces. 

PRODUCTS 

2.1 MANUFACTURERS 

A. Products: Subject to compliance with requirements, provide product listed in the Interior 
Painting Schedule for the paint category indicated. 

2.2 PAINT, GENERAL 

A. MPI Standards: Products shall comply with MPI standards indicated and shall be listed in its 
"MPI Approved Products Lists." 

B. Material Compatibility: 

1. Materials for use within each paint system shall be compatible with one another and 
substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, products shall be recommended in writing by topcoat 
manufacturers for use in paint system and on substrate indicated. 

C. VOC Content: For field applications that are inside the weatherproofing system, paints and 
coatings shall comply with VOC content limits of authorities having jurisdiction and the following 
VOC content limits: 

1. Flat Paints and Coatings: 50 g/L. 
2. Nonflat Paints and Coatings: 150 g/L. 
3. Dry-Fog Coatings: 400 g/L. 
4. Primers, Sealers, and Undercoaters: 200 g/L. 
5. Anticorrosive and Antirust Paints Applied to Ferrous Metals: 250 g/L. 
6. Zinc-Rich Industrial Maintenance Primers: 340 g/L. 
7. Pretreatment Wash Primers: 420 g/L. 
8. Shellacs, Clear: 730 g/L. 
9. Shellacs, Pigmented: 550 g/L. 

D. Low-Emitting Materials: Interior paints and coatings shall comply with the testing and product 
requirements of the California Department of Public Health's "Standard Method for the Testing 
and Evaluation of Volatile Organic Chemical Emissions from Indoor Sources Using 
Environmental Chambers." 

E. Colors: As indicated in the Finish Schedule on Drawings. 

F. Paints shall not contain intentionally added cadmium in base or pigment. 

 

http://www.arcomnet.com/sustainable_design.aspx?topic=211
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2.3 SOURCE QUALITY CONTROL 

A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure: 

1. Owner will engage the services of a qualified testing agency to sample paint materials. 
Contractor will be notified in advance and may be present when samples are taken. If 
paint materials have already been delivered to Project site, samples may be taken at 
Project site. Samples will be identified, sealed, and certified by testing agency. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying paints if test results show materials being 

used do not comply with product requirements. Contractor shall remove noncomplying 
paint materials from Project site, pay for testing, and repaint surfaces painted with 
rejected materials. Contractor will be required to remove rejected materials from 
previously painted surfaces if, on repainting with complying materials, the two paints are 
incompatible. 

EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. 

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter 
as follows: 

1. Concrete: 12 percent. 
2. Fiber-Cement Board: 12 percent. 
3. Masonry (Clay and CMUs): 12 percent. 
4. Wood: 15 percent. 
5. Gypsum Board: 12 percent. 
6. Plaster: 12 percent. 

C. Gypsum Board Substrates: Verify that finishing compound is sanded smooth. 

D. Verify suitability of substrates, including surface conditions and compatibility, with existing 
finishes and primers. 

E. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural 
Painting Specification Manual" applicable to substrates and paint systems indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and 
are not to be painted. If removal is impractical or impossible because of size or weight of item, 
provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to reinstall 
items that were removed. Remove surface-applied protection if any. 
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C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Concrete Substrates: Remove release agents, curing compounds, efflorescence, and chalk. Do 
not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that 
permitted in manufacturer's written instructions. 

E. Masonry Substrates: Remove efflorescence and chalk. Do not paint surfaces if moisture 
content or alkalinity of surfaces or mortar joints exceeds that permitted in manufacturer's written 
instructions. 

F. Steel Substrates: Remove rust, loose mill scale, and shop primer, if any. Clean using methods 
recommended in writing by paint manufacturer but not less than the following: 

1. SSPC-SP 2. 
2. SSPC-SP 3. 
3. SSPC-SP 7/NACE No. 4. 
4. SSPC-SP 11. 

G. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and areas where shop 
paint is abraded. Paint exposed areas with the same material as used for shop priming to 
comply with SSPC-PA 1 for touching up shop-primed surfaces. 

H. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by 
mechanical methods to produce clean, lightly etched surfaces that promote adhesion of 
subsequently applied paints. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI 
Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable equipment and furniture same as similar exposed 

surfaces. Before final installation, paint surfaces behind permanently fixed equipment or 
furniture with prime coat only. 

3. Paint front and backsides of access panels, removable or hinged covers, and similar 
hinged items to match exposed surfaces. 

4. Do not paint over labels of independent testing agencies or equipment name, 
identification, performance rating, or nomenclature plates. 

5. Primers specified in painting schedules may be omitted on items that are factory primed 
or factory finished if acceptable to topcoat manufacturers. 

B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of 
same material are to be applied. Tint undercoats to match color of topcoat, but provide 
sufficient difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 
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D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color 
breaks. 

3.4 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces. Remove spattered paints by 
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application. Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.5 INTERIOR PAINTING SCHEDULE 

A. Refer to Finish Schedule on Drawings for paint schedule, complying with the specified 
systems below. 

B. Concrete Substrates, Traffic Surfaces: (Only at areas indicated on drawings). 

1. Water-Based Concrete Floor Sealer System MPI INT 3.2G: 

a. First Coat: Sealer, water based, for concrete floors, matching topcoat. 
b. Topcoat: Sealer, water based, for concrete floors, MPI #99. 

C. Steel Substrates: 

1. High-Performance Architectural Latex System: 

a. Prime Coat: Primer, Benjamin Moor Ultra Spec HP Acrylic Metal Primer, anti-
corrosive, for metal. 

b. Prime Coat: Shop primer specified in Section where substrate is specified. 
c. For a Premium Grade system, "MPI Manual" requires intermediate coat; delete first 

"Intermediate Coat" Subparagraph below for a Budget Grade system. 
d. Intermediate Coat: Latex, interior, high performance architectural, matching 

topcoat. 
e. Topcoat: Benjamin Moor Ultra Spec SCUFF-X Latex, interior, high performance 

architectural, semi-gloss (MPI Gloss Level 5). 

D. Galvanized-Metal Substrates (paint galvanized surfaces only where indicated on drawings): 

1. High-Performance Architectural Latex System: 

a. Prime Coat: Primer, galvanized, water based Benjamin Moor Ultra Spec HP Acrylic 
Metal Primer. 

b. For a Premium Grade system, "MPI Manual" requires intermediate coat; delete first 
"Intermediate Coat" Subparagraph below for a Budget Grade system. 

c. Intermediate Coat: Latex, interior, high performance architectural, matching 
topcoat. 
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d. Topcoat: Benjamin Moor Ultra Spec SCUFF-X Latex, interior, high performance 
architectural, semi-gloss (MPI Gloss Level 5). 

E.  Gypsum Board Substrates: 

1. Latex over Latex Sealer System MPI INT 9.2A: 

a. Prime Coat: Primer sealer, latex, interior, MPI #50. 
b. Prime Coat: Latex, interior, matching topcoat. 
c. Intermediate Coat: Latex, interior, matching topcoat. 
d. Topcoat: Benjamin Moor Ultra Spec Scuff-X, Latex, interior Egg Shell (MPI Gloss 

Level 3), MPI #52, (where indicated.) 
e. Topcoat: Benjamin Moor Ultra Spec Scuff-X, Latex, interior Satin (MPI Gloss 

Level 4), MPI #43, (where indicated.) 
f. Topcoat: Benjamin Moor Ultra Spec Scuff-X, Latex, interior, Semi-gloss (MPI Gloss 

Level 5), MPI #54 (where indicated.) 

2. Epoxy over Epoxy Sealer System (where indicated): 

a. Prime Coat: Low VOC Waterbased Epoxy Primer 
b. Intermediate Coat: Epoxy, interior, matching topcoat.  
c. Top Coat: High-Performance Epoxy, Satin (where indicated). 
d. Top Coat: High-Performance Epoxy, Semi-gloss (where indicated). 

END OF SECTION 09 9123 
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SECTION 10 2600 - WALL AND DOOR PROTECTION 

GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Wall protection 
2. Corner guards. 

B. See Division 08 Section "Door Hardware" for metal armor, kick, mop, and push plates. 

1.2 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Include plan location for each level, sections, details, and attachments to other 
work. 

C. Samples:  For each type of unit and for each color and texture available from manufacturer. 

D. Maintenance data. 

1.3 QUALITY ASSURANCE 

A. Fire-Test-Response Characteristics:  Provide impact-resistant, plastic wall-protection units with 
surface-burning characteristics as determined by testing identical products per ASTM E 84, 
NFPA 255, or UL 723 by UL or another testing and inspecting agency acceptable to authorities 
having jurisdiction. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Store plastic wall-protection components for a minimum of 72 hours, or until plastic material 
attains a minimum room temperature of 70 deg F. 

1.5 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of impact-resistant wall-protection units that fail in materials or 
workmanship within specified warranty period. 

1. Warranty Period:  Five years from date of Substantial Completion. 

PRODUCTS 

2.1 MANUFACTURERS 

A. In other Part 2 articles where titles below introduce lists, the following requirements apply to 
product selection: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
manufacturers specified. 
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2.2 MATERIALS 

A. Extruded Rigid Plastic:  High-impact-resistant PVC or acrylic-modified vinyl plastic with integral 
color throughout. 

B. Plastic Sheet Wall Covering Material:  Semirigid, high-impact-resistant PVC or acrylic-modified 
vinyl plastic sheet with integral color throughout. 

C. Aluminum Extrusions:  ASTM B 221. 

D. Stainless-Steel Sheet:  ASTM A 240. 

E. Fasteners:  Aluminum, nonmagnetic stainless steel, or other noncorrosive metal; security-type 
where exposed to view. 

F. Adhesive:  Type recommended by manufacturer for use with material being adhered to 
substrate indicated. 

1. Use adhesives and sealants that comply with the following limits for VOC content when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24): 

a. Gypsum Board and Panel Adhesives:  50 g/L. 
b. Multipurpose Construction Adhesives:  70 g/L. 
c. Contact Adhesive:  80 g/L. 

2.3 IMPACT-RESISTANT WALL COVERINGS 

A. Semirigid, Impact-Resistant Sheet Wall Covering:  Fabricated from plastic sheet wall covering 
material. 

1. Manufacturer: Provide product as indicated on Drawings 
2. Size:  48 by 120 inches for roll. 
3. Sheet Thickness:  0.060 inch. 
4. Color and Texture:  As indicated by manufacturer's designations. 
5. Height:  As indicated on drawings. 
6. Mounting:  Adhesive. 
7. Color:  As indicated on drawings. 
8.  

2.4 CORNER GUARDS 

A. Surface-Mounted, Resilient, Plastic Corner Guards:  Assembly consisting of snap-on plastic 
cover installed over continuous retainer; including mounting hardware; fabricated with 90- or 
135-degree turn to match wall condition. 

1. Manufacturer: As indicated on Drawings 

EXECUTION 

3.1 INSTALLATION 

A. Complete finishing operations, including painting, before installing impact-resistant wall-
protection system components. 
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B. Install impact-resistant wall-protection units level, plumb, and true to line without distortions.  Do 
not use materials with chips, cracks, voids, stains, or other defects that might be visible in the 
finished Work. 

1. Provide splices, mounting hardware, anchors, and other accessories required for a 
complete installation. 

2. Height: match existing. 

C. Immediately after completion of installation, clean plastic covers and accessories using a 
standard, ammonia-based, household cleaning agent.  

END OF SECTION 10 2600 
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SECTION 12 3661.16 - SOLID SURFACING COUNTERTOPS 

GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Solid surface material countertops. 
2. Solid surface material integral backsplashes. 
3. Solid surface material end splashes. 

1.2 ACTION SUBMITTALS 

A. Product Data: For countertop materials and sinks. 

B. Sustainable Design Submittals: 

1. Comply with Section 01 8113.14 “Sustainable Design Requirements” for requirements 
and procedures for compliance with certain prerequisites and credits needed for the 
project to obtain LEED certification. 

C. Shop Drawings: For countertops. Show materials, finishes, edge and backsplash profiles, 
methods of joining, and cutouts for plumbing fixtures. 

D. Samples: For each type of material exposed to view. 

PRODUCTS 

2.1 SOLID SURFACE COUNTERTOP MATERIALS 

A. Solid Surface Material: Homogeneous-filled plastic resin complying with ICPA SS-1. 

1. Products: Subject to compliance with requirements, provide products as indicated in 
Finish Schedule on Drawings. 

B. Solid Surface Material: 

1. Cast, nonporous, filled polymer, not coated, laminated or of composite construction with 
through body colors meeting ANSI Z124.3 or ANSI Z124.6, having minimum physical and 
performance properties specified. 

2. Type: Provide Standard type unless Special Purpose type is indicated. 
3. Colors and Patterns: As indicated in Finish Schedule on Drawings. 

C. Integral Sink Bowls: Comply with CSA B45.5/IAPMO Z124. 

1. Basis-of-Design Products: Subject to compliance with requirements, provide the following 
product or comparable product. 

a. Manufacturer: Corian 
b. Model and sizes: As indicated in Finish Schedule on Drawings. 
c. ADA compliant: Provide ADA compliant sinks at accessible locations. 

2. Colors:  As selected by Architect from manufacturer's full range. 
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D. Particleboard: ANSI A208.1, Grade M-2 and Grade M-2-Exterior Glue as recommended by 
Manufacturer. 

E. Plywood: Exterior softwood plywood complying with DOC PS 1, Grade C-C Plugged, touch 
sanded. 

2.2 COUNTERTOP SUPPORT BRACKET 

A. Concealed countertop steel support brackets 

1. Manufacturer: 

a. A&M Hardware 
b. US Futaba, USF-72531 

2. Size: 2.0" version: 9", 12", 18", 24" and 30" support arm lengths 
3. Upper extension (EC) and without (C) 
4. Mounting hardware. 
5. Color: White, powder coat 
6. Locations: As indicated on Drawings. 

B. Exposed countertop steel support brackets 

1. Manufacturer: 

a. Doug Mockett, SWS-4 
b. Or equal 

2. Sizes: 24" and 30" support arm lengths 
3. Color: Selected from full range of standard colors. 
4. Locations: As indicated on Drawings. 

2.3 COUNTERTOP FABRICATION 

A. Fabricate countertops according to solid surface material manufacturer's written instructions 
and to the AWI/AWMAC/WI's "Architectural Woodwork Standards." 

1. Grade: Custom. 

B. Configuration: 

1. Front: Straight, slightly eased at top and bottom. 
2. Backsplash: Integral, straight, slightly eased at corner. 
3. End Splash: Matching backsplash. 

C. Countertops: 1/2-inch- thick, solid surface material over 1-inch continuous substrate at open 
spans   with front edge built up with same material with conditions as noted on Drawings. 

D. Backsplashes: 1/2-inch- thick,  solid surface material as detailed on Drawings.  

E. Joints: Fabricate countertops in sections for joining in field with joints located away from wet 
areas. 

F. Cutouts and Holes: 



Lone Peak Waiting & Tech Workroom Remodel Project #: 23052.02 

SOLID SURFACING COUNTERTOPS 12 3661.16 
 Page 3 of 3 

1. Undercounter Plumbing Fixtures: Make cutouts for fixtures in shop using template or 
pattern furnished by fixture manufacturer. Form cutouts to smooth, even curves. 

G. Finish: Provide surfaces with a uniform polished finish. 

1. Semigloss: gloss range of 20-50  

2.4 INSTALLATION MATERIALS 

A. Adhesive: Product recommended by solid surface material manufacturer. 

B. Sealant for Countertops: Comply with applicable requirements in Section 07 9200 "Joint 
Sealants." 

EXECUTION 

3.1 INSTALLATION 

A. Fasten countertops by screwing through corner blocks of base units into underside of 
countertop. Predrill holes for screws as recommended by manufacturer. 

B. Fasten subtops to cabinets by screwing through subtops into cornerblocks of base cabinets. 
Shim as needed to align subtops in a level plane. 

C. Secure countertops to subtops with adhesive according to solid surface material manufacturer's 
written instructions. 

D. Bond joints with adhesive and draw tight as countertops are set. Mask areas of countertops 
adjacent to joints to prevent adhesive smears. 

E. Install backsplashes and end splashes by adhering to wall and countertops with adhesive. 

F. Install aprons to backing and countertops with adhesive. 

G. Complete cutouts not finished in shop. Mask areas of countertops adjacent to cutouts to 
prevent damage while cutting. Make cutouts to accurately fit items to be installed, and at right 
angles to finished surfaces unless beveling is required for clearance. Ease edges slightly to 
prevent snipping. 

H. Apply sealant to gaps at walls; comply with Section 07 9200 "Joint Sealants." 

END OF SECTION 12 3661.16 
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